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EXECUTIVE SUMMARY 

1. The Project Implementation Unit (PIU) is implementing the Balakot Hydropower Project 

(BHPP) with the financial assistance from Asian Development Bank (ADB) and Asian Infrastructure 

Investment Bank (AIIB). The project will (i) improve energy security by increasing the clean energy 

share in the country’s energy mix currently dominated by thermal power generation; (ii) boost the 

economy and promote revenue generating investments in the hydro-abundant Khyber Pakhtunkhwa 

Province; and (iii) build capacity and awareness on climate change impacts, adaptation and mitigation 

measures. The project has been divided into two sections for construction purposes; therefore, two 

(2) separate LARPs (section-wise) were prepared. The 1st Sectional LARP (Mouza Ghanool and 

Sangar) approved by ADB on dated July 27, 20221 and 2nd sectional LARP (Mouza Bela Sacha and 

Paras) was approved by ADB on dated November 29, 20222. 

2. As per approved 1st sectional LARP’s comprising Mouza Ghanool and Sangar, total acquired 

land is 848.40 kanal (106.05 acres) (including 168.2 kanal communal land) owned by 1,791 DPs. 

Similarly, total of 3,045 affected timber trees owned by 1,725 DPs, along with 876 affected fruit trees 

owned by 48 DPs. Additionally, the affected private 46 number of built-up properties owned by 40 

DPs (only 25 DPs are physically relocated) and one (1) communal built-up-property (masjid) are 

affected in mouza of Sangar only. However, it is pertinent to mention that due to affected inheritance 

mutation of land owned by deceased DPs and inclusion of names of their legal heirs as additional 

DPs for same awarded amount and quantum of acquired land by the revenue department and after 

mutation additional 83 DPs (without double counting) have been added as legal heirs thus bringing 

the total number of lands affected 1,874 DPs and trees affected 89 DPs and there is no change in 

the overall amount. Additionally, total of 39 DPs is eligible for different admissible allowances in entire 

1st sectional LARP.  

3. As per approved 2nd sectional LARP’s comprising Mouza Bela Sacha and Paras, total 

acquired land is 962.950 kanal (120.369 acres) (including 324.52 kanal communal land) owned by 

1,766 DPs. Similarly, total of 9,189 affected timber trees owned by 1,457 DPs, along with 1,448 

affected fruit trees owned by 118 DPs. Additionally, the affected private (residential and commercial) 

410 number of built-up properties owned by 398 DPs (only 196 DPs are physically relocated) and 

two (2) communal built-up-properties (masjid), two (2) communal graveyard and five (5) public/ 

government built-up properties are affected in mouza of Bela Sacha and Paras. However, it is 

pertinent to mention that due to affected inheritance mutation of land owned by deceased DPs and 

inclusion of names of their legal heirs as additional DPs for same awarded amount and quantum of 

acquired land by the revenue department and after mutation additional 55 DPs (without double 

counting) have been added as legal heirs thus bringing the total number of lands affected 1,821 DPs 

and trees affected 72 DPs and there is no change in the overall amount. Additionally, total of 286 

DPs is eligible for different admissible allowances in entire 2nd sectional LARP. 

4. Implementation of LARP’s is monitored internally by the PIU and Internal Monitoring Reports 

are shared with ADB. This semi-annual internal monitoring report covering LARP’s implementation 

progress for the period from July-December 2022 of BHP Project. The LARP’s implementation 

process started since August 2, 2022 by the LAC office of revenue department of District Mansehra. 

The LARP implementation and monitoring constraints faced due to involvement of revenue 

department staff in flood affected areas and frequent transfer by the land revenue department staff 

 
1 https://www.adb.org/projects/documents/pak-49055-007-rp-0  
2 https://www.adb.org/projects/documents/pak-49055-007-rp-1 



 

2 

 

which caused delays in preparation of acquaintance roll (compensation payment book) and retrieval 

of compensation payment. In spite of encountered hurdles, exhaustive efforts have been continued 

by the PIU and PMC staff, who approached the remaining unpaid DPs, facilitated DPs in resolution 

of impediments as well as in processing of claims and documented the statements for DPs having 

legal and administrative impediments. The total of 3,248 in four (4) mouzas of the project, are 

impeded due to various reasons, i.e., 47 dispute/ court cases (the court preceding is due to their 

internal family dispute and after resolution by court they will receive their compensation amount), 91 

DPs working abroad, 272 DPs of inheritance mutation issue, 1,242 DPs disinterested due to meager 

amount compensation, 4 DPs Juvenile/ lacking of computerized national identity card, 654 DPs out 

of city, and 938 DPs out of village. None of the DPs either paid or unpaid have been dislocated in 

entire mouzas of the project. PIU and PMC continuously coordinated and assisted the district revenue 

department/ LAC office at Mansehra to accelerate the disbursement of compensation and allowances 

process to all the unpaid DPs of all affected mouzas. Similarly, the staff of PIU/ PMC also mobilized 

and informed the unpaid DPs through their relatives and Nabardar of all mouzas to receive their 

compensation amount as soon as possible. All those unpaid DPs are documented under the 

Guidance Note on handling compensation cases with legal and administrative impediments of ADB 

annexed at Annexure-1. The sample copies of scanned impediments documents recorded are 

annexed at the end of this report as Annexure-2. 

5. As per approved LARP total acquired land is 1811.35 kanal (226.419 acres) (including 492.72 

(kanal) (61.59 acres) communal land) owned by total 3,557 DPs, similarly, total of 12,234 affected 

timber trees owned by 3,182 owners/ DPs, along with 2,324 affected fruit trees owned by 166 DPs. 

Additionally, the affected private 436 no. of residential & allied built-up property and commercial 

structures owned by 438 DPs (Only 221 DPs are physically relocated), five (5) communal built-up-

property (masjid and graveyard) and five (5) public properties are affected in entire mouzas of BHP 

Project. However, it is pertinent to mention that due to affected inheritance mutation of land owned 

by deceased DPs and inclusion of names of their legal heirs as additional DPs for same awarded 

amount and quantum of acquired land by the revenue department and after mutation additional 138 

DPs (without double counting) have been added as legal heirs thus bringing the total number of lands 

affected 3,695 DPs, while 161 DPs also added with 3,348 of timber and fruit affected trees  and there 

is no change occurred in the overall amount and quantum of land and there are no additional 

vulnerable DPs after inheritance mutation in entire affected project areas under section-1 & 2. (For 

reference see Table ES-1 below). 

6. Similarly, as per approved LARPs (section-1 & 2) an amount of PKR 160.27 million (32.04 %) 

of total amount of land compensation payable PKR 500.25 million has been disbursed to 447 (12.1 

%) out of total 3,695 DPs (3,557 DPs of approved LARPs and 138 DPs of inheritance mutation so 

far) for land of 482.1975 kanal (60.275 acres) (36.57 %) out of total 1318.63 kanal (164.83 acres) in 

all (4) mouza (under section-1 & 2) of BHP project. Accordingly, for trees compensation, 354 DPs 

(10.1 %) out of total 3,509 DPs (3,182 DPs of timber trees and 166 DPs of fruit trees as per approved 

LARP while added 156 DPs and 5 DPs of affected timber and fruit trees respectively of inheritance 

mutation so far) have been received an amount of PKR 31.67 (39 %) out of total 81.81 million. 

Moreover, affected built-up property compensation paid to DPs 438 (100 %) out of total 438 DPs with 

an amount of PKR 1395.838 (93 %) out of total PKR 1498.999 million in entire affected mouzas of 

BHP Project. Similarly, LAC (revenue department) and PIU supported by PMC is responsible for all 

types of payments of allowances such as severity, vulnerability, structure relocation, shifting for 

houses, shifting for commercial structures, transition, business moving assistance, house rent, 
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business allowance for 12 months, electricity and household dislocation (chulla) allowance. As per 

approved LARP’s in the affected four (4) mouzas of the project, total of 325 DPs is eligible for different 

admissible allowances, out of the total 22 DPs have been paid for all their admissible allowances 

including dislocation (chulla) allowance and 6 DPs are paid for their vulnerability allowance only. The 

297 unpaid DPs of allowances amounting PKR 476.318 million are undisbursed mainly because 

these DPs are out of village while already informed through their relatives and neighbors and soon 

will be received their due allowances once they return to the village. Hence, 28 out of total 325 DPs 

have been paid, amount of PKR 51.461 million (9.75 %) out of total PKR 527.78 million during 

reporting period and no further DPs are eligible in the remining unpaid DPs of land compensation for 

any sorts of allowance in all (4) mouzas of the project. The unpaid DPs were impeded due to various 

reasons like dispute/ court cases, working abroad, out of city, inheritance mutation issue, 

disinterested due to meager compensation amount, and DPs out of village. Overall status of 

disbursement of LARP (land and non-land assets compensation and allowances) mouzas/ villages 

under each section have been given in subsequent chapter-4. A scanned copy of land and non-land 

assets compensation and allowance voucher (payment receipt) are annexed at Annexure-3 The 

following summarized Table ES-1 shown the paid and unpaid DPs and compensation amount under 

each category. 
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Table ES-1: Summary of Paid and Unpaid DPs under each Category of Compensation 

(Amount in PKR) 
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1 
Ghanool 126 36 162 71 1,663,667 91 1,085,463 100 36 136 70 1,445,448 66 1,053,502 N. A N. A N. A N. A N. A 

Sangar 1665 47 1712 144 41,440,619 1568 80,707,034 1673 53 1726 167 12,989,996 1,559 17,216,686 40 40 72,523,045 25 0 

Total of 
Section-1 

1,791 83 1,874 215 43,104,286 1,659 81,792,497 1,773 89 1,862 237 14,435,444 1,625 18,270,188 40 40 72,523,045 25 0 

2 

Bela 
Sacha 

126 41 167 84 52,637,930 83 28,354,013 138 72 210 99 8,542,487 111 2,662,790 32 32 184,291,946 5 0 

Paras 1,640 14 1654 148 64,527,891 1,506 280,848,213 1,437 0 1,437 18 8,696,869 1,419 29,197,799 366 366 990,454,542 185 0 

Total of 
Section-2 

1,766 55 1,821 232 117,165,821 1,589 309,202,226 1,575 72 1,647 117 17,239,356 1,530 31,860,589 398 398 1,174,746,488 190 0 

Grand Total of 
Sectio-1 & 2 

3,557 138 3,695 447 160,270,107 3,248 390,994,723 3,348 161 3,509 354 31,674,800 3,155 50,130,777 438 438 1,247,269,533 215 0 
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Table ES-2: Summary of Paid and Unpaid DPs under each Category of Allowances 
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Vulnerability 
Allowance 

3 3 3 0 

36 

15 

25 

11 24 

9 0 

24 218 

42 0 

218 

2 
Structure 
Relocation 

N. 
A 

N. A 
N. 
A 

N. 
A 

27 5 0 185 0 

3 
Shifting 
Allowance (For 
House) 

27 5 0 185 0 

4 
Transition 
Allowance 

25 5 0 185 0 

5 
House Rent 
Allowance 

25 5 0 185 0 

6 
Electricity 
Allowance 

25 5 0 185 0 

7 

Household 
Dislocation 
(Chula) 
Allowance 

25 5 0 191 0 

8 
Severe Impact 
Allowance 

26 7 0 212 0 

9 

Shifting 
Allowance 
(Commercial 
Structure) 

1 0 3 0 12 0 

10 
Business 
Moving 
assistance 

1 0 3 0 12 0 

11 
Business 
Allowance for 
12 Month 

1 0 3 0 12 0 

12 
Loss of 
Temporary 
Employment 

N. 
A 

N. A 
N. 
A 

N. 
A 

N. 
A 

N. A 
N. 
A 

N. 
A 

8 8 0 8 36 36 0 36 

Total No. of DPs & 
Allowances 

3 3 3 0 36 198 25 11 32 63 0 32 254 1,442 0 254 

 

7. The field staff of PIU and PMC thoroughly supported the revenue department staff to expedite 

the disbursement of compensation to the DPs of all Mouzas of both sections. The field data for LARP 

(under section-1 & 2) are collected by PMC/ PIU field staff and prepared all the requisite documents 

about legal and administrative impediments of unpaid DPs. To accelerate the progress of 

disbursement of compensation, PMC and PIU staff conducted consultation meetings and awareness 

campaign to outreach the DPs and local community in the affected mouzas and such consultation 

meetings were recorded as an activity report. A scanned copy of recorded activity report is added as 

Annexure-4. The requested mouzas of Bela Sacha and Paras now claimed for clearance as all 

exhaustive efforts on part of PIU and PMC have been made. The additional measures undertaken 

by the project through an IVS (independent valuation study) to validate replacement rates after IVS 
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assessment and will be fulfill all gaps (increase/ decrease) to the DPs accordingly. The IVS has been 

mobilized since December 8, 2022. The IVS consultant will submit the inception report of entire 

project areas to PIU in the first week of January 2023 and it is expected that the IVS consultant will 

be submitted draft report in 1st quarter of 2023. However, all the DPs of affected mouzas already 

informed through Information brochure of LARP in Urdu language and consultation meeting during 

field visit of IVS (personnel) regarding the assessment of IVS. Therefore, the LARP implementation 

status under semi-annual internal monitoring report for July-December 2022 is prepared for 

confirming full implementation of LARP3 and seek clearance of mouzas Bela Sacha and Paras of 

Section-2. The IVS and LARP implementation in terms of compensation payment will run parallel 

towards the commencement of civil work and full implementation of LARP will be reached after IVS 

verification to cover any gaps if any to fulfilled. 

8. The PIU is committed to complete the implementation process of LARP in the entire project 

affected mouzas. However, on the basis of LARP’s implementation progress achieved during the 

reporting period (July-December 2022), the PIU requested the ERM to validate the compensation 

and allowances of paid DPs of mouzas Bela Sacha and Paras already shown in yellow colour 

available at table 4.6 in chapter-4 and documented all exhausted efforts to outreach unpaid DPs 

having legal and administrative impediments in mouzas Bela Sacha and Paras of 2nd sectional LARP 

till December 2022. The detail list/ scheme of paid and unpaid DPs of land, Trees and built-up 

property of mouzas Bela Sacha and Paras is available separately at Annexure-13, 14, 15, 16, 17 

and 18 respectively. 

9. The findings of the LARPs (section-1 & 2) implementation SAIMR revealed that compensation 

payments of unpaid DPs are 3,248 in four (4) mouzas of the project, are impeded due to various 

reasons, i.e., 47 dispute/ court cases (the court preceding is due to their internal family dispute and 

after resolution by court they will receive their compensation amount), 91 DPs working abroad, 272 

DPs of inheritance mutation issue, 1,242 DPs disinterested due to meager amount compensation, 4 

DPs Juvenile/ lacking of computerized national identity card, 654 DPs out of city, and 938 DPs out of 

village. None of the DPs either paid or unpaid have been dislocated in entire mouzas of the project. 

Following summarize table of unpaid DPs under each category of each mouza under section-1 and 

2 is presented below at Table ES-3.  

 
3 Full implementation of LARP construe that the all-payable DPs have been fully compensated and payment of any differential amount 
assessed by IVS and unpaid DPs having impediments are approached and documented while the pending compensation costs are secured 
in the district treasury account to ensure unpaid DPs having impediments are paid their entitled compensation as and when they will 
approach after resolving their issues.     
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Table ES-3: Summary of Unpaid DPs under each unpaid Category 
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10. The safeguard management set-up at PIU is responsible for regular coordination meeting, 

approaching concerned tehsils offices of district Mansehra to accelerate LARP implementation 

progress for disbursement of payment of land and non-land assets, ensuring availability of LARP’s 

fund at the district treasury, close liaison with unpaid DPs, resolving of grievances of DPs, maintaining 

all sorts of LARP’s related record and preparation and submission of regular reports to ADB. The 

safeguard team headed by Deputy Director Social & Resettlement responsible for implementation of 

LARP’s supported by Deputy Director Land Acquisition and Patwaris (land record keeper). The BHP 

Project staff regularly conducted meeting with DC, Mansehra and revenue department including AC, 

Tehsildar and Patwari (land record keeper) of Tehsil concerned to ensue disbursement of all types 

of compensation and allowances on fast tracking and disburse the meager compensation amount to 

the unpaid DPs as soon as possible. The minutes of meeting with revenue official/ ADC are annexed 

at the end of this report at Annexure-5. 

11. In order to expedite the LARP’s implementation process, Project Implementation Unit (PIU) 

supported by PMC has disseminated LARP’s related information to all concerned DPs which include 

but not limited to; Installation of 30-banners at public offices such as AC/ Tehsildar office Balakot 

service delivery center at Balakot, and public places Jamia Masjid’s, and notable places in the 

affected mouzas of the project. Under exhaustive efforts, the PIU produced information related to 

LARP’s implementation through advertisements published in local newspaper, and through social 

media were transmitted and advising DPs for receiving compensation and allowances amount from 

the concern tehsildar office of revenue department. A copy of advertisement and link of social media 

are annexed at the end of this report at Annexure-6. Moreover, the PIU has ensured announcements 

through loud speakers on regular basis for the information of DPs regarding their compensation. The 

additional measures undertaken by the project through an IVS (independent valuation study) to 

validate replacement rates already communicated to the DPs through Information brochure of LARP 

in Urdu (local) language among the DPs in all the affected mouzas of the project. The process of 

dissemination of information brochure is going on till the complete payment of compensation and 

allowances in the affected mouzas. A scanned copy of information brochure of LARP’s in Urdu/ local 

language available as an annexed at the end of this report at Annexure-7. 

12. An allowances disbursement committee has been constituted under the chairmanship of 

Additional Deputy Commissioner (general) Mansehra along with Deputy Director social and 

resettlement of PIU and supported by PMC. The committee members keenly examine every single 

case with assistance of PIU/ PMC field staff in order to ascertain the required information for 

considering any individual for a particular allowance. The LAC/ PIU staff after completing all the 

verifications out in the field, then the vouchers are accordingly signed and issued to the eligible DPs. 

The notification of the LARP’s committee for allowances is annexed at the end of report at Annexure-

8.   

13. The project GRM is fully operational and the field level GRCs have been notified on dated 

September 15, 2022 for mouza Ghanool and Sangar under section-1 while for mouza Bela Sacha 

(separately) under section-2 notified on dated September 26, 2022. The GRC notification of mouza 

Paras pending due to lack of consensus amongst the DPs of Paras upon the nomination of 

community members for GRC. However, it was decided during a grand consultation meeting with the 

representative of Paras and they agreed to provide the final name for GRC member nomination. 

Hence the notification will be issued by PIU during the month January, 2023 and it will be reflected 

in the upcoming report. However, a joint complaint of all the mouzas was submitted to DC Mansehra, 



Loan ADB 4057-PAK & AIIB 8397-PAK                                Semi-Annual Internal Monitoring Report on Land  
Balakot Hydropower Development Project                            Acquisition and Resettlement Plan Implementation        

 

9 

 

ADB and PIU and no other complaint was received from mouza Paras till the reporting period. The 

notification of GRC committee is annexed at the end of this report at Annexure-9. The compensation 

payment process started since August 2, 2022. All the DPs and local community of all mouzas are 

fully informed on project based GRC available to them through community consultation meetings as 

well as through LARP’s information brochure dissemination. During formation of GRC’s, DPs were 

informed to logging their complaints through GRC members, at contractor office and PIU office as 

well. As far as verification of LARP’s census is concerned, different consultation meetings have been 

conducted with DPs and through distribution of LARP’s information broachers among the DPs to 

identify and verify the missed out or incomplete census of DPs. As a result of such means of 

verification, there is no DPs missed out or incomplete from LARP’s census survey. The GRC has 

been received 7 complaints from the community during reporting period. In which four (4) complaints 

have been resolved so far while remaining 3 is under review of the GRC members and soon will be 

resolved. A part from that a group of complaint received by office of the DC Mansehra in June 2022. 

Concurrently, the Project Director of BHPP and DC Mansehra responded in June 27,2022 through a 

detail reply addressing all their grievances related to assessment, compensation and other monetary 

allowances of acquired land and non-land assets. Similarly, four (4) meetings also have been 

conducted with all such complainants during reporting period to resolve and address their permissible 

grievances. Recently, a detail meeting conducted by PD PIU of BHP and ADB’s Safeguard team 

based at Pakistan Resident Mission with the affected community representative/ complainants held 

in circuit house District Mansehra on December 20, December 2022. The minutes of the meeting is 

annexed at the end of the report as Annexure-10.  

14. The LARP’s provisioned for employment of local laborers and members of DPs. The PIU 

continued follow up with contractors for providing job opportunities to the locals (DPs). The contractor 

has already strongly intimated by PIU to provide job opportunities to the affected community on 

priority basis either skill or unskilled. The contractors maintained a list of skill and un-skilled employed 

person on monthly basis and the Deputy Director Social and Resettlement of PIU is responsible for 

monitoring and verification of these list of the affected community (locals) are aware about the job 

opportunities through community meetings and meetings with local administration at tehsil and district 

level. The contractor has submitted monthly progress report including data/ information of employed 

persons locally/ affected community. Similarly, the Deputy Director social and resettlement of PIU 

regularly monitored the locally employed persons with the contractors. As per the contractors record 

the project contractors and consultants have employed a total of 184 persons as short-term 

employment (skilled and un-skilled labor) of which 61% (111 of the total 184) work force has been 

employed from project area. All of the 111 persons are local work force employed from the affected 

mouzas of the project. Hiring of skilled and unskilled labours from local project area is monitored by 

PIU on every month through the monthly progress report of contractors. A list of skilled and un-skilled 

employed persons by the contractors during the reporting period available as an annexed at 

Annexure-11. Similarly, long-term project-based employment which is related to output-4 of the 

project including, relevant training facilitation support under the livelihood restoration plan (LRP) will 

be provided i.e., Training on agriculture production, livestock rearing, beekeeping, fish farming and 

linkages with micro-finance institution, to the DPs or as per the local requirements particularly 

unemployed youths covering both men and women for relevant skill improvement/ capacity building 

to reduce impact on their livelihood during project implementation. All such training linked and 

included in draft LRP of BHP project which will be finalized and conducted by an NGO. The 

anticipated date of NGO mobilization will be March 2023 as per ADB updated Procurement and 
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Implementation Schedule, LRP will be finalized by selected NGO once mobilized and will be shared 

with all stakeholders before implementation by NGO. The selected NGO will provide realistic date for 

updation of LRP after mobilization. 

15. The LARP’s implementation is also externally monitored through engagement of an External 

Resettlement Monitor (ERM) by PIU. The ERM is mobilized since June 9, 2022 and submitted the 

final inception report approved by ADB on dated October 31, 2022. Similarly, the 1st external 

monitoring report (EMR) for mouza Ghanool was approved by ADB on dated December 23, 2022 

while the 2nd external monitoring report (EMR) for mouza Sangar (under section-1) was approved by 

ADB on dated December 27, 2022.  
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1 INTRODUCTION 

1.1 Project Background 

1. The Islamic Republic of Pakistan has received a loan for “Balakot Hydropower Project”, from 

Asian Development Bank (ADB) loan No. 4057 PAK and Asian Infrastructure Investment Bank (AIIB) 

loan No. 8397 with the cost of US$ 665 Million including counterpart fund of US$ 115 Million for entire 

BHP project. The project is executed by Energy and Power Department, Government of Khyber 

Pakhtunkhwa and implementing by Pakhtunkhwa Energy Development Organization (PEDO) 

through Project Implementation Unit (PIU). This is semi-annual internal monitoring report on LARP’s 

implementation for the period from July-December 2022 of BHP Project.  

2. The Khyber Pakhtunkhwa Energy and Power Department (KPEPD) is the executing agency (EA) 

and Pakhtunkhwa Energy Development Organization (PEDO) is the implementing agency (IA). 

The project implementation unit (PIU) was established in May, 2019 at PEDO office, Peshawar 

to manage all the project activities associated with LARP. The PIU is headed by a Project Director 

responsible for execution and implementation of LARP and also to ensure the availability of funds 

for LARP’s implementation. The Project Director PIU, with the assistance of Deputy Director 

Social & Resettlement, Deputy Director Land Acquisition and other staff is responsible for the 

timely updating, implementation and monitoring of LAR activities. 

3. BHP Project is classified as category “A” because the involuntary resettlement impact of ADB 

supported project are considered significant as more than 200 persons are experiencing major 

impact i.e., losing 10 % or more of their productive assets or physically relocated. 

1.2 Project Objectives 

4. The Balakot Hydropower Project aims to develop a 300 MW run-of-river hydropower scheme 

on the Kunhar River in Kaghan Valley, between Balakot and Kaghan, Manshera District of Khyber 

Pakhtunkhwa, Pakistan. The project is aligned with the carbon footprint reduced, and energy sector 

made more renewable, efficient and reliable. The Project has the following major objectives to 

achieve: 

 Climate-resilient hydropower plant commissioned: A 300 MW hydropower plant will be 

commissioned near Balakot City in Khyber Pakhtunkhwa Province; 

 Capacity for climate change risk management in hydropower production enhanced: 

Awareness will be developed among the communities with specific training for women and 

youth groups to serve as climate change leaders; 

 Pakhtunkhwa Energy Development Organization’s revenues from indigenous 

resources increased. PEDO will supply one-third of the electricity generated from the 300 

MW hydropower plant to the Peshawar Electricity Supply Company and the rest to the 

National Transmission Dispatch Company Limited; 

 Income-earning opportunities and skills for local communities increased. During 

construction, the local population will benefit from job opportunities, commercial activities, and 

material supply. The project will generate more than 1,200 skilled and unskilled jobs for male 

and female workers, of which about 40% will be sourced locally. 
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1.3 Project LARP’s Description 

5. Resettlement Monitoring and Evaluation is an integral part of the social safeguard requirements 

(Involuntary Resettlement and Indigenous Peoples), including the land acquisition and 

resettlement (LAR) process covering the preparation, implementation and monitoring of Land 

Acquisition & Resettlement Plans (LARP). This is a requirement under ADB's Safeguard Policy 

Statement 2009 (SPS) and the corresponding loan and project agreements. The BHP project has 

been divided into two sections for construction purpose; therefore, two (2) separate LARPs 

(section-wise) were prepared for the entire project. The 1st sectional LARP4 (mouza Ghanool and 

Sangar) and 2nd sectional LARP5 (mouza Bela Sacha and Paras) was approved by ADB on dated 

July 27, 2022 and November 29, 2022 respectively. Therefore, this LARP’s semi-annual internal 

monitoring report prepared for both sections and all affected mouzas under 1st and 2nd sectional 

LARP’s. More information of the project sections, component of BHPP, mouza, acquired land 

affected (only) and number of DPs has been summarized below in Table 1.1.  

Table 1.1: Section, Mouza and Component wise Summary of Acquired Land with No. of DPs 

of BHP Project 
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1 

Ghanool 
Surge Shaft and 
access road to Surge 
Shaft 

E 351684.82 
N 3830355.72 

30.95/  
(3.87) 

126 126 36 162 

Sangar 

Power house, access 
road, tailrace, staff 
colony and switch 
yard 

E 3503113.03 
N 3828607.92 

817.45/  
(102.18) 

1,665 1,665 47 1,712 

Total of Section-1 
848.40/ 
106.05) 

1791 1791 83 1874 

2 
 Bela 
Sacha 

Dam Right Side 
Abutment, Reservoir, 
Diversion/ Sediment 
By-Pass Tunnel and 
Access Road to 
Diversion/ Sediment 
By-Pass Tunnel 

E 357872.122 N 
3836447.78 

175.575/ 
(21.947) 

126 126 41 167 

 Paras 

Dam Left Side 
Abutment, Reservoir, 
Intake of Headrace 
Tunnel and Access 
Road to Dam Crest 

E 359038.92 
N 3836812.05 

787.375/ 
(98.422) 

1640 1640 14 1654 

Total of Section-2 
962.950/ 
(120.369) 

1,766 1,766 55 1,821 

Grand Total of Section-1 & 2 
1811.35/ 
(226.419) 

3,557 3,557 138 3,695 

 

  

 
4 https://www.adb.org/projects/documents/pak-49055-007-rp-0  
5 https://www.adb.org/projects/documents/pak-49055-007-rp-1 
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Table 1.2: Section and Mouza wise Summary of Affected Trees with No. of DPs of BHP 

Project 

S
e

c
ti

o
n

 

Mouza (Village) 
Category of 

Trees 

No. of DPs of Trees Affected 

Total Trees 
Compensation 

Amount Payable 

Total No. of 
Trees 

Affected 
No. of DPs as 
Per Approved 

LARP 

 Additional DPs 
of inheritance 
Mutation (So 

Far) 

Total No. of DPs as 
per Approved LARP 

+ Inheritance 
Mutation) 

1 

Ghanool Timber Tree 100 36 136 2,498,950 192 

Sangar 
Fruit Trees 48 5 53 20,723,092 876 

Timber Tree 1,625 48 1,673 9,483,590 2,853 

Total of Section-1 

Fruit Trees 48 5 53 20,723,092 876 

Timber Tree 1,725 84 1,809 11,982,540 3,045 

2 

Bela Sacha 
Fruit Trees 13 0 13 9,114,061 319 

Timber Tree 125 72 197 2,091,218 5,357 

Paras 
 Fruit Trees 105 0 105 34,028,730 1,129 

Timber Tree 1,332 0 1,332 3,865,438 3,832 

Total of Section-
2 

Fruit Trees 118 0 118 43,142,791 1448 

Timber Tree 1,457 72 1,529 5,956,656 9,189 

Total of Section-1 & 2 

Fruit Trees 166 5 171 63,865,883 2,324 

Timber Tree 3,182 156 3,338 17,939,196 12,234 

Grand Total 3,348 161 3,509 81,805,079 14,558 

 

Table 1.3: Section and Mouza wise Summary of Built-up Property with No. of DPs of BHP 

Project 

S
e
c

ti
o

n
 

 Mouza 
(Village) 

Built-up 
Property 
Category 

Types & No. of Built-up Properties 

Total 
DPs  

  
T

o
ta

l 
B

u
il

t-
u

p
 

P
ro

p
e
rt

y
 

C
o

m
p

e
n

s
a
ti

o
n

 

A
m

o
u

n
t 

P
a

y
a

b
le

 

Residential Commercial 
Communal 

(Masjid) 
Communal 
(Graveyard) 

Public 

1 Sangar 

Private 
(Individual)  

25 1 N. A N. A N. A 40 72,523,045 

Private 
(Communal) 

N. A N. A 1 N. A N. A N. A 2,009,972 

2 

Bela 
Sacha 

Private 
(Individual)  

29 3 N. A N. A N. A 32 184,291,938 

Paras 

Private 
(Individual)  

366 12 N. A N. A N. A 366 1,139,022,723 

Private 
(Communal) 

N. A N. A 2 2 N. A N. A 
101,151,625 

Public N. A N. A N. A N. A 5 N. A 

Total of 
Section- 1 & 2 

Private 
(Individual)  

420 16 0 0 0 438 1,395,837,706 

Private 
(Communal) 

0 0 3 2 0 0 
103,161,597 

Public 0 0 0 0 5 0 

Grand Total 420 16 3 2 5 438 1,498,999,303 

Amount in Million 1498.999 
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1.3.1 Section-1: Mouza Ghanool and Sangar (under 1st Sectional LARP)  

1.3.1.1 Mouza Ghanool 

6. Based on approved 1st sectional LARP of the project, BHPP component comprises of Surge Shaft 

and access road to Surge Shaft in Mouza Ghanool. A land of 30.95 kanal (3.87 acres) has been 

acquired for the above-mentioned Dam component/ infrastructure of under section-1. As per 

LARP’s implementation in mouza Ghanool under paid land of 16.0675 Kanal (2.01 acres) (51.91 

%), comprising maximum 2.821 kanal (0.353 acres) (17.55 %), minimum 0.0133 kanal (0.00166 

acres) (0.083 %), and average 0.0278 kanal (0.0347 acres) (1.41 %) of land impacted as per paid 

DPs. Similarly, under unpaid land of 14.8825 Kanal (1.86 acres) (48.08 %), comprising maximum 

1.466 kanal (0.183 acres) (9.85 %), minimum 0.0023 kanal (0.00029 acres) (0.015 %), and 

average 0.156 kanal (0.0195 acres) (1.048 %) of land impacted as per unpaid DPs. Location map 

of mouza Ghanool (section-1) at Figure 1.1.  

1.3.1.2 Mouza Sangar 

7. Similarly, as per approved 1st sectional LARP of the project, BHPP component comprises of 

Access Tunnel to Cavern Powerhouse, access roads, tailrace, staff colony and switch yard in 

mouza Sangar. A land of 817.45 kanal (102.18 acres) has been acquired for the above-mentioned 

Dam component/ infrastructure in mouza Sangar under section-1. As per LARP’s implementation 

in mouza Sangar under paid land of 254.12 kanal (31.765 acres) (39.1 %), comprising maximum 

24.07 kanal (3.01 acres) (9.47 %), minimum 0.00033 kanal (0.00004125 acres) (0.00013 %), and 

average 2.065 kanal (0.26 acres) (0.813 %) of land impacted as per paid DPs. Similarly, under 

unpaid land of 563.33 Kanal (70.42 acres) (68.9 %), comprising maximum 24.298 kanal (3.037 

acres) (4.31 %), minimum 0.0019 kanal (0.000238 acres) (0.000337 %), and average 0.2804 

kanal (0.035 acres) (0.0498 %) of land impacted as per unpaid DPs. During LARP’s 

implementation and as per revenue record no DPs identified as squatter or unregistered user of 

the affected land plots. Location map of mouza Sangar (section-1) at Figure 1.1.  
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Figure 1.1: Location Map of Section-1 of BHP Project 
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1.3.2 Section-2: Mouza Bela Sacha and Paras (under 2nd Sectional LARP) 

1.3.2.1 Mouza Bela Sacha 

8. Based on approved 2nd sectional LARP of the project, BHPP component comprises of Dam Right 

Side Abutment, Reservoir, Diversion/ Sediment By-Pass Tunnel and Access Road to Diversion/ 

Sediment by Pass Tunnel in mouza Bela Sacha. A land of 175.575 kanal (21.947 acres) has been 

acquired for the above-mentioned Dam component/ infrastructure in mouza Bela Sacha under 

section-2. As per LARP’s implementation in mouza Bela Sacha under paid land of 109.69 kanal 

(13.71 acres) (62.5 %), comprising maximum 12.87 kanal (1.61 acres) (11.73 %), minimum 0.02 

kanal (0.0025 acres) (0.018 %), and average 1.13 kanal (0.14 acres) (1.03 %) of land impacted 

as per paid DPs. Similarly, under unpaid land of 65.89 Kanal (8.24 acres) (37.5 %), comprising 

maximum 11.37 kanal (1.42 acres) (17.3 %), minimum 0.001 kanal (0.000125 acres) (0.00151 

%), and average 0.88 kanal (0.11 acres) (1.33 %) of land impacted as per unpaid DPs. During 

LARP’s implementation and as per revenue record no DPs identified as squatter or unregistered 

user under the affected land plots. Location map of mouza Bela Sacha (section-2) at Figure 1.2. 

1.3.2.2 Mouza Paras  

9. Similarly, based on approved 2nd sectional LARP of the project, BHPP component comprises of 

Dam Left Side Abutment, Reservoir, Intake of Headrace Tunnel and Access Road to Dam Crest 

in mouza Paras. A land of 787.375 kanal (98.422 acres) has been acquired for the above-

mentioned Dam component/ infrastructure in mouza Paras under section-2. As per LARP’s 

implementation in mouza Paras under paid land of 102.3 kanal (12.78 acres) (13 %), comprising 

maximum 6.05 kanal (0.76 acres) (5.9 %), minimum 0.00012 kanal (0.000015 acres) (0.00017 

%), and average 0.76 kanal (0.095 acres) (0.743 %) of land impacted as per paid DPs. Similarly, 

under unpaid land of 685.075 Kanal (85.63 acres) (87.00 %), comprising maximum 10.86 kanal 

(1.36 acres) (1.58 %), minimum 0.001 kanal (0.000125 acres) (0.000146 %), and average 0.25 

kanal (0.031 acres) (0.036 %) of land impacted as per unpaid DPs. During LARP’s 

implementation and as per revenue record no DPs identified as squatter or unregistered user of 

the affected land plots. Location map of mouza Paras (section-2) at Figure 1.2. 
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Figure 1.2: Location Map of Section-2 of BHP Project 
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2 INTERNAL MONITORING REPORT OF LARP IMPLEMENTATION 

2.1 Internal Monitoring Requirements of LARPs 

10. The LARP implementation is internally monitored by the safeguard’s unit in PIU and an External 

Monitor is engaged to review and validate the monitoring progress and deliver external monitoring 

reports. Internal monitoring is conducted on semi-annual basis and this LARP implementation 

internal monitoring report for the period from 1st July 2022 to 31st December 2022 of BHP project 

covers both sectional LARPs. The progress of disbursement of land and non-land compensation 

remained low due to frequent transfer of revenue department staff and deployment of revenue 

staff in flood affected area during monitoring period. However, the compensation has been 

disbursed accordingly and the entire section under 2nd sectional LARP is now claimed for 

clearance through ERM’s validation. The land and non-land affected owners compensated as per 

provisions of the approved LARP. In this LARP internal monitoring report areas of Mouzas Bela 

Sacha and Paras (under 2nd section) is claimed for clearance as all exhaustive efforts on part of 

PIU and PMC have been made during monitoring period of July-December 2022.   

2.2 Objectives of the Internal Monitoring Report 

11. This internal monitoring report presents the safeguards management progress achieved, 

coordination and consultations efforts carried out to mobilize and assist the DPs for receiving 

payment of compensation and redress their grievances. It summarizes the progress on following 

aspects: 

 Delivery of compensation for assets and entitled allowances. 

 Collection of DPs data and preparation of LAR record. 

 LAR issues and progress. 

 Activities and actions for the compensation of payment to the DPs with which efforts were 

implemented by recording additional documentation as required under ADB’s SPS 2009 

guidance notes of handling of compensation cases with legal and administrative impediments. 

 Community consultation and information dissemination activities performed for compensation 

disbursement.  

 Updates on recording, and handling of grievances; and  

 Employment (skilled/ un-skilled) data of DPs and local community who got opportunity in the 

construction work.  

2.3 Monitoring Indicators 

12. Specific monitoring benchmarks are based on the approved LARP and cover the following: 

 Mouza/ (village) wise disbursement of compensation and status of land acquisition in all 

affected Mouzas of BHP project; 

 Information campaign and consultation with DPs;   

 Status of land acquisition and payments on land compensation;   

 Status of trees and structures compensation;   

 Status of payment for all admissible allowances;  

 Income restoration activities; and   

 Ensure gender mitigation measures (complaints/ grievances) in the LARP are adhered 

during bi-annual internal monitoring and reporting process. 

 Employment opportunities. 
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3 INSTITUTIONAL ARRANGEMENT AT PIU FOR BHPP PROJECT 

3.1 LARP’s Implementation and Monitoring Set-up 

13. The safeguards management set-up placed in the PIU as responsible entity for timely and smooth 

implementation of LARP for BHPP. Under supervision of the Project Director, PIU staff kept a 

close liaison with the LAC, district land revenue offices and the DPs to facilitate them in 

processing of compensation claims and deliver compensation of the displaced person. The 

safeguards set-up of PIU headed by Project Director including Deputy Director Social & 

Resettlement, Deputy Director Land Acquisition, Deputy Director Health, Safety, Environment 

and Gender and Patwaris (land record keepers) revenue. In addition, the Land Acquisition 

Collector/ DC Mansehra from District Land Revenue Department with land revenue staff is 

supporting PIU/ PMC in land acquisition and payment of awarded compensation under LAA 1894.   

3.2 Project Steering Committee 

14. The Project Steering Committee comprises under the Chairmanship of Additional Chief 

Secretary, Khyber Pakhtunkhwa and Deputy Commissioner Mansehra. During reporting period 

no PSC meeting have been conducted as PSC meeting conducted on need bases. However, DC 

Mansehra, directed the revenue staff to ensure disbursement of land compensation and 

allowances on fast tracking to the unpaid DPs.  

3.3 Disbursement of Allowances by LAC/ PIU 

15. The LAC and PIU is responsible for payments of allowances such as severity, vulnerability, 

shifting allowance for house/ commercial, transition, house rent, business, electricity, structure 

relocation, household dislocation allowances and business moving assistance. For this purpose, 

an allowances disbursement committee (notification annexed at Annexure-8) has been 

constituted at the office of LAC/ DC under the chairmanship of Additional Deputy Commissioner 

(ADC) along with Deputy Director Social & Resettlement of PIU. The committee members keenly 

examine every single case with assistance of PIU staff in order to ascertain required information 

for considering any individual for a particular allowance. The LAC/ PIU staff after completing all 

the verifications out in the field, submit its report to the committee and then the vouchers are 

accordingly signed. As soon as the committee completes its review and signed the cases, 

cheques are issued to the eligible DPs. (The photographs of different activities annexed at 

Annexure-12).  

3.4 Independent Valuation Study (IVS) 

The IVS consultant signed contract agreement with PIU/ PEDO on dated December 8, 2022 and has 

been mobilized and conducted field visits to affected project areas supported by PMC/ PIU staff and 

conducted meetings with PD-PIU, ADB safeguard team, PMC staff, DC Mansehra and 

representative/ complainants of the project area during the reporting period. The PIU and PMC staff 

provided all the requisite information/ data of land and non-land assets related to LARP’s to the IVS 

consultants. The IVS consultant will submit the inception report of entire project areas to PIU in the 

first week of January 2023 and it is expected that the IVS consultant will be completed the 

assessment in 1st quarter of 2023. The IVS and LARP’s implementation in the form of compensation 

payment assessed by the revenue department will run simultaneously and there will be no obstruction 

while moving towards the commencement of civil work if sectional LARP is fully implemented. 
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4 LARP IMPLEMENTATION PROGRESS REVIEW 

4.1 LARP Implementation Progress in reporting period 

16. As per approved LARPs, the compensation and admissible allowances for land and above land 

assets awarded under LAA 1894 was deposited in district treasury at disposal of land acquisition 

collector (LAC) assigned by the Land Revenue Department in the District Mansehra for 

completing land acquisition process and disbursement of awarded compensation and 

allowances. Disbursement of land and non-land compensation awarded under law commenced 

on August 2, 2022 for 1st sectional LARP and on August 23, 2022 for 2nd sectional LARP by the 

land acquisition collector in district revenue department. Similarly, all the admissible allowance 

mentioned below are also paid by LAC/ PIU supported by PMC. The field staff of PIU and PMC 

thoroughly supported the revenue department staff to expedite the disbursement of compensation 

and allowances to the DPs. The field data of the unpaid DPs of all mouzas under section-1 & 2 

are collected by PIU/ PMC field staff and prepared all the requisite legal and administrative 

impediments of unpaid DPs. To accelerate the progress of disbursement of compensation PIU 

and PMC staff conducted consultation meetings in affected mouzas/ community level for DPs 

regarding to receive due compensation amount and also provided LARP’s brochure (in urdu local 

language) distributed among the DPs. Announcement in village masjids were made to collect all 

sorts of compensation and allowances amounts from concern tehsildar office at tehsil office 

Balakot and District office Mansehra. In the Jumma prayers these announcements were 

repeated. Almost 30-Banners were displayed in the village/ mouzas prominent places. 

Advertisements issued in newspaper (local) and on social media were made for receiving 

compensation and allowances amount from the concern tehsil revenue department at Balakot 

and district office Mansehra.  

4.2 Section and Mouza wise LARP’s Implementation and Handing over of Sites 

17. The PIU, in consultation with ADB project team adopted section and mouza wise LARP 

implementation approach to facilitate handing over of sections/ mouza for construction where 

implementation of LARP is completed and validated by the External Monitor in parallel with 

implementation of LARP in other sections/ mouza. Accordingly, resources were focused to 

complete disbursement of compensation and documented all unpaid DPs having impediments to 

confirm implementation of LARP in selected remaining sections/ (mouza) sites. As of now two (2) 

Mouzas under section-1 have been cleared and handed over to the contractor based on validation 

of LARP implementation by the external resettlement monitor (ERM) in 1st and 2nd external 

monitoring report (EMR) accepted and cleared by ADB.  

18. The PIU and PMC staff during reporting period (July-December 2022), conducted continuous 

exhaustive efforts accomplished through the utilization of all sources to inform and mobilize all 

the unpaid DPs in the affected mouzas/ villages, to get compensation and allowances of their 

acquired land, affected trees and resolve their issue related to land or non-land. The overall detail 

of disbursement of compensation and allowances of each sectional LARPs during reporting 

period are presented as under.  

4.3 Overall Summary of LARP Implementation in all Sections and Mouzas  

19. Under the land award of section-11 of LAA 1894, acquaintance roll (DPs land/ trees/ built-up 

property compensation payment book) has been prepared for the entire affected land and non-

land assets of each mouzas separately under section-1 & 2 by the LAC of land revenue 
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department of district Mansehra. According to “land award” a total of 1811.35 kanals (226.419 

acres) of land (including 492.72 kanal (61.59 acres) communal land (The revenue department of 

Mansehra District, is working on the assessment/ compilation of communal land DPs and once it 

is completed, then the detail will be incorporated in the upcoming report.)) of 3,557 DPs/ owners 

have been acquired in four (4) mouzas Ghanool and Sangar under Section-1 and mouzas Bela 

Sacha and Paras under section-2 of the BHP project. All the “awarded amount” compensation of 

land, trees, built-up property and all the requisite amount for admissible allowances has been 

deposited in the district treasury department of District Mansehra by the Pakhtunkhwa Energy 

Development Organization (PEDO). As per award notification under section-11 of LAA 1894 and 

field verification none of the crops is existed in both mouzas (Ghanool and Sangar). However, it 

was erroneously reported in 1st sectional LARP. Similarly, no cropping area is existed in both the 

mouza of Bela Sacha and Paras under 2nd sectional LARP as per award notification and physical 

verification. Moreover, it is also not mentioned in the approved 2nd sectional LARP. The tables 

4.1 and 4.2 below indicates that during reporting period from July-December 2022, an amount of 

PKR 160.27 million (32.04 %) of total amount of land compensation payable PKR 500.25 million 

has been disbursed to 447 (12.1 %) out of total 3,695 DPs for acquired land of 482.1975 kanal 

(60.275 acres) (36.57 %) out of total 1318.63 kanal (164.83 acres) in all (4) mouza (under section-

1 & 2) of BHP project. Similarly, 354 (10.1 %) out of total 3,509 DPs of trees affected have been 

received an amount of PKR 31.67 (39 %) out of total PKR 81.81 million of trees compensation. It 

is pertinent to mention that due to additional DPs for same awarded amount and quantum of 

acquired land after mutation 138 DPs have been added as legal heirs thus bringing the total 

number of lands affected 3,557 DPs and 161 DPs added with 3,348 trees affected DPs and there 

is no change in the overall amount. Moreover, affected built-up property compensation paid to 

DPs 438 (100 %) out of total 438 DPs with an amount of PKR 1395.838 (93 %) out of total PKR 

1498.999 million in entire affected mouzas of BHP Project. Additionally, there is no new DPs 

eligible for vulnerability allowance amongst the additional DPs. Based on the available additional 

DPs due to inheritance mutation there is no vulnerable DPs found after the assessment of their 

income analysis/ investigation. However, the process of inheritance mutation not yet completed 

by revenue department. For comparative analysis, section and mouza wise summary of 

compensation, disbursement for LAR impacts, (land, trees and built-up property) and progress of 

payments achieved during reporting period (July-December 2022) are presented in the below 

Table 4.1, Table 4.2, Table 4.3 & Table 4.4. 
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Table 4.1: Summary of Section wise LAR Impacts and Entitlement Categories of BHP Project 

                       (Amount in PKR Million) 

S. 
No. 

Type of Compensation & 
Admissible Allowances 

Total DPs and Payable Amount 
Progress of Paid and Unpaid DPs & 

Amount During Reporting Period 
(July- December 2022) 

Payable Payment 
(Million) 

Total DPs as per 
approved LARP  

Additional DPs of 
inheritance 

Mutation (So Far) 

Total DPs (Approved 
LARP + inheritance 
Mutation (So Far)) 

P
a
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m
o

u
n

t 

(M
il
li
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n

) 

U
n

p
a
id

 A
m

o
u
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t 
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n

) 

P
a
id

 D
P

s
 

U
n

p
a
id

 D
P

s
 

1  Land Compensation (Awarded)         

 i. Section-1 124.91 1,791 83 1,874 43.1 81.795 215 1,659 

 ii. Section-2 375.34 1,766 55 1,821 117.17 258.18 232 1,589 

Total Land Compensation Amount 500.25 3,557 138 3,695 160.27 339.975 447 3,248 

2  Non-Land Compensation         

  2.1   Section-1          

i. Trees Compensation 32.70 1,773 89 1,862 14.435 18.274 237 1,625 

ii. Built-up Property 74.53 40 N. A 40 72.52 2.01 40 0 

2.2  Section-2          

i. Trees Compensation 49.10 1,575 72 1,647 17.24 31.86 117 1,530 

ii. Built-up Property 1424.466 398 N. A 398 1323.315 101.151 398 0 

Total of Non-Land Compensation 
Amount 

1580.796 3,786 161 3,947 1427.51 153.295 792 3,155 

3  Other Admissible Allowances         

 3.1  Section-1         

i. Vulnerability Allowance 

59.569 39 N. A 39 51.461 8.104 28 11 

ii. Structure Relocation  

iii. Shifting Allowance (For House) 

iv. Transition Allowance 

v. House Rent Allowance 

vi Electricity Allowance 

vii. 
Household Dislocation (Chula) 
Allowance 
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S. 
No. 

Type of Compensation & 
Admissible Allowances 

Total DPs and Payable Amount 
Progress of Paid and Unpaid DPs & 

Amount During Reporting Period 
(July- December 2022) 

Payable Payment 
(Million) 

Total DPs as per 
approved LARP  

Additional DPs of 
inheritance 

Mutation (So Far) 

Total DPs (Approved 
LARP + inheritance 
Mutation (So Far)) 
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viii. Severe Impact Allowance 

ix. 
Shifting Allowance (Commercial 
Structure) 

x. Business Moving assistance 

xi. Business Allowance for 12 Month 

3.2  Section-2         

i. Vulnerability Allowance 

468.214 286 N. A 286 0 468.214 0 286 

ii. Structure Relocation  

iii. Shifting Allowance (For House) 

iv. Transition Allowance 

v. House Rent Allowance 

vi Electricity Allowance 

vii. 
Household Dislocation (Chula) 
Allowance 

viii. Severe Impact Allowance 

ix. 
Shifting Allowance (Commercial 
Structure) 

x. Business Moving assistance 

xi. Business Allowance for 12 Month 

xii. Loss of Temporary Employment 

Grand Total of Section-1 & 2 (Land & 
Non-Land Compensation & 
Allowances Amount) 

2608.829 7,668 299 7,967 1639.241 969.588 1,267 6,700 
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Table 4.2: Mouza (village) and Gender wise Summary of Paid Land Compensation Amount and Paid DPs 

(Amount in PKR) 

S
e
c
ti

o
n

 

Mouza 
(Village) 

No. of DPs of Land Paid DPs and Paid Land Compensation Amount  

 No. of DPs as  
Per Approved 

LARP 

 Additional DPs 
of inheritance 
Mutation (So 

Far) 

Total No. of DPs as 
per Approved 

LARP + Inheritance 
Mutation)  

Paid DPs 
(Approved 

LARP + 
Inheritance 
Mutation) 

Paid Land Compensation  
Amount Land 

Compensation 
Amount 
Payable 

Percentage of 
Paid Land 

Compensation 
Amount 

M
a
le

 

F
e
m

a
le

 

T
o

ta
l 

M
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le
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m
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le
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l 
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l 

M
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F
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a
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T
o

ta
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1 
Ghanool 63 63 126 23 13 36 86 76 162 44 27 71 1,269,542 394,125 1,663,667 2,763,901 60.2 

Sangar 909 756 1665 32 15 47 941 771 1,712 90 54 144 34,449,604 6,991,015 41,440,619 122,147,652 34 

Total of 
Section-1 

972 819 1,791 55 28 83 1,027 847 1,874 134 81 215 35,719,146 7,385,140 43,104,286 124,911,553 35 

2 

Bela  
Sacha 

64 62 126 18 23 41 82 85 167 38 46 84 28,492,869 24,145,061 52,637,930 80,991,943 65 

Paras 800 840 1,640 14 0 14 814 840 1,654 91 57 148 32,850,449 31,677,442 64,527,891 294,349,035 22 

Total of 
Section-2 

864 902 1,766 32 23 55 896 925 1,821 129 103 232 61,343,318 55,822,503 117,165,821 375,340,978 31.22 

Grand Total  
of Section-1  

& 2 
1,836 1,721 3,557 87 51 138 1,923 1,772 3,695 263 184 447 97,062,464 63,207,643 160,270,107 500,252,531 

32.04 

Amount in Million 97.06 63.21 160.27 500.25 
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4.3.1 Disbursement of Trees Compensation 

20. In the reporting period (July-December 2022), an amount of PKR 31.67 (39 %) out of total 81.81 

million compensation amount of fruit and non-fruit trees has been disbursed to 354 (10.1 %) out 

of total 3,509 DPs in entire four (4) mouzas of the Project. It is pertinent to mentioned that as per 

approved LARPs that 3,182 DPs of timber trees and 166 DPs of fruit trees affected while added 

156 DPs of timber trees and 5 DPs of fruit trees affected respectively due to inheritance mutation 

so far. The slow progress of trees compensation amount disbursement is due to non-availability 

of the DPs to receive trees compensation amount. The undisbursed compensation amount is 

secured in the district treasury account to ensure payment as and when unpaid DPs will show-up 

with valid claim documents after resolving their issues. The section and mouza wise detail of 

awarded fruit and non-fruit trees compensation amount, no. of DPs, progress of disbursement 

and its percentage is presented below in Table 4.3. 

Table 4.3: Mouza (village) wise Summary of Paid DPs and Paid Compensation Amount of 
Trees 

(Amount in PKR) 
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No. of Paid 
DPs 

Amount 

1 

Ghanool Timber Tree 100 36 136 70 1,445,448 2,498,950 57.84 192 

Sangar 
Fruit Trees 48 5 53 25 9,171,308 20,723,092 44.26 876 

Timber Tree 1,625 48 1,673 142 3,818,688 9,483,590 40.27 2,853 

Total of 
Section-1 

Fruit Trees 48 5 53 25 9,171,308 20,723,092 44.26 876 

Timber Tree 1,725 84 1,809 212 5,264,136 11,982,540 44.0 3,045 

2 

Bela Sacha 
Fruit Trees 13 0 13 6 7,501,943 9,114,061 82.3 319 

Timber Tree 125 72 197 93 1,040,544 2,091,218 50 5,357 

Paras 
Fruit Trees 105 0 105 8 7,888,816 34,028,730 23.2 1,129 

Timber Tree 1,332 0 1,332 10 808,054 3,865,438 21.0 3,832 

Total of 
Section-2 

Fruit Trees 118 0 118 14 15,390,759 43,142,791 36 1448 

Timber Tree 1,457 72 1,529 103 1,848,598 5,956,656 31 9,189 

Total of 
Section-1 & 2 

Fruit Trees 166 5 171 39 24,562,067 63,865,883 38.46 2,324 

Timber Tree 3,182 156 3,338 315 7,112,734 17,939,196 39.65 12,234 

Grand Total 3,348 161 3,509 354 31,674,801 81,805,079 39 14,558 

Amount in Million 31.67 81.81   
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4.3.2 Disbursement of Built-up Property Compensation 

21. During the reporting period (July-December 2022), till now PKR 1395.838 (93 %) out of total 

1498.999 million compensation amount of built-up property has been disbursed to 438 (100 %) 

out of total 438 DPs in entire mouzas of BHP Project. All DPs of built-up property have been paid 

only communal and public built-up property amount is undisbursed. The undisbursed 

compensation amount of communal private and public built-up property is secured in the district 

treasury account to ensure payment as and when unpaid DPs/ public department will show-up 

with valid claim documents after completing the required documentation. As per LARPs total of 

197 graves (19 in mouza sangar and 178 graves in mouza Paras) are affected due to project. 

The PIU has transferred all the requisite amount regarding graves management in the district 

treasury of district Mansehra. However, the negotiation is going on with local community regarding 

the shifting/ plastered of graves and it is expected to be decided soon and detail description on 

status of such negotiations will be reported in upcoming report. Similarly, as per award notification 

under section-11 of LAA 1894 and physical verification by PIU and PMC no other Masjid is existed 

in the mouza of Sangar. The section and mouza wise category of built-up properties awarded 

built-up compensation amount, no. of DPs, progress of disbursement and its percentage is 

presented below in Table 4.4. 

4.3.2.1 Restoration of Built-up Property 

22. According to the DPs of affected built-up property, that they will restore/ reconstruct by their own 

choice or in another parcel of their own land through the received compensation amount along 

with other admissible allowances (dislocation/ chula allowance which is equivalent to PKR 2.0 

million for each dislocated household) of their affected structures and also reused the affected 

structure salvaged building materials. Furthermore, the project has impact on the built-up 

properties (public and community structures). However, the negotiation of PIU is continued with 

the respective government department and local community for the relocation of the structures.  

Table 4.4: Mouza (village) wise Summary of Paid DPs and Paid Compensation amount of 
Built-up Property 

(Amount in PKR) 
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1 

S
a

n
g

a
r Private 

(Individual)  
25 1 N. A N. A N. A 40 40 100 72,523,045 72,523,045 100 

Private 
(Communal) 

N. A N. A 1 N. A N. A N. A N. A N. A N. A 2,009,972 0 

2 B
e
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a
c
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a
 

Private 
(Individual)  

29 3 N. A N. A N. A 32 32 100 184,291,938 184,291,938 100 

P
a

ra
s
 Private 

(Individual)  
366 12 N. A N. A N. A 366 366 100 1,139,022,723 1,139,022,723 100 

Private 
(Communal) 

N. A N. A 2 2 N. A N. A N. A N. A N. A 101,151,625 0 
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Public N. A N. A N. A N. A 5 N. A N. A N. A N. A 

Total of 
Section- 

1 & 2 

Private 
(Individual)  

420 16 0 0 0 438 438 100 1,395,837,706 
        

1,395,837,706 
 

100 

Private 
(Communal) 

0 0 3 2 0 0 0 0 0 
103,161,597 0 

Public 0 0 0 0 5 0 0 0 0 

Grand Total 420 16 3 2 5 438 438 100 1,395,837,706 1,498,999,303 93 

Amount in Million 1395.838 1498.999  

 

4.3.3 Pending Payment of Land Compensation 

23. The findings of the LARPs implementation semi-annual internal monitoring report revealed that 

left over land payments are impeded due to the following legal and administrative impediments 

for which required additional documents are recorded following templates provided in the ADB’s 

guidance notes annexed at Annexure-1, on handling of compensation cases having legal and 

administrative impediments. The undisbursed compensation amount for acquired land and non-

land is already deposited and secured in district treasury for payment to the unpaid DPs having 

legal/ administrative impediment, as and when they will show-up with valid claim documents after 

resolving their issues/ impediments. The additional documents recorded for unpaid DPs having 

impediments in all four (4) mouzas of the project. A scanned sample copies of impeded cases 

are added at the end of report as Annexure-2. 

i. Stay Order by Civil Court: The land owners/ DPs (47 DPs having PKR 14.95 million 

amounts identified so far) have filed their reference and title disputes in the courts that have 

not been resolved yet. The compensation amount could not be paid to them until land 

compensation and/ title issues are resolved/ decided by the competent revenue authorities/ 

courts. Summary of unpaid litigating number of DPs in each mouza under section-1 and 2 

is presented in below Table 4.5. 

ii. DPs working Abroad: As per LAA 1894, DPs have to submit their claims supported with 

valid title documents and receive compensation voucher/ cheque in person after due 

verification of their documents and record. The staff of PIU regularly contacted their relatives 

to pursue them for advising the DPs to come and get the compensation or nominating his 

attorney by issuing a valid power of attorney to collect awarded compensation amount on 

behalf of the unpaid DP. Currently, total of 91 DPs (No co-owner existed) having land 

compensation amount PKR 14.95 million are identified who have been working abroad. 

These DPs will be paid either if they show up personally, or provide a valid power of 

attorney. The unpaid number of DPs of each affected mouzas living/ working abroad is 

presented in below Table 4.5. 

iii. Inheritance Mutation Issues: The land owners (272 DPs amounting PKR 37.26 million so 

far identified) have passed away which requires mutation of land to the legal heirs. 

Payments of compensation to legal heirs will be made after mutation of land is affected by 

the district revenue authority. For this purpose, PIU staff thoroughly supporting the revenue 

staff and mobilizing known legal heirs to speed up the mutation process for DPs. After 

inheritance mutation in land record, all heirs of deceased DPs will receive entitled 

compensation as per their inherited share. However, the cases of DPs with pending 

mutation have been documented for all mouzas of project following the Guidance Note on 
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handling compensation cases with legal and administrative impediments of ADB annexed 

at Annexure-1. Inheritance mutation number of DPs of each mouzas is presented in below 

Table 4.5.  

iv. Awarded Meager6 Compensation Amount: A total of 1,242 unpaid DPs are entitled to 

awarded compensation amount less than PKR 5000. Total sum of meager compensation 

amount is PKR 1.69 million that have not yet been disbursed because DPs are not inclined 

to get valid title documents and submit claims. As procedural requirement, DPs have to get 

the land title documents from land record office, open bank account and appear in person 

before the LAC and District Accounts Office for verification and receive compensation 

vouchers and cheques. No mechanism available to make cash compensation to DPs in the 

revenue department/ LAC at district Mansehra. Due to cumbersome procedural 

requirements for receiving such a small amount of compensation, DPs are reluctant to open 

bank account as the amount required for opening of bank account is much more than the 

entitled compensation amount. Meetings and discussion regarding meager amount have 

been conducted with District Administration/ LAC of District Mansehra, and disagreed on 

cash compensation or other alternate arrangement (joint account) as law does not permit 

them and also fear of NAB and auditor general of Pakistan. The unpaid meager 

compensation amount of land, and total number of unpaid DPs of meager amount of each 

mouzas is presented in below Table 4.5.  

v. DPs Juvenile (under the age of 18): Currently a total of 4 APs having compensation 

amount PKR 0.007 million are juvenile and lack Computerized National Identity Card (CNIC) 

(so far) in all mouzas of the project. Such Juvenile DPs can be paid either through their 

guardian, provided guardianship certificate issued by a competent court is produced or 

when the juvenile DPs gets his CNIC after becoming 18 years old. Accordingly, statements 

of natural guardians will be documented in accordance with given template in ADB’s 

guidance note. The unpaid juvenile DPs of each mouzas is presented in Table 4.5 below. 

vi. DPs having Communal Land: As per revenue record and LAR implementation shows that 

492.72 kanal of communal land amounting PKR 67.45 million are unpaid due to communal/ 

joint compensation amount and not viable to disburse among all the DPs. Under the record 

of revenue department, the total DPs are not yet identified and the disbursement of 

compensation is possible until the exact number of DPs under this category is identified/ 

communicated by the revenue department. Therefore, as and when they all are available 

then all the compensation amount will be disbursed accordingly. Hence, it will take time to 

disburse as and when all the DPs are identified and are available to receive their due 

compensation amount from the revenue department. Therefore, the only procedure is the 

availability of the DPs and then all the compensation will be disbursed accordingly. 

vii. DPs Out of City: As per available revenue record 654 DPs identified having land 

compensation amount PKR 173.06 million have been migrated/ out of city in Pakistan for 

better work opportunities. Even though they all were informed by their relatives regarding 

compensation to collect due compensation amount but neither they are showing up in 

person nor nominating attorneys for collecting compensation on their behalf. Out of city 

 
6 Compensation amounts up to Rs.5000 is defined as meager amount and it is likely most of the DPs in this category may lack 
interest in claiming compensation following prevalent payment mode under LAA 1894.   
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unpaid DPs are documented and their record maintained as per ADB guidance note and 

summery of all mouzas shown in below Table 4.5. 

viii. DPs Out of Village: As per available approved LARP, 938 DPs identified having land 

compensation amount PKR 98.47 million in all affected mouzas of the project, who were 

neither known by their respective mouza inhabitants and revenue staff nor their where about 

are known, so these DPs and their current places of residence are not known. The out of 

village unpaid DPs of all four (4) mouzas are presented in Table 4.5 below. 
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Table 4.5: Mouza (village) wise Summary of Impediments causing delay in Payment of Land 

Compensation 

 (Amount in PKR) 
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4.3.4 Payment of Allowances by LAC/ PIU 

24. During reporting period, the admissible allowances have been substantial paid to the entitled DP. 

As per approved LARPs, 28 out of total 325 DPs have been paid for their 169 out of total 1,706 

admissible allowances with paid amount of PKR 51.461 million (9.75 %) out of total PKR 527.779 

million during reporting period. The unpaid 297 DPs having 1,537 unpaid allowances amounting 

PKR 476.318 million are undisbursed due to out of village while already informed through their 

relatives and neighbors and soon will be received their due allowances. All the admissible 

allowances amount for entitled DPs already deposited and secured in district treasure for payment 

to the DPs. Similarly, as per approved LARPs and LAR implementation no further DPs are eligible 

in the remaining unpaid DPs of land compensation for any sorts of allowance in entire affected 

mouzas. A sample scan copy of payment receipt of allowances sheet is annexed at Annexure-

3. All the admissible no. of allowance, no. of entitled DPs, payable allowances amount and 

progress of disbursement of allowances and its percentage is presented below in Table 4.6. 
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Table 4.6: Section and Mouza wise No. of DPs and Allowances and Progress of Disbursement of each Allowances 

(Amount in PKR) 
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N
o

. 
o

f 
E

n
ti

tl
e
d

 D
P

s
 &

 

N
o

. 
o

f 
A

d
m

is
s
ib

le
 

A
ll

o
w

a
n

c
e
s
 

Paid No. of DPs, Paid No. of 
Allowances and Payment of 

each  
Allowances 

N
o

. 
o

f 
E

n
ti

tl
e
d

 D
P

s
 &

 

N
o

. 
o

f 
A

d
m

is
s
ib

le
 

A
ll

o
w

a
n

c
e
s
 

Paid No. of DPs, Paid No. of 
Allowances and Payment of each  

Allowances 

N
o

. 
o

f 
E

n
ti

tl
e
d

 D
P

s
 &

 

N
o

. 
o

f 
A

d
m

is
s
ib

le
 

A
ll

o
w

a
n

c
e
s
 

Paid No. of DPs, Paid No. of 
Allowances and Payment of each  

Allowances 

N
o

. 
o

f 
E

n
ti

tl
e
d

 D
P

s
 &

 

N
o

. 
o

f 
A

d
m

is
s
ib

le
 

A
ll

o
w

a
n

c
e
s
 

Paid No. of DPs, Paid No. of 
Allowances and Payment of 

each  
Allowances 

T
o
ta

l 
D

P
s 

T
o
ta

l 
N

o
. 

o
f 
A

d
m

is
s
ib

le
 A

llo
w

a
n
c
e
s 

P
a
id

 D
P

s 
 

P
a
id

 N
o
. 
o
f 
A

llo
w

a
n
c
e
s 

P
a
id

 A
llo

w
a
n
c
e
s
 A

m
o
u
n
t 

T
o
ta

l P
a
y
a
b
le

 A
m

o
u
n
t 
o
f 
A

llo
w

a
n
ce

 

P
a
ym

e
n
t 
P

e
rc

e
n
ta

g
e
 

T
o
ta

l 
D

P
s 

T
o
ta

l 
N

o
. 

o
f 
A

d
m

is
s
ib

le
 A

llo
w

a
n
c
e
s  

P
a
id

 D
P

s
  

P
a
id

 N
o
. 
o
f 
A

llo
w

a
n
c
e
s 

P
a
id

 A
llo

w
a
n
c
e
s
 A

m
o
u
n
t 

T
o
ta

l P
a
y
a
b
le

 A
m

o
u
n
t 
o
f 
A

llo
w

a
n
ce

 

P
a
ym

e
n
t 
P

e
rc

e
n
ta

g
e
 

T
o
ta

l 
D

P
s 

T
o
ta

l 
N

o
. 

o
f 
A

d
m

is
s
ib

le
 A

llo
w

a
n
c
e
s 

P
a
id

 D
P

s
  

P
a
id

 N
o
. 
o
f 
A

llo
w

a
n
c
e
s 

P
a
id

 A
llo

w
a
n
c
e
s
 A

m
o
u
n
t 

T
o
ta

l P
a
y
a
b
le

 A
m

o
u
n
t 
o
f 
A

llo
w

a
n
ce

 

P
a
ym

e
n
t 
P

e
rc

e
n
ta

g
e
 

T
o
ta

l 
D

P
s 

T
o
ta

l 
N

o
. 

o
f 
A

d
m

is
s
ib

le
 A

llo
w

a
n
c
e
s 

P
a
id

 D
P

s
  

P
a
id

 N
o
. 
o
f 
A

llo
w

a
n
c
e
s 

P
a
id

 A
llo

w
a
n
c
e
s
 A

m
o
u
n
t 

T
o
ta

l P
a
y
a
b
le

 A
m

o
u
n
t 
o
f 
A

llo
w

a
n
ce

 

P
a
y
m

e
n
t 
P

e
rc

e
n
ta

g
e
 

1 
Vulnerability 
Allowance 

3 3 3 3 189,000 189,000 100 

36 

15 

25 

8 504,000 945,000 
53.3

3 

24 

9 0 0 0 567,000 0 

218 

42 0 0 0 2,646,000 0 

2 
Structure 
Relocation 

N. A N. A 
N. 
A 

N. 
A 

N. A N. A N. A 

27 24 744,000 837,000 
88.8

9 
5 0 0 0 155,000 0 185 0 0 0 5,735,000 0 

3 
Shifting 
Allowance 
(For House) 

27 24 744,000 837,000 
88.8

9 
5 0 0 0 155,000 0 185 0 0 0 5,735,000 0 

4 
Transition 
Allowance 

25 22 1,254,000 1,425,000 
88.0

0 
5 0 0 0 285,000 0 185 0 0 0 10,545,000 0 

5 
House Rent 
Allowance 

25 22 2,200,000 2,500,000 
88.0

0 
5 0 0 0 500,000 0 185 0 0 0 18,500,000 0 

6 
Electricity 
Allowance 

25 22 440,000 500,000 
88.0

0 
5 0 0 0 100,000 0 185 0 0 0 3,700,000 0 

7 

Household 
Dislocation 
(Chula) 
Allowance 

25 22 44,000,000 50,000,000 
88.0

0 
5 0 0 0 10,000,000 0 191 0 0 0 

382,000,00
0 

0 

8 
Severe 
Impact 
Allowance 

26 22 1,386,000 1,638,000 
84.6

2 
7 0 0 0 441,000 0 212 0 0 0 13,356,000 0 
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9 

Shifting 
Allowance 
(Commercia
l Structure) 

1 0 0 0 31,000 0.00 3 0 0 0 93,000 0 12 0 0 0 372,000 0 

10 
Business 
Moving 
assistance 

1 0 0 0 63,000 0.00 3 0 0 0 189,000 0 12 0 0 0 756,000 0 

11 

Business 
Allowance 
for 12 
Month 

1 0 0 0 600,000 0.00 3 0 0 0 1,560,000 0 12 0 0 0 5,280,000 0 

12 

Loss of 
Temporary 
Employmen
t 

N. A N. A 
N. 
A 

N. A N. A N. A N. A 8 8 0 0 0 1,008,000 0 36 36 0 0 0 4,536,000 0 

Total 3 3 3 3 189,000 189,000 100 36 198 25 166 51,272,000 59,376,000 86.4 32 63 0 0 0 15,053,000 0 254 1,442 0 0 0 
453,161,00

0 
0 
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4.3.5 Section and Mouza (village) wise Hydropower Component and Acquired Land 

for Clearance of BHP Project 

25. The PIU is committed to complete the implementation process of LARP in the entire project. On 

the basis of approved LARP’s implementation progress achieved in the reporting period the PIU 

confirms that all payable DPs have been fully paid as per LARP’s provision and there is no unpaid 

DP left without a valid legal and administrative impediment. The undisbursed compensation 

amount for acquired land is already deposited and secured in district treasury for payment to the 

unpaid DPs having legal/ administrative impediment as and when they will show-up with valid 

claim documents after resolving their issues/ impediments. The Mouzas (village) under section-1 

presented in gray and green colours have been handed over to contractor upon the ERM’s 

validation of LARP’s implementation in 1st (December 23, 2022) and 2nd (December 27, 2022) 

EMRs approved by ADB. The mouzas (village) under section-2 presented in yellow colour have 

now been claimed for clearance and ready for ERM’s validation. Therefore, it is confirmed that 

the LARP is fully implemented in the mouza of Bela Sacha and Paras under section-2. 

Additionally, the IVS (already mobilized) and LARP implementation in terms of compensation 

payment will run simultaneously towards the commencement of civil work and full implementation 

of LARP. Based on achieved progress LARP implementation status is presented at glance in 

Table 4.7.  

Table 4.7: Section and Mouza wise status of LARP’s Implementation and Requested for 

Clearance under BHP Project 

Section 
Mouza 

(Village) 
Component of BHPP 

UTM 
Coordinates 

Total 
Acquired 
Land in 
Kanal/ 
(Acre) 

1st 
Clearance 
by ERM 

2nd 
Clearance 

by ERM 
Requested for Clearance 

1 

Ghanool 
Surge Shaft and 
access road to Surge 
Shaft 

E 351684.82 
N 3830355.72 

30.95/ 
(3.87) 

30.95 / 
(3.87) 

   

Sangar 

Access Tunnel to 
Cavern Powerhouse, 
access roads, tailrace, 
staff colony and switch 
yard 

E 3503113.03 
N 3828607.92 

817.45 / 
(102.18125) 

 
817.45 / 

(102.18125) 
  

2 

Bela 
Sacha 

Dam Right Side 
Abutment, Reservoir, 
Diversion/ Sediment 
By-Pass Tunnel and 
Access Road to 
Diversion/ Sediment 
By-Pass Tunnel 

E 357872.122 
N 3836447.78 

175.575 / 
(21.947) 

  
175.575 / 
(21.947) 

 

Paras 

Dam Left Side 
Abutment, Reservoir, 
Intake of Headrace 
Tunnel and Access 
Road to Dam Crest 

E 359038.92 
N 3836812.05 

787.375 / 
(98.422) 

   
787.375 / 
(98.422) 

Total 
1811.35 / 
(226.42) 

30.95 / 
(3.87) 

817.45 / 
(102.18125) 

175.575 / 
(21.947) 

787.375 / 
(98.422) 

Legend: 

 
Mouza’s under section-1 in grey colour which had been cleared and allowed for construction based on ERM’s 
validation of LARP’s implementation provided in 1st EMR. 

 
Mouza’s under section-1 in green colour which had been cleared and allowed for construction based on ERM’s 
validation of LARP’s implementation provided in 2nd EMR. 

 

On the basis of LARP implementation progress achieved during the reporting period of semi-annual internal 
monitoring period (July-December 2022), the PIU requested the ERM to validate the implementation of LARP 
(compensation paid and DPs having legal and administrative impediments documented adequately) for Mouza’s 
under Section-2 shown in yellow colour. 

26. Accordingly, the PIU has requested the External Resettlement Monitor (ERM) to review and 

validate the compensation and allowances for all payable DPs in mouza shown in yellow colour 

have been fully paid, DPs having legal/ administrative impediments have been adequately 
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documented following templates provided in ADB’s guidance notes; and diligent efforts were 

exhausted to outreach and facilitate unpaid DPs of mouza Bela Sacha and Paras till December 

2022.  

27. Further the PIU confirms that unpaid compensation is secured in district treasury and unpaid DPs 

having legal/ administrative impediments have been fully informed about processing and payment 

of their claims as and when they show-up, therefor it is understood that there will be no risks for 

complaints and/or litigation because of non-provision of entitled compensation before handing 

over the mouza/ section to the contractor. Therefore, the LARP implementation status under 

semi-annual internal monitoring report for July-December 2022 is prepared for confirming full 

implementation of LARP7 and seek proposed clearance of mouza Bela Sacha and Paras under 

section-2 of BHP project.  
 

 
7 Full implementation of LARP construe that the all-payable DPs have been fully compensated and payment of any differential amount 
assessed by IVS and unpaid DPs having impediments are approached and documented while the pending compensation costs are secured 
in the district treasury to ensure unpaid DPs having impediments are paid their entitled compensation as and when they approach after 
resolving their issues.     
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5 LARP IMPLEMENTATION MONITORING SET-UP 

5.1 LARP Implementation Monitoring Set-up  

28. Project Implementation Unit (PIU) has been established for implementation of Balakot 

Hydropower Project (BHPP) at Balakot, District Mansehra. The PIU is headed by the Project 

Director (PD) who is responsible for execution and implementation of BHP project. 

Implementation and monitoring of LARP’s in manner consistent with the project loan covenants 

and ADB’s SPS 2009 provision is the key requirement for handing over of the sites to contractor 

and to proceeds on physical works at site.  

29. Therefore, for smooth and efficient implementation of LARPs, a safeguard management set-up 

at PIU was put in place as a focal unit for LARP implementation; maintaining updated LARP data 

about DPs with respect to compensation, entitlements and payment record, facilitate consultation 

meetings with stakeholders including DPs, project executors and district land revenue authorities; 

track and monitor day to day implementation progress and prepare periodic monitoring reports; 

maintaining a log of complaints received and redressed and facilitate project grievance redress 

committees to review and resolving the complainants. The safeguards set-up is headed by the 

Deputy Director Social & Resettlement who is supported by a team of experts and filed staff 

including, Deputy Director Land Acquisition, Deputy Director Health, Safety, Environment & 

Gender and Patwaris (revenue record keeper). 

30. Similarly, the LARP’s implementation is also monitored externally through engagement of an 

external resettlement monitor (ERM) by PIU. The objective of resettlement monitoring is to 

validate implementation of LARP, payment of compensation to DPs and livelihood restoration 

support and ensure safeguards monitoring compliance during implementation as per ADB’s SPS 

2009 guideline. 

5.2 Exhaustive Efforts 

31. Since, start of LARP’s implementation on dated August 2, 2022, the PIU of BHP through its 

safeguards management set-up, is closely coordinating with the land acquisition collector and the 

district land revenue offices to facilitate them in timely completion of land acquisition process, 

processing and payment of compensation to the DPs and ensure LARP is fully implemented 

before handing over of the sites to contractor for construction. Meanwhile the safeguards team 

headed by the Deputy Director Social and Resettlement has maintained a close liaison with the 

affected person and local communities in the project affected villages to disclose LARP related 

information and facilitate DPs in accessing requisite valid claim documents i.e., getting their land 

titled documents from land revenue offices and CNICs issued, opening of bank accounts and 

processing and payment of compensation. With coordinated efforts the land and non-land 

compensation has reached to a reasonably good percentage in mouza Bela Sacha and Paras 

under section-2 of the BHP project by the office of the land acquisition collector. 

32. No doubt LARP implementation is a long, time consuming and challenging process, yet all 

possible exhaustive efforts to expedite the LARP’s implementation process has been taken by 

the concerned project staff. Based on achieved compensation payment progress explained in 

previous sections, it is perceived and confirmed that all payable DPs have been compensated for 

their acquired land and assets while the left-over unpaid DPs are those who have valid legal/ 

administrative impediments. All such DPs have been approached and informed that the 
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compensation amount has been secured in the district treasury account for payment to them as 

and when they will show-up with valid claim documents after resolving their issues. In addition to 

above, following Guidance Note on handling compensation cases with legal and administrative 

impediments of ADB is annexed at Annexure-1 on handling of compensation cases having legal 

and administrative impediment, all accessible DPs were approached and additional documents 

as needed have been recorded and maintained during the monitoring period by the safeguards 

team of PIU and PMC of BHPP. The efforts ensured by the PIU safeguards team for information 

dissemination and ensure participation of affected communities and in line government 

departments in smooth implementation of LARP’s are summarized in sub-sections below.  

5.3 Community Consultations/ Meetings 

33. In order to expedite the LARP implementation process, PIU along with PMC staff has undertaken 

various consultation meetings with DPs in each mouza of the project area. Mostly, the women of 

affected mouzas were informed through consultation meetings with their male household member 

to receive their due compensation amount from the revenue department. Also, wide publicity 

through print and electronic media and announcement in local mosque (masjids) along with 

installation of banners and LARP’s information brochure in the affected mouzas of the project. 

However, now the Deputy Director Health, Safety, Environment and Gender of PIU has initiated 

the consultation meetings with the women of the affected mouzas and will be reported in 

forthcoming report. Below Table 5.1 shows the number of meetings along with participants in 

sections/ mouzas under BHPP. 

Table 5.1: Summary of Community Consultation Meetings with DPs (July-December 2022) 

Section Mouza (Village) No. of Meetings 

No. of DPs participated 
Total 

Participants Men Participant 
Women 

Participant 

1 
Ghanool 6 58 0 58 

Sangar 9 95 13 108 

2 
Bela Sacha 4 36 0 36 

Paras 2 38 0 38 

Total 21 227 13 240 

 

5.3.1 Issues/ Concerns during Consultation Meetings with DPs 

34. During consultation meetings with DPs, issues concerns and their responses are given below in 

the Table 5.2 and their attendance sheets & consultation activity report at Annexure-4. 

Table 5.2: Issues/ Concerns of DPs and Response from the project team 

S. No. Summary of Issues/ Concerns  Response from the PIU/ PMC  

1.  Most of DP’s questions related to land, 
timber trees and built-up properties 
estimated rates as they were not agreed with 
DC rates and demanded increase at 
maximum level of affected assets. 

PMC and PIU staff properly responded to 
each query of the DPs and clearly 
communicated that accept the DC rates at 
this stage and later on an IVS valuation will 
be arranged for the re-additional 
measures by the project to overcome the 
gaps (if any) in land and non-land assets.   



Loan ADB 4057-PAK & AIIB 8397-PAK                                Semi-Annual Internal Monitoring Report on Land  
Balakot Hydropower Development Project                            Acquisition and Resettlement Plan Implementation        

5-27 

S. No. Summary of Issues/ Concerns  Response from the PIU/ PMC  

2.  Enquired about the employment 

opportunities to the local DPs during 
construction phase.   

Replied- that during construction phase all 

affected DPs on need based and 
according to their skill level they will be 
employed for short/ long term during 
construction of project and even to 
develop their own capacity building 

through skill development program as and 
when established at site.  

3.  Issue related to inheritance mutation and 

meager compensation amount causing 
delay in payment of compensation.   

To facilitate the DPs the PIU/ PMC 

regularly coordinated and requested the 
revenue department to facilitate DPs for 
recording inheritance mutation in record, 
however, the legal heirs of the DPs will 
have to submit request for mutation and 
follow the procedures under law. The 
compensation payment could only be paid 
when legal heirs of deceased DPs can 
submit their claims with valid title after 
inheritance mutations of land. All the 
inheritance mutation cases in mouzas 

have recorded according to the SPS 
guideline notes of ADB.     

4. DPs residing out of city, village, working 

abroad. 

Most of the unpaid DPs in affected mouza 

are residing out of city, some are working 
abroad. All such DPs addresses and 
contact numbers (if available) are 
gathered through village headmen/ 
notable (malik/ patwari) persons and their 
relatives in the mouza, but in some cases 
local community lacks addresses and 
contact numbers of those DPs migrated 
since long time. All those DPs have 
documented through the malik/ patwari in 
all mouzas of project. 

 

5.4 Coordination Meetings with District Revenue Officials 

35. The DC Mansehra office has been regularly contacted during reporting period for the required 

information and documentation such as the; issuance of award notification and preparation of 

acquaintance roll (compensation payment book of DPs) under section-11 of affected mouza, 

disbursement of land and non-land compensation, meager compensation amount and all other 

issues related to DPs including inheritance mutation and compensation and all admissible 

allowances payment. Summary of meetings conducted with Deputy Commissioner Mansehra and 

other district administration officials is given in Table 5.3 below. 
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Table 5.3: Summary of Coordination Meetings with District Administration 

Department/ 

Officials  
No. of 

Meetings 
Purpose/ Issues Discussed 

Deputy 
Commissioner 
Mansehra 

12 - Thoroughly share the disbursement progress with PIU/ PMC.  
- Disbursement of all sorts of admissible allowances in all affected 

mouzas to the eligible DPs as soon as possible. 
- Discussed all the issues faced by DPs during disbursement of 

compensation and suggest to resolving on priority basis. 
- To discuss and suggest the provision of open cheques to DPs 

having meagre amounts of compensation (PKR 5000 and 
below). 

- To expedite the unpaid non-land assets compensation i.e., trees 
and structures as soon as possible.  

Additional Deputy 
Commissioner/ 
Tehsildars/ 

Assistant 
Commissioner/ 
Focal Person of 
Tehsil Balakot 
District Mansehra 

16 - Discussed and issued public notices in local newspapers for 
untraceable DPs and fixed public notices in villages and 
advertised contact details of officials to whom the DPs can 
contact for payments. 

- To expedite the unpaid compensation of land and non-land 
assets in each mouza of the project. 

- To disburse the meagre amount disbursement to all the unpaid 
DPs in each mouzas. 

- Working closely with the revenue department to get the land 
transfer/ mutated to PEDO/ GoKP.  

- Installation of Banners on various prominent locations at tehsil 
and district level. 

- Issuance of public notices to the DPs in each mouzas of the 
project and making the announcements in the village Masjid on 
every Friday. 

- Regular support provided by PIU/ PMC staff to the revenue 
department in preparation of vouchers and other documentation. 

- Support and guided women and vulnerable DPs in opening of 
bank accounts. 

5.5 Dissemination of LARP related Information8  

36. In order to expedite the LARP implementation process, Project Implementation Unit (PIU) has 

disseminated LARP’s related information to all concerned DPs which include but not limited to; 

Installation of 30-banners at public offices such as AC/ Tehsildar’s offices Balakot, service 

delivery center at Balakot and other public places like Masjids and Jamia Masjids of affected 

mouzas in the project area. During the exhaustive efforts, the PIU produced information related 

to LARP’s implementation through print media i.e., local and national newspapers for awareness 

of public to receive their compensation. Various posters and flip charts have been displayed 

showing salient features of BHP Project. The safeguard team of PIU and PMC disseminated the 

LARP information brochure through community meetings, and interaction with DPs at revenue 

department tehsil Balakot and other prominent places in each mouza of the project. Moreover, 

PIU has made announcements through loud speakers on regular basis for the information of DPs 

regarding their compensations. Awareness among the DPs regarding LARP’s has been created 

through social media link available at Annexure-6. The PIU staff along with the revenue 

department staff is frequently visiting the mouza’s under section-1 and 2 for the purpose of 

disbursements of compensation and allowances.  

 
8 https://pedokp.gov.pk/Main/news/294/ok 
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6 PROJECT IMPACT ON WOMEN MOBILITY AND PRIVACY 

37. During LAR implementation stage, there is no major impact recorded regarding women mobility 

and privacy in the project area due to project activities in the reporting period. The major activity 

is the information dissemination and facilitation by PIU/ PMC social team to disseminate the 

project LARP’s information among the affected household and communities in the affected 

mouzas of the project. They were also informed regarding opening of bank account, preparation 

of valid CNIC (computerized national identity card) for receiving compensation amount smoothly 

against their affected land and non-land assets. The women of affected mouzas were informed 

through consultation meetings of their male household member to receive their due compensation 

amount from the revenue department. Also, wide publicity through print and electronic media and 

announcement in local Masjid (mosque) along with installation of banners and distribution of 

LARP’s information brochure in the affected mouzas of the project. The gender action plan (GAP) 

implemented in accordance with its terms under each output. Under the LARP’s implementation 

the compensation and allowance have been provided to the eligible women DPs. The other 

outputs of GAP are linked with LRP implementation through the consultant NGO. All such 

activities of GAP will be implemented after mobilization of consultant NGO. The expected date of 

NGO mobilization is March 2023. 

6.1 Gender Issues/ analysis in LARP’s Implementation 

38. During reporting period, there is no major impact recorded regarding gender issues particularly 

regarding women in disbursement of compensation and allowances. The LARP also identified 

the women DPs in terms of the loss of their assets. Like, male DPs the women are also receiving 

their payment, the PIU and PMC staff thoroughly facilitating the women in resolving their issues 

related to compensation/ allowances payment at district revenue office. The field staff regularly 

conducting consultation meetings with the women DPs to keep them update about the project, 

their compensation payment and addressing their issue if arise during disbursement. During the 

reporting period one (1) consultations meeting/ session were held in which 13 women 

participated. Attendance sheets of the consultation’s meeting session is attached at Annexure-

4.  
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7 LIVELIHOOD SUPPORT INTERVENTION MEASURE 

7.1 Long-Term Project Based Employment 

39. Under the output-4 of the project PAM, aimed to Income-earning opportunities and skills for local 

communities increased; relevant training facilitation support under the livelihood restoration plan 

(LRP) through engagement of non-government organization (NGO) will be provided i.e., Training 

on agriculture production, livestock rearing, beekeeping, fish farming and linkages with micro-

finance institution, to the DPs or as per the local requirements particularly unemployed youths 

covering both men and women for relevant skill improvement/ capacity building to reduce impact 

on their livelihood. The engagement of NGO’s (non-government organization) is under process 

and expected to be mobilize in March 2023 in the affected project areas. Once mobilized, NGO 

will conduct another round of consultations and livelihood assessment to upgrade the draft LRP 

into an implementation -ready level and implement thereof.  

40. Furthermore, as per draft LRP, it is planned that livelihood skill development center for women 

for skill development/ capacity building will be established to cater short and long-term 

employment opportunities to the local affected person/ DPs. The livelihood skill development 

center for women will be established by NGO as per approved ToR of NGO and timeline of the 

center will be finalized by NGO upon mobilization. 

7.2 Short-Term Project Based Employment 

41. The LARP provisioned for employment of local laborers and members of DPs. PIU has been 

followed up with contractors and project management consultants (PMC) in providing job 

opportunities to the locals. As per the contractors record the project contractors and consultants 

have employed a total of 184 persons as short-term employment (skilled and un-skilled labor) of 

which 61% (111 of the total 184) work force has been employed from the affected project area. 

All of the 111 (including 64 DPs) persons are local work force employed from the affected mouzas 

of the project. Hiring of skilled and unskilled labours from local project area is monitored by PIU 

on every month through the monthly progress report of contractors. For reference a list of skilled 

and un-skilled employment is annexed at Annexure-11. A summary of skilled and un-skilled 

labours working in project sites are presented below at Table 7.1. 

Table 7.1: Summary of Skilled and Un-Skilled labors working 

Contractors/ Consultants Skilled Labour Un-Skilled Labour Total 

Project Management Consultants/ PIU 1 0 1 

GRC (Ghulam Rasool & Company) 30 16 46 

CGGC (China Gezhouba Group Company) 108 29 137 

Total 139 45 184 
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8 GRIEVANCE REDRESS MECHANISM AND COMPLAINTS HANDLING 

8.1 Grievance Redress Mechanism 

42. The GRM aims to mediate conflicts and response to complaints related to environment and social 

safeguard (LARP) performance of the project. At project level, the disbursement of compensation 

and allowance committee and grievance redress committees are operationalized for 

disbursement of entitled allowance and redressing grievances of affected communities. The GRC 

notification of mouza Paras pending due to lack of consensus amongst the DPs of Paras upon 

the nomination of community members for GRC formation. However, it was decided during a 

grand consultation meeting with the representative of Paras and they agreed to provide the final 

name for GRC member nomination. Hence the notification will be issued by PIU during the month 

of January, 2023 and it will be reflected in the upcoming report. However, a joint complaint of all 

the mouzas was submitted to DC Mansehra, ADB and PIU and no other complaint was received 

from mouza Paras till the reporting period. The field level GRCs has been notified on dated 

September 15, 2022 for mouza Ghanool and Sangar under section-1 while for mouza Bela Sacha 

(separately) under section-2 notified on dated September 26, 2022 with the following composition 

and GRC notifications are annexed at the end of report at Annexure-9.  

i. Deputy Director Social & Resettlement   (Chairman 

ii. Deputy Director Environment, Health, safety & Gender  (Member & Focal person) 

iii. Resettlement Expert      (Member) 

iv. Patwari (Mouza Sangar)     (Member) 

v. Patwari (Mouza Ghanool)      (Member) 

vi. Patwari (Mouza Bela Sacha)     (Member) 

vii. Representative of (Mouza Ghanool)    (Member) 

viii. Representative of (Mouza Sangar)     (Member) 

ix. Representative of (Mouza Sangar)     (Member) 

x. Representative of (Mouza Bela Sacha)   (Member) 

xi. Representative of (Mouza Bela Sacha)   (Member) 

 
43. A complaint register is maintained at site with the contractor as well as in the office of the Project 

Director. The placing of the complaint register at contractor’s camp is well publicized. Detailed 

Grievance Redress Mechanism (GRM) is affixed on sign board installed at Resident Engineer’s 

office to guide complainant. The office of the Resident Engineer of the PMC is the first level to 

register and resolve the complaint if it is not addressed by the contractor. The Resident Engineer 

will deliver his decision within one week of registration of the case, if no understanding or amicable 

solution can be reached, or if the affected person does not receive a response from the Resident 

Engineer office within one week of the registry of the complaint, he/she can appeal to the GRC in 

writing to the office of the Project Director BHPP. The Committee at the PIU level will address the 

complaint on priority and is fully responsible to satisfy the complainant in terms of resolving his/ 

her complaint. 

44. A number of meetings were held during the reporting period; however, it was decided by the GRC 

members that meeting will be held on need basis for smooth implementation of project activities 

and best interest of complainants as well. During LARP’s implementation and formation of GRC’s, 

most of the DPs are logging their complaints through GRC members while some of the DPs 
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directly logging their complaints to PIU. The LAR implementation is in process since August 2022, 

while the GRCs have been formed in September 2022 and mobilized and conducted meetings 

on need based. The GRC has been received 7 complaints from the community during reporting 

period. In which four (4) complaints have been resolved so far while remaining 3 is under review 

of the GRC members and soon will be resolved. A part from that a group of complaint received 

by office of the DC Mansehra in June 2022. Concurrently, the Project Director of BHPP and DC 

Mansehra responded in June 27,2022 through a detail reply addressing all their grievances 

related to assessment, compensation and other monetary allowances of acquired land and non-

land assets. During reporting period four (4) meetings have been conducted with all such 

complainants, while recently, a detail meeting conducted by PD-PIU of BHP and ADB’s Safeguard 

team based at Pakistan Resident Mission with the affected community representative/ 

complainants held in circuit house District Mansehra on December 20, 2022. The outcomes of 

the meeting is summarized as under;  

 ADB and PIU have now engaged the services of an independent valuation firm to undertake 

“valuation” of affected properties (10% sample) in consultation with all relevant stakeholders 

including the complainants, village representatives, PIU and District Administration, etc. The 

valuation study (IVS) will evaluate the sample properties (land and non-land) based on the 

agreed TORs and will determine if the awarded compensation rates are consistent with the 

“replacement costs" as required under ADB’s Safeguard Policy Statement 2009 (SPS) and 

approved LARPs.  

 A list of potential DPs interested in jobs, be prepared for recruitment through a transparent 

system that can be established through consultations with PIU, GRCs and Contractors. The 

listed DPs may also benefit from the technical and vocational training and other support 

available under the Livelihood Restoration Plan (LRP) of the Project. The LRP program will 

be implemented through an NGO which will be mobilized tentatively in March 2023. 

 The Project Director again requested the representatives of all affected villages to provide list 

of skilled and unskilled DPs of each affected area to PIU through the GRC members.  

 The Project Director also requested the DPs of village Paras to provide 2 community 

representatives/ members to complete their GRC composition and further to discuss and 

address their priority issues (on regular basis) to which the concerned community agreed that 

the contractors will be given access for the site work. The minutes of the meeting is annexed 

at the end of report as Annexure-10.  

Table 8.1: Summary of Complaints Registered of BHP Project 

S. 
No. 

Nature of 
Complaints/ 

Demands 

Reported 
Complaints 

Number of 
Complaints 
Resolved 

Remarks 

1 
Pending Labour 
wages amount with 
contractor  

1 1 
The field staff of PIU and the contractors 
resolved the complainant’s issues at site. 

2 
Partial assessment of 
affected built-up 
properties  

1 1 

The complainant’s satisfied and withdraw 
his complaint/ application during a meeting 
conducted with IVS consultants, PIU and 
PMC staff in affected village/ mouza of the 
project.  

3 
Demands for 
additional monetary 

5 2 
o The one resolved complaint already 

provided (in the approved LARP) the 



Loan ADB 4057-PAK & AIIB 8397-PAK                                Semi-Annual Internal Monitoring Report on Land  
Balakot Hydropower Development Project                            Acquisition and Resettlement Plan Implementation        

8-33 

S. 
No. 

Nature of 
Complaints/ 

Demands 

Reported 
Complaints 

Number of 
Complaints 
Resolved 

Remarks 

compensation/ 
allowances  

desired allowance. 
o The other second one was not eligible for 

the additional allowance and thus the 
GRC members jointly rejected the 
complaint and communicated 
accordingly. 

o The remaining three (3) complaints is 
under review of the GRC members and 
soon will be resolved.  

Total 7 4  
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9 LARP Implementation Plan 

45. The commencement of civil work will be subject to the satisfactory implementation of LARP 

including payment of compensation of land, structures, trees and allowances/ and redressal of 

community concerns. The LAR implementation should be verified by an independent/ external 

resettlement monitor. However, an updated schedule for the implementation of LARP 

(milestones) and its associated activities are given in Table 9.1. 

Table 9.1: Updated Action Plan for LARP’s Implementation of BHP Project 

Activities Responsibility 
Tentative Dates 
of Completion 

Remarks 

Institutional Arrangements 

Hiring and mobilization of Deputy 
Director Social and Resettlement 

PIU April 2022 Completed 

Hiring and mobilization of Assistant 
Director Social and Resettlement 

PIU Vacant 
Position advertised in May 
2022 and selection is under 
process. 

Hiring and mobilization of ERM PIU September 2022 Completed 

Internal Monitoring 

Submission of semi-annual internal 
monitoring reports (SAIMRs) 

PIU/ PMC 

3rd SAIMR July-
Dec 2022 (ready 
for submission) 
Subsequent 
reports to be 
submitted every 6 
months (3rd week) 
thereafter. 

SAIMR to cover LARP 
progress, grievance 
redress and related 
activities. 
 
 

Preparation and submission of LAR 
completion report 

PIU/ PMC 
6 months before 
closing of Project 

To be disclosed on ADB 
website. 

External Monitoring 

Mobilization of external resettlement 
monitor (ERM) 

PIU/ PMC September 2022 Completed 

Submission of draft inception report  ERM Submitted Completed 

Submission of final/ revised 
inception report 

ERM Submitted Completed 

Package Specific LARP compliance 
report within 2-weeks after receipt of 
request for handing over for civil 
work (supported by a compensation, 
monitoring/ progress report). 

ERM 

After substantial 
payment of 
compensation and 
allowances in all 
affected mouzas. 

Sectional LARP 
compliance report of 
mouza Ghanool & Sangar 
submitted. 

Monthly Progress report during 
implementation of the assignment 
describing activities undertaken 
during specific month of 
assignment. 

ERM 
After One month 
of inception Report 

Section-1 EMRs submitted 
separately i.e., for Mouza 
Ghanool on dated 
November 8, 2022 and for 
Mouza Sangar on dated 
December 5, 2022. 

External monitoring report (Two 
report x 4-years) within 6-months 
from mobilization and every after six 
months to monitor implementation of 
the remaining compensation 
payments and the livelihood 
restoration activities and civil works. 

ERM 

Subsequent 
reports to be 
submitted every 6 
months thereafter 

Reports to cover all 
indicators for external 
monitoring as per the 
approved LARPs. 
 
To be disclosed on ADB 
website. 

Post LARP and LRP (livelihood 
restoration plan), evaluation report 
within six months before closing of 
the project.  

ERM 
Within 6 months 
before closing of 
the project. 

To be disclosed on the 
ADB website. 
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Activities Responsibility 
Tentative Dates 
of Completion 

Remarks 

Final Report ERM 
After Completion 
of LARP 

Later stage 

Information Disclosure, DP Outreach and Consultations 

Translation of updated LARPs 
information booklet to Urdu 
language. 

PMC September 2022 Completed  

Dissemination of LARP information 
brochure 

PMC 
July-December 
2022 

Dissemination completed 
so far for receiving 
compensation/ allowances. 

Consultations/ outreach regarding 
land award and entitlements and 
documentation of cases with legal 
and administrative impediments 

PMC/ PIU 
July-December 
2022 

The entire process is going 
on in the affected mouza 
and all documentation of 
cases with legal 
impediments followed 
guidance note of SPS 2009 
of ADB. 

Grievance Redress Mechanism 

Notification of GRC PIU September 2022  Completed for 3 Mouzas 

GRC meetings  PIU need based 
Continue and ongoing 
activity 

Recording/ documentation of 
grievances 

PIU/ PMC As required To be reported as required. 

Land Acquisition Process 

Issuance of notification of land 
award under section-11 of LAA 
1894. 

DC/ LAC 
Mansehra 

July 06, 2022 Completed 

Distribution of payment notices and 
advertisement in local newspapers. 

DC/ LAC, PIU 
supported by 

PMC 

August 2022 & 
onward 

Continue and ongoing 
activity 

Disbursement of payments and 
documentation of cases with 
impediments (land, structure and 
trees) 

LAC/ DC 
Mansehra, PIU 
supported by 

PMC 

September 2022 & 
onward 

- Continue and ongoing 
activity 
-Documentation of cases 
with legal impediments to 
follow the SPS 2009 
guidance note of ADB. 

Disbursement of payments of all 
allowances/ assistance (i.e., 
vulnerability allowance, severity 
allowance, transition allowance, 
etc.) 

LAC/ DC 
Mansehra, PIU 
supported by 

PMC 

September 2022 & 
onward 

-Continue and ongoing 
activity 
-Will depend on 
disbursement of 
compensation by LAC and 
availability of DPs. 

Livelihood Restoration (NGO) 

NGO shortlisting PIU September 2022 Completed 

Technical Bid Evaluation PIU December 2022 In Process 

Price Bid Evaluation PIU January 2023 Later stage activity 

Contract Signing PIU February 2023 Later stage activity 

Contract Effectiveness/ NTP PIU March 2023 Later stage activity 

LRP Updation NGO December 2023 

The provided LRP updation 
date is tentative. As the 
NGO will update, Finalize 
and Implement the LRP 
therefore realistic date will 
be provided by selected 
NGO once mobilized. The 
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Activities Responsibility 
Tentative Dates 
of Completion 

Remarks 

NGO will be mobilized in 
the First Quarter of 2023 as 
per ADB updated 
Procurement and 
Implementation Schedule. 

Civil Works 

Sign civil works contract PIU 09 March 2021 Completed 

Pay mobilization advance 
PIU/ 

Contractor 
27 September 
2021 

Completed 

Joint Survey/ Demarcate in the field 
areas to be kept from civil work 

PIU/ PMC/ 
Contractor 

Not yet finalized 
After basic design 
approval. 

Issue no-objection for NTP for civil 
works in cleared areas as verified by 
the ERM 

ADB 

1st EMR approved 
by ADB on 
December 23, 
2022. 
2nd EMR approved 
by ADB on 
December 27, 
2022 

Completed for 1st Sectional 
LARP no-objection for NTP 
issued by ADB. 
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Annexure-1: Guidance Note on handling compensation cases with legal and administrative 
impediments of ADB 
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 Annexure-2: Scanned copies (sample) of recorded documents for DPs with impediments 

DPs entitled to meager Compensation amount (Mouza Paras) 

 

DPs entitled to meager Compensation amount (Mouza Bela Sacha) 
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DPs Living abroad and Other Cities in Pakistan (Mouza Paras) 

 

DPs Living abroad and Other Cities in Pakistan (Mouza Bela Sacha) 
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Annexure-2: Litigant DPs with pending title disputes and court cases (Mouza Sangar) 
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Annexure-2:  Inheritance Mutation of DPs not yet completed of Mouza Paras 
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Inheritance Mutation of DPs not yet completed of Mouza Bela Sacha 
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Annexure-3: Compensation and Allowance Voucher/ Payment Receipt of Mouza Sangar 
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Annexure-4: Community Consultation Meetings Report and Attendance Sheet of DPs 
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Annexure-4: Community Consultation Meetings Report and Attendance Sheet of DPs 
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Annexure-4: Community Consultation Meetings Attendance Sheet 
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Annexure-5: DC Mansehra, Meeting Minutes 

Minutes of Meeting 
October 20, 2022 

 
Deputy Commissioner/ Revenue Staff, Mansehra 

 
Everyone was welcomed by the Chair for the subject meeting. 
 
Attendees in the meeting were: 

1. PD PHPP 
2. DD L & A 
3. DD S & R 
4. DTL PMC 
5. Patwari and Tehsildar Concerned 

 

Following discussions and some decisions taken are: 
 
Disbursement of Compensation: 

Discuss the compensation amount especially meager amount and mutation cases of the DPs. DC 
directed the staff concerned to accelerate the process of payment of compensation amount and 

facilitate the DPs in all requisite documentation and directed the revenue staff to arrange the 
payment facility at tehsil Balakot level for speedy disbursement of compensation and facilitate the 
affected DPs at tehsil level.  

Allowances Amount Disbursement:  

DC, Mansehra was informed about the allowances amount disbursement simultaneously after the 
payment of compensation amount and to facilitate the DPs in entire payment process at LAC office 
Mansehra. Deputy Commissioner Mansehra was informed about the remaining meager amount, and 
his honor to ordered Tehsildars to ensure the remaining meager amount be disbursed as soon as 
possible. Tehsildars along with their respective Patwaris must do their full efforts in this regard. 
Another issue of pending mutation cases must also be enhanced by the Tehsildars and concerned 
Patwaris to accelerate the process of mutation and facilitate the affected DPs. 
    
 

 

Meeting ended with thanks to all participants. 
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Annexure-6: Advertisement in Newspaper, Public Notices and Social Media Link (Local Urdu 
Language) 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1- Social Media Link: 
https://m.facebook.com/story.php?story_fbid=pfbid02SNjZLhhz4hduAfX4Rv1xBy44Q2zr2cUK6FDJiGMn

hEdUepjL6sEKUaGZPPkhQBFnl&id=105565947734987 

2- https://www.facebook.com/109105080449257/posts/pfbid0VTczQfDtKtrfTHdkKnHy8XT2v4TWjMcpsFhLU

nWaYvJmjxg18YDDHRYWLCs15pXAl/?sfnsn=scwspmo.  
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Annexure-7: Information Brochure in Local Urdu Language for DPs 
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Annexure-8: Notification of Allowances disbursement committee at LAC/ PIU 
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Annexure-8: Notification of Allowances disbursement committee at LAC/ PIU 
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Annexure-9: Notification of Grievances Redressal Committee Section 1 
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Annexure-9: Notification of Grievances Redressal Committee Section 2 
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Annexure-10: Meeting Minutes with Community Representative / Complainants  

 



Loan ADB 4057-PAK & AIIB 8397-PAK                                Semi-Annual Internal Monitoring Report on Land  
Balakot Hydropower Development Project                            Acquisition and Resettlement Plan Implementation        

9-65 

 



Loan ADB 4057-PAK & AIIB 8397-PAK                                Semi-Annual Internal Monitoring Report on Land  
Balakot Hydropower Development Project                            Acquisition and Resettlement Plan Implementation        

9-66 

 



Loan ADB 4057-PAK & AIIB 8397-PAK                                Semi-Annual Internal Monitoring Report on Land  
Balakot Hydropower Development Project                            Acquisition and Resettlement Plan Implementation        

9-67 

 

 

  



Loan ADB 4057-PAK & AIIB 8397-PAK                                Semi-Annual Internal Monitoring Report on Land  
Balakot Hydropower Development Project                            Acquisition and Resettlement Plan Implementation        

9-68 

Annexure-11: List of Skilled and Un-Skilled Employment by Contractors  

S. No Name Designation CNIC No. Address 

1 Asad Driver  13501-1580517-7 Juraid tehsil Balakoat Distric Mansehra 

2 Basharat Driver 13501-6467269-9 Paris tehsil Balakoat Distrcic Mansehra 

3 M Umair Excavator Helper 13501-2733966-9 P/O Khola Ghanol Thesil Balakot Dristric Mansehra 

4 Sajid Khan Excavator Helper 13501-7675567-5 Naran balakot  

5 Shad Muhammad Cleaner 13501-3314325-1 Mandri  tehsil Balakoat Distric Mansehra 

6 Munir Ahmed Cook 13501-4502773-5 Shawal Tehsil Balakoat Distric Mansehra 

7 Ata Ur Rahaman Cook 13501-9043036-5 Paris tehsil Blakoat Distric Mansehra 

8 M Mushtaq Cook 13501-0320501-1 Shawal Tehsil Balakoat Distric Mansehra 

9 Muhammad Usman Cleaner 37405-0157204-9 Shawal Tehsil Balakoat Distric Mansehra 

10 MUHAMMAD AZAM Cook helper 13501-3316834-7 Shawal Tehsil Balakoat Distric Mansehra 

11 Adil Riaz Khan Cleaner 13501-9783535-5 Shawal Tehsil Balakoat Distric Mansehra 

12 Jaffar Fuel man 13501-8686231-1 Paris tehsil Balakoat Distrcic Mansehra 

13 Usama Electration 13501-2369583-7 Garlat at tehsil Balakoat Distrci Mehnsara 

14 Mehrban Cleaner 13501-3763297-7 Kaghan Tehsil Balakoat Distric Mansehra 

15 Siddique Cook 13501-7407076-1 BalakoatTehsil Balakoat Distric Mansehra 

16 Banaris Cook 13010-4502773-5 Ghri Tehsil Balakoat Distric Mansehra 

17 Mahrban  Cleaner 13501-3763297-7 Shawal Tehsil Balakoat Distric Mansehra 

18 Hamza Afzil Cook helper 13501-8748365-3 Shawal Tehsil Balakoat Distric Mansehra 

19 Muhammad Aslam Cleaner 13501-2964551-5 Shawal Tehsil Balakoat Distric Mansehra 

20 Noor Ali Shah Forman 13503-7210847-5 P/O Khola Ghanol Thesil Balakot Dristric Mansehra 

21 M Nazir Forman 13501-1341979-9 P/O Khola Ghanol Thesil Balakot Dristric Mansehra 

22 M Tayyab Labour 13501-2345733-6 Jamu Naga Thesil balakot Dristric Mansehra 

23 Amir Watchman 13501-1301866-1 Gharhi Habibullah Thesil Balakot Dristric mansehra 

24 M Sabir Cook 13501-3205176-7  Kholian Thesil Balakot Dristric Mansehra 

25 Sayed Mahr Ali Survey Helper 13501-7957265-1 Paris tehsil Balakoat Distrcic Mansehra 

26 M Ismail Time keeper 13501-3382139-3 Kholian darwaishabad balakot  

27 Shakeel Store watchman 13501-9021746-5 Khalian Thesil Balakot Dristric Mansehra 

28 M Hasan Dumper watchman 13501-1301861-1 Khalian Thesil Balakot Dristric Mansehra 

29 M Amir Nazir Excavator watchman 13501-5447168-9 Khalian Thesil Balakot Dristric Mansehra 

30 Baber  Driver 13501-9172387-5 Khalian Thesil Balakot Dristric Mansehra 

31 Ased Saheed Excevator Operator 42201-1312973-3 Ghanool tehsil Balakoat Distric Mansehra 

32 M Naseem Signalman 13501-8397006-3 Ghanool tehsil Balakoat Distric Mansehra 

33 M Javid Watchman 13501-6049069-7 Ghanool tehsil Balakoat Distric Mansehra 

34 Zia Ur Rahman Mason 13501-1329539-9 Ghanool tehsil Balakoat Distric Mansehra 

35 M Zaman Mason 13501-1329539-9 Ghanool tehsil Balakoat Distric Mansehra 

36 Orang Zaib Mason 13501-1350705-9 Ghanool tehsil Balakoat Distric Mansehra 

37 Shabir Shah Mason 13501-3123034-3 Ghanool tehsil Balakoat Distric Mansehra 

38 Shah Zaman Mason 13501-5927581-1 Ghanool tehsil Balakoat Distric Mansehra 

39 M Aslam Mason 13501-3870441-5 Paris tehsil Balakoat Distrcic Mansehra 

40 M Farhad Mason 13501-3358020-7 Paris tehsil Balakoat Distrcic Mansehra 

41 Tahir Ahmed Mason 13501-1999219-1 Paris tehsil Balakoat Distrcic Mansehra 

42 M Javid Labor 13501-8610124-1 Ghanool tehsil Balakoat Distric Mansehra 

43 Hussain Ahmed Labor 42301-8494733-1 Ghanool tehsil Balakoat Distric Mansehra 

44 Zeshan Khalid Labor 13501-8625287-1 Ghanool tehsil Balakoat Distric Mansehra 

45 Sediq Rahman Labor 13501-2081074-7 Ghanool tehsil Balakoat Distric Mansehra 

46 M Sediq Labor 13501-8057958-5 Ghanool tehsil Balakoat Distric Mansehra 
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S. No Name Designation CNIC No. Address 

47 M Nazir Labor 13501-5714362-1 Kawei tehsil Balakoat Distric Mansehra 

48 Sadam ul Islam Labor 13501-5714362-1 Ghanool tehsil Balakoat Distric Mansehra 

49 Waseq Ahmed Labor 13501-7545757-9 Ghanool tehsil Balakoat Distric Mansehra 

50 M Umir Labor 42000-4364936-9 Ghanool tehsil Balakoat Distric Mansehra 

51 Tariq Aziz  Loader Operator 13501-0553067-3 Ghanool tehsil Balakoat Distric Mansehra 

52 Ab Wahab Labor 13501-3178604-1 Sanghar tehsil Balkoat Distric Mansehra 

53 Shoukat Ali Watchman 13501-6581091-1 Ghanool tehsil Balakoat Distric Mansehra 

54 Yasir Hussain Loader Operator 13501-3028584-7 Balakoat tehsil Balakoat Distrci Mehnsara 

55 Mohib ur Rahman Labor 13501-8249935-1 Ghanool tehsil Balakoat Distric Mansehra 

56 M Zakir Labor 13501-5232536-3 Ghanool tehsil Balakoat Distric Mansehra 

57 Danish Hussain Labor 13501-3456374-5 Ghanool tehsil Balakoat Distric Mansehra 

58 M Sharaz Labor 13501-6273332-9 Ghanool tehsil Balakoat Distric Mansehra 

59 Bashir Ahmed Labor 13501-1430673-5 Ghanool tehsil Balakoat Distric Mansehra 

60 Etsham Labor 13501-3567424-7 Ghanool tehsil Balakoat Distric Mansehra 

61 Tanveer Ahmed Labor 13503-4111970-7 Ghanool tehsil Balakoat Distric Mansehra 

62 M Waqas Labor 13501-4828060-1 Ghanool tehsil Balakoat Distric Mansehra 

63 Atique Ur Rahman Labor 13501-9215048-9 Ghanool tehsil Balakoat Distric Mansehra 

64 Adress Driver 13501-1345688-9 Ghanool tehsil Balakoat Distric Mansehra 

65 M Riaz Driver 13501-1331894-9 Ghanool tehsil Balakoat Distric Mansehra 

66 Roshan Deen Labor 13501-0368135-7 Paris tehsil Balakoat Distrcic Mansehra 

67 M Naseer Labor 13501-1304685-1 Ghanool tehsil Balakoat Distric Mansehra 

68 Munsoof Excavator operator 17203-0344630-3 Ghanool tehsil Balakoat Distric Mansehra 

69 M Juniad Labor 13501-7638656-7 Ghanool tehsil Balakoat Distric Mansehra 

70 Ab Safeer Labor 13501-1350544-9 Ghanool tehsil Balakoat Distric Mansehra 

71 Ghulam Husain Mason 13501-1331896-5 Ghanool tehsil Balakoat Distric Mansehra 

72 M Hamad Shah cook 13501-4040542-7 Paris tehsil Balakoat Distrcic Mansehra 

73 M Jahfar Shah HTV Driver 13501-4040542-7 Paris tehsil Balakoat Distrcic Mansehra 

74 Altaf Hussain Welder 13501-7452738-1 Ghrhi Habibullah tehsil Balakoat  Distric Mansehra 

75 M Asad  Welder 13501-2308200-7 Ghrhi Habibullah tehsil Balakoat  Distric Mansehra 

76 M Shafeeq Welder 13501-1308002-3 Kuwai tehsil Balakoat Distric Mansehra 

77 Mukhtair Welder 13501-6471708-5 Ghanool tehsil Balakoat Distric Mansehra 

78 M Saheed Carpenter 13501-6983780-9 Ghanool tehsil Balakoat Distric Mansehra 

79 Abdul Majid Labor 13501-9235977-1 Sehri Sanghar Post Office Dabriyan 

80 Tallab Labor 13501-0685922-3 Sanghar 

81 Shafaqat Store  13501-4636703-7 Sanghar 

82 Hassan Awais Survey Helper 13501-1636469-5 Sehri Post Office Khas Dabryian Sanghar 

83 Muhammad Tanveer Labor 13501-7644914-9 Sanghar 

84 Muneeb Ahmad Labor 13501-2016212-9 Sanghar Post Office Dabriyan  

85 Nissar Hussain Shah Masson 13501-1652968-7 Dub Paras 

86 Maskeen Security Guard 13501-0169961-3 Kiwai 

87 Hamayun Labor 13501-5143256-9 Kiwai 

88 Sadaqat Ali Excavator Helper 13501-3169850-3 Mohallah Jagdar Sanghar  

89 Muhammad Naeem Excavator Helper 13501-7215541-3 Kiwai 

90 Wazeer Muhammad Carpenter 13501-9690810-1 Noori Bhoanja Post Office Fareed Abbad 

91 Muhammad Hafeez Labor 13501-1160026-7 Balakot  

92 Muhammad Haneef Labor 13501-4064465-7 Balakot  

93 Zaheer Labor 13501-7312427-7 Kiwai  
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S. No Name Designation CNIC No. Address 

94 Mazhar Labor 13501-8744921-1 Kiwai  

95 Shahzad Labor 13501-0147755-7 Kiwai  

96 Noman Labor 13501-0743321-7 Kiwai 

97 Khushdil Khan Security Guard 13501-1343375-1 Kiwai 

98 Muhammad Hussain Cook 82502-8349069-5 Kiwai 

99 Muhammad Ijaz Cook Helper 13501-4531068-7 Village Jabri Tehsil Balakot 

100 Abid Hussain Cook 13501-8173565-5 Village Jabri Tehsil Balakot 

101 Naeem Akhtar Office Boy 13501-2840642-3 Kapi Galli Tehsil Balakot 

102 Nazeer Security Guard  13501-2729231-9 Kapi Galli Tehsil Balakot 

103 Safi Ullah Labor 13501-1342763-9 Sanghar Tehsil Balakot 

104 Adil Khan Labor 13501-3967894-9 Sanghar Tehsil Balakot 

105 Abdul Rehman Labor 13501-7626990-3 Sanghar Tehsil Balakot 

106 Bilal Security Guard 13501-1245763-9 Sanghar Tehsil Balakot 

107 Wali U Rehman Security Guard 13501-6843763-7 Sanghar Tehsil Balakot 

108 Kabir HTV Driver 13501-8720748-3 Sanghar Tehsil Balakot 

109 Shahid HTV Driver 13501-8173795-1 Sanghar Tehsil Balakot 

110 Khushal  Security Guard 135011-343375-1 Kawai tehsil Balakoat District Mansehra 

111 M Awais Ahmed Driver 13302-2794085-9 Haripur tehsil&Distrci Haripur 

112 Sabir Hussain Driver 13503-6921680-7 Mansehra tehsil&Distric Mansehra 

113 Rashid Driver 13302-5691347-7 Haripur tehsil&Distrci Haripur 

114 Bakir Shah Driver 13503-9770772-3 Mansehra tehsil&Distric Mansehra 

115 Syed Sajid Driver 38303-096871-4 Panjab Chok Tehsil &Distric Mansehra 

116 M Tariq Foreman 38303-098691-7 Mianwali tehsil&Distric Mianwali 

117 Nadir Hussain Foreman 38303-3470967-1 Chak No 14DB Tehsil paplan  Distric Mian wali 

118 Naveed Iqbal Foreman 38303-2470287-5 Chak No 14DB Tehsil paplan  Distric Mian wali 

119 Zohiab Hussain  Telephone operator 13101-6749072-9 Chak No 14DB Tehsil paplan  Distric Mian wali 

120 Aslam Khan Foreman 14301-1958143-5 P/O upper Togh  Thesil & Distric Kohat 

121 Zia u hassan Quantity Surveyor 36502-8222004-3 Chek No. 135 Arif Road Shahewal 

122 Adeel Surveyor 34103-4560997-1 P/O Khana Chapa Thesil nowshera warkan  

123 Inam ul haq Forman 13201-8142473-1 Telos Thesil Alai Dristric Batagram 

124 Hassan Abbasi Store Keeper 13503-1379214-5 Bagrrian machi pol Thesil & Dristric mansehra 

125 Fiyaz Ahmed Mazda Driver 42301-5788650-5 Huda bandi rail gala   ghata shah Thesil 

126 M Munir Khan Excavator Operator 13503-2113488-5 Muhla manda bala Thesil & Distric mansehra 

127 Ali Kahan Excavator Operator 13503-9445453-9 P/O sim alhimang thesil & distric Mansehra 

128 Muhammad Imran Excavator Operator 13503-5280107-9 Muhla manda bala Thesil & Distric mansehra 

129 Nazir Hussin Excavator Operator 13501-9663886-9 mahandri jarad balakot  

130 M Fiaz Ur Rahman Excavator Operator 38303-0735359-1 Dera Ismail Khan  

131 Saif Ur Rahman Excavator Helper 61101-5992494-9 Golara railway station islamabad  

132 Naseem Ulllah Excavator Foreman 13201-4506430-7 Allai battagram  

133 Inam ul haq Dumper Foreman 13201-8142473-1 Batagram 

134 Azhar Shah Dumper driver 21501-9836957-1 Paris tehsil Balkoat Distric Mansehra  

135 Shafeeq Dumper driver 13501-6501425-7 "lassa par kamal band balakot  

136 Ghulam nabi Dumper driver 13501-9460364-9 Dhakan chela P/O  chatapata thesil & distric  

137 M Umar Safety Assistant 13501-9464112-9 Daherian watt no 13 Muzafarabad Kashmir 

138 Chan Zaib Cook 13503-9313583-5 Piran Thesil Dristric Mansehra 

139 Ghulam Ishtiaq Sub-contractor 15201-4911160-1 Tar Thesil & Distric Chitral 

140 Juma Khan Labor 15201-0586379-9 Kesu Drosh Lower Chitral 
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S. No Name Designation CNIC No. Address 

141 Sheikh Muhamad Mason 15201-1767825-9 Drosh Bevli Bala Drosh Thesil & Distric Chitral 

142 Sharafat Khan Mason 15201-0559211-1 Gherat drosh Lower Chitral 

143 Shafaqat Rahman Mason 15201-2195929-9 P/O Drosh Birga Thesil & Distric Chitral 

144 Ajmir Khan Labor 15201-0111820-7 P/O Birganisar Thesil & dristric Chitral 

145 Rahmat Hakim Labor 15201-9442470-1 P/O Drosh Thesil & Distric Chitral 

146 Hazrat Wali Mason 15201-05954422-3 Ghariat Drosh Lpower Chitral 

147 Aziz u Din Mason 15201-70160320-7 Shamsabad Drosh Lower Chitral 

148 M Wali Mason 15201-18753691-1 Kesu Drosh Lower Chitral 

149 Azmat Ullah Labor 15201-4274158-3 Shishikoh P/O drosh Thesil & Distric Chitral 

150 Najib Ullah Labor 15201-9473758-5 P/O Drosh Birga Thesil & Distric Chitral 

151 M Yaqoob Labor 15201-4608280-9 P/O Birganisar Thesil & dristric Chitral 

152 Abdul Hassan Labor 15201-7818051-7 P/O Birganisar Thesil & dristric Chitral 

153 Rehmit Ali Excavator Operator 15502-4113236-7 Basham tehsil Shangla Distric KPK 

154 M Mushtaq Mason 82501-0340165-9 Muzaffrabad tehsil&Distric Mansehra 

155 Safeer Ahmed Electration 82501-0341801-5 Muzaffrabad tehsil&Distric Mansehra 

156 Qaiser Javid Store Keeper 37407-0414386-7 Rawalpindi  

157 Sakhawat Ali Excavator operator 13106-0740420-5 Faislabad Punjab 

158 Iftakhar Excavator operator 15502-2979696-7 Shangla tehsil shangla Distric KPK 

159 M Shoukat  Mason 82201-8054744-7 Muzaffrabad tehsil&Distric Muzafrrabad  

160 M Naseer  Mason 82201-8054744-7 Muzaffrabad tehsil&Distric Muzafrrabad  

161 Zahid Hameed Mason 82401-7235170-1 Muzaffrabad tehsil&Distric Muzafrrabad  

162 M Waheed Mason 37402-8091816-5 Rawalpindi  

163 Asad Mushtaq Labor 82502-040204-7 Muzaffrabad tehsil and Distric Muzaffrabad  

164 M Nazakat Cook 13504-0917858-7 Oghee tehsil and Distric Mansehra 

165 R Amjid Steel fixer 38303-8986947-3 Mianwali tehsil&Distric Mianwali 

166 M Sadiq Steel fixer 37402-3159691-5 Kohat 

167 M Mahrban  Steel fixer Foreman 38303-1502652-5 Mianwali tehsil&Distric Mianwali 

168 Ahsan Abbasi Machine operator 32203-1555108-5 Layyah 

169 Ab salam Machine operator 313047312824-1 Raheemyar khan 

170 Khadim Shah Surveyor Tunnel 15602-7238704-9 Swat, Kalagay Madyan 

171 Chanzeb Riaz Senior Gate Clerk 32402-2268238-7 Tehsil Jam Pure,District Rajan Pure 

172 Muneer Hussain  Excavator Operator 38302-3470427-3 Mohallah Khani Khail, Mianwali 

173 Muhammad Wajihul Asst Store Keeper 32303-2288344-5 District Muzafar Garh Tehsil Kot Addo 

174 Muhammad Sohail Batching Plant Oprt. 33203-9228441-5 District & Tehsil Jhang 

175 Farooq Security Guard 13503-8867263-3 Mohallah kaisha Post office Dabriyan 

176 Rafaqat Khan  Welder 13503-7472366-1 Village Bogarmang 

177 Muhammad Tufail Auto Mechanic 13503-6923787-9 Village darhiyal 

178 Arif Bashir Loader Operator 38401-958929-7 Village Bhera  

179 Muhammad Haroon Electrical Engineer 13503-0625012-9 Tehsil Shabqaddar 

180 Muhammad Rafique Fabricator 32303-4017390-3 Tehsil Kotaddu District Muzafar Garh 

181 Muhammad Ayub LTV Driver 12101-4187196-3 Tehsil Parowa District D.I.Khan 

182 Hayatullah Khan Excavator operator  32303-4017390-3 Mianwali 

183 Fahim Crush Plant Elect. 32402-1459627-3 Rajan Pure 

184 Main Naseer Driver  Sangar Sindori, Balakot 
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Annexure-12: Pictorial view of LARP’s Activities of BHP Project during Reporting Period 

  
Invitation of payment to the DPs through banner at 
mouza Sangar 

Consultation meeting with DPs & IVS Consultant in 
Mouza Sangar. 

  
GRC meeting in Tehsil office Balakot Meeting with Complainants / community 

representative at circuit house District Mansehra 

  
DPs watching banner & Information poster at 
Mouza Paras Bazar 

Announcement through loud speaker in mouza 
Sangar for receiving compensation. 

  
A DP signing in the payment book received his 
compensation amount. 

Field visit of ERM with PMC & PIU staff for validation 
at Mouza Sangar 
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Annexure-13: List of Paid and Unpaid DPs of Land of Mouza Bela Sacha 
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Annexure-14: List of Paid and Unpaid DPs of Trees of Mouza Bela Sacha 
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Annexure-15: List of Paid DPs of Built-up properties of Mouza Bela Sacha 
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Annexure-16: List of Paid and Unpaid DPs of Land of Mouza Paras 

Annexure-16 (a): List of Paid DPs of Land of Mouza Paras 
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Annexure-16 (b): List of Unpaid DPs of Land of Mouza Paras 
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Annexure-17: List of Paid and Unpaid DPs of Trees of Mouza Paras 

Annexure-17 (a): Paid DPs of non-Fruit Trees of Mouza Paras 

 

  

 Sr. No  Name , F/H Name  Name , F/H Name  Remarks 

1 Syed Nasir Hameed Ali Shah  Syed Hameed Uddin Shah Paid

2 Wajih Ul Hasan Shah  Aziz Uddin Shah Paid

3 Farukh Taj  Akram Khan Paid

4 Fareed Shah  Syed Mehmood Shah Paid

5 Amjad Hussain Shah  Syed Muzamil Shah Paid

6 Saima Bibi  Syed Muzamil Shah Paid

7 Aurangzeb Shah  Niamat Ullah Paid

8 Syed Hussain Shah Munir Hussain Shah Paid

9 Abdul Khaliq Shah  Syed Dilawar Shah Paid

10 Mushtaq Hussain Shah  Syed Abdul Satar Shah Paid
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Annexure-17 (b): List of Unpaid DPs of Non-Fruit Trees of Mouza Paras 
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Annexure-17 (c): List of Paid DPs of Fruit Trees of Mouza Paras 
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Annexure-17 (d): List of Unpaid DPs of Fruit Trees of Mouza Paras
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Annexure-18: List of Paid DPs of Built-up properties of Mouza Paras 
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Annexure-18 (a): List of Unpaid Built-up properties of Mouza Paras 

 


