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A CIVIL WORKS

A - 2 Ring Cofferdam

A - 3 Diversion Tunnels

A - 4 Main Coffer Dams

A - 5 Intakes for Desanders

A - 6 Connecting tunnels

A - 7 Desanders

A - 8 Weir and Spillway

A - 9 Access Tunnel to Headrace

A - 10 Adits U/S & D/S

A - 11 Access Tunnel to Surge Tank

A - 12 Surge Tank

A - 13 Headrace tunnel

A - 14 Penstocks

A - 15 Pressure Tunnel Steel Lined

A - 16 Pressure Shaft

A - 17 Road Tunnel

A - 18 Powerhouse

A - 19 Tailrace Channel

B MECHANICAL WORKS

SHOGO-SIN HYDROPOWER PROJECT

SR. NO ACTIVITY DESCRIPTION

TENTATIVE CONSTRUCTION SCHEDULE
YEAR - 1 YEAR - 2 YEAR - 3

Infrastructure & Technical facilities including
Access Roads, Water supply & Drainage and
Power supply to Residential colonies at Weir
and Powerhouse sites

YEAR - 4 YEAR - 5 YEAR - 6

A - 1

CP - 02
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SHOGO-SIN HYDROPOWER PROJECT

SR. NO ACTIVITY DESCRIPTION

TENTATIVE CONSTRUCTION SCHEDULE
YEAR - 1 YEAR - 2 YEAR - 3 YEAR - 4 YEAR - 5 YEAR - 6

C HYDRAULIC STEEL WORKS

D ELECTRICAL WORKS

E TESTING & COMMISSIONING

Equipments for trashracks, stoplogs, gates
for Weir & spillway, power intakes, gantry
cranes etc

Installation of Generators, Transformers etc

Installation of Hydro-Mechanical equipments
(Turbines, Governors) Embeded parts

D - 1

C - 1

B - 1

Project End Date

CP - 02
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