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I- LETTER OF INVITATION 
 

Invitation/File No .............. ; 
Peshawar, June 12, 2020 

 

Name and Address of Contractors: As mentioned in para 2 below 

Dear Mr. /Ms.: 

 
1. The Pakhtunkhwa Energy Development Organization (PEDO) (hereinafter 

called “Procuring Entity”) now invites proposals to provide the following Contracting 
services for Supply, installation, testing & commissioning Solar system under the 
project “Solar Electrification of 4000 Masajid in Khyber Pakhtunkhwa”. 

 
2. This Bidding Document has been addressed to the following Shortlisted/Pre- 

Qualified Contractors: 
i. Ali Haider & Brothers Engineering Company 
ii. Peshawar Construction & Pipes Company 
iii. Enertech Engineering (Pvt) Ltd 
iv. HMA Pumps (Pvt) Ltd 
v. Solar tech (Pvt) Ltd 
vi. AQ Builders (Pvt) Ltd 
vii. CITITEK (Pvt) Ltd 
viii. MAK Pumps (Pvt) Ltd 
ix. SKY Green Engineering (Pvt) Ltd 
x. Akhunzada Associates (Pvt) Ltd 
xi. READ Solar (Pvt) Ltd 
xii. Renewable Power (Pvt) Ltd 
xiii. National Radio and Telecommunication Corporation (Pvt) Ltd 
xiv. AL-Watan Associates (Pvt) Ltd 
xv. TSK Engineering International (Pvt) Ltd 
xvi. EBR Energy Pakistan (Pvt) Ltd 
xvii. Associated Technology (Pvt) Ltd 
xviii. Pak Reliable Engineering CO. (SMC Private) Ltd - QRI 

Construction (Pvt) Ltd. (JV) 

It is not Permissible to transfer this invitation to any other firm. 

 
3. A firm will be selected, under Single Stage-Two Envelopes (SSTE) Bidding and 

procedures described in this Bidding Document, in accordance with the KPPRA 
Rules 2014 (Latest). 

4. The Bidding Document includes: 
i. INVITATION FOR BIDS 
ii. INSTRUCTIONS TO BIDDERS 
iii. FORM OF BID & SCHEDULES TO BID 
iv. SCHEDULE OF PRICES 
v. PREAMBLE TO CONDITIONS OF CONTRACT 



 

vi. GENERAL CONDITIONS OF CONTRACT 
vii. PARTICULAR CONDITIONS OF CONTRACT 
viii. STANDARD FORMS 
ix. ANNEX A: TECHNICAL SPECIFICATION 
x. ANNEX B: MANUFACTURE AUTHORIZATION 
xi. ANNEX C: ELECTRICAL LOAD DETAIL 
xii. ANNEX D: DRAWINGS 
xiii. ANNEX E: LIST OF PACKAGES 

5. Please inform us in writing at the following address: 
PEDO Town Office: 21 B-II abdara road, university town, Peshawar, Khyber  

Pakhtunkhwa. Tel: 091-5619701, upon receipt: 

(a) that you received the Letter of Invitation; and 

(b) Whether you will submit a proposal alone or in association. 

6. A complete set of Bidding Documents may be purchased by an interested bidder 
on submission of a written application to the above office and upon payment of a 
non-refundable fee of PKR 2000/- in the shape of CDR in the name of the project 
“Solar Electrification of 4000 Masajid in Khyber Pakhtunkhwa”. 

 
7. Firm must be registered with KPRA (Active). 

 
All bids must be accompanied by a Bid Security in the amount of Rs. @ 2% of total 
Estimated Cost of Package – 09 (Mansehra, Batagram Kohistan & Torghar) in shape of 
CDR in the Name “GM Hydel PEDO”, and must be delivered to PEDO Town Office: 21 B-

II abdara road, university town, Peshawar, Khyber Pakhtunkhwa on or before 12th
 June, 

2020 in sealed envelopes at 14:30 hrs. Bids will be open at 15:00 hrs on the same day 
in the presence of bidders’ representatives who choose to attend at the same address. 

 
 
 
 

 
Yours sincerely, 

Project Director (Solar) 

PEDO, Peshawar 
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INSTRUCTIONS TO BIDDERS 

A. GENERAL 

 

IB.1 Scope of Bid and Source of Funds 

 

1.1 Scope of Bid 
Pakhtunkhwa Energy Development Organization, Government of Khyber wishes to 

receive bids for the following scope of work: 

 

“SOLAR ELECTRIFICATION OF 4000 MASAJID IN KHYBER 

PAKHTUNKHWA” ADP N0: 268 / 170410 (2018-19) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Bidders must quote for complete scope of work, pursuant to Clause IB.24. Any Bid 

covering partial scope of work will be rejected as non-responsive. Bidders have to 
submit technical and financial proposals for each package separately. 

District Package Details
Consultant for the 

Required Package

Total Allocation of 

Masjid in District

Estimated Cost 

Per Masjid 

Estimated Cost 

Per 

Package(Million)

CDR (2% for each 

Package(Milliom))

PEC 

Required 

Category 

Limit

(a) Mansehra

(b) Batagram

(c) Kohistan

(d) Torghar

Package - 09 

Ultimate 

Engineering 

Consultants

391 528,370 206.59267M 04.1318534M C3

PAKHTUNKHWA ENERGY DEVELOPMENT ORGANIZATION 

(PEDO)

DETAIL OF PACKAGES FOR THE PROJECT "SOLAR ELECTRIFICATION OF 4000 MASAJID'S IN KHYBER 

PAKHTUNKHWA"



 

Note: 

 Bidder can apply for any number of packages, but award of packages/works 

will be made collectively i.e. not more than the financial limit of the firm / JV 
firm as per PEC category, according to the priority list provided by the potential 

bidder. For example: if a firm has PEC category C4 its financial limit as per 
PEC is Rs.200 Million so in that case the award of work will be made either 

sum of work equals to Rs 200 M or individual work of Rs. 200 M. 
 

 The bidders have to provide the project / package priority list, if applying for 

multiple packages (i.e: More than their PEC category Limit). Bidders have to 
clearly mention the priority number for each package on the technical proposal 

and the priority list (of the packages for which the firm is applying) should be 
placed in each technical proposal. 

 

 As per PEC guidelines, it will be the collectively sum of financial limit on each 

PEC category assigned to the respective organization/firm in a joint venture and 

that JV will be considered as single entity. For example, a C3 category firm is 
eligible for a project up to Rs.500 Million and a C4 category firm can be 

considered for a project up to Rs. 200 Million. A joint venture between C3 
category and C4 category firms, will allow them to apply for the projects worth 

Rs. 700 M (500M + 200M). 
 

1.2 Source of Funds 

The above scope of work is funded by the Government of Khyber Pakhtunkhwa 

through its annual development program ADP N0: 250 / 170410 (2019-20) 

 

IB.2 Eligible Bidders 

2.1 Bidding is open to only prequalified firms and contractors meeting the following 

requirements: 

a) Mandatory Criteria: 

 
 

S 
# 

 

 
Description 

Mandatory 
Requirement for 
Packages Value > 65 
Million & <= 200 
Million (C4 & Above) 

Mandatory 
Requirement for 
Packages Value > 200 
Million (C3 & Above) 

1 
Valid Registration with Pakistan Engineering Council 
(PEC). 

C4 & Above C3 & Above 

2 
Firm must have EE-11 (Solar Technology) Specialization 
code in their PEC Registration. 

Applicable Applicable 

3 Registration with Income Tax Department (Active). Applicable Applicable 

4 Registration of STRN. Applicable Applicable 

5 
Registration with Khyber Pakhtunkhwa Revenue 
Authority (Active). 

Applicable Applicable 

6 
Registration with Security Exchange Commission 
Pakistan (SECP). 

Not Applicable for 
C4 registered firm 

Applicable 

 

6 

Affidavit on original stamp paper that the Firm is NOT 
Blacklisted from any Government/Semi-Government 
Agency/Department/NGO in accordance with KPPRA 
Rules. 

 

Applicable 

 

Applicable 



 

 
7 

Affidavit on original stamp paper that the Firm DOES 
NOT have any Litigation History in which Decision has 
been given against the firm(s). 

 
Applicable 

 
Applicable 

 

8 

JV agreement as per PEC criteria on original stamp paper, 
signed by authorized persons of all the firms should be 
provided. All JV partners must be registered 
with PEC. 

 

Applicable 

 

Applicable 

 

 
9 

Technical compliance sheet of the quoted products as 
provided in the Bidding Documents and the consultant 
will evaluate the products quoted by the firm as per the 
specifications (Standardization certification and codes) 
provided. 

 

 
Applicable 

 

 
Applicable 

 

10 
Form of Bid (Letter of Offer) Provided / accordingly to be 
filled and submitted in the technical proposal. Detail 
attached in the bidding documents. 

 

Applicable 
 

Applicable 

 

11 
Bidders are required to submit the photocopy of the 2% 
(of the Estimated Cost) Bid Security in the shape of CDR 
in the Technical Proposal 

 

Applicable 
 

Applicable 

 

b) From eligible countries listed in Appendix ‘A’ Instructions to Bidders. 

c) Duly prequalified with the Employer. 



 

IB.3 Eligible Goods and Services 

 

3.1 All Goods and ancillary Services to be supplied under this Contract shall have their 

origin in eligible countries listed in Appendix ‘A’ to Instructions to Bidders and all 

expenditures made under the Contract will be limited to such Goods and Services. 
 

3.2 For purpose of this Clause, “origin” means the place where the Goods are mined, grown 

or produced or from where the ancillary services are supplied. Goods are produced 

when, through manufacturing, processing or substantial and major assembling of 

components, a commercially recognized product results that is substantially different in 

basic characteristics or in purpose or utility from its components. 
 

3.3 The origin of Goods and Services is distinct from the nationality of the Bidder. 
 

IB.4 Cost of Bidding 

 

4.1   The bidder shall bear all costs associated with the preparation and submission of its   bid 

and the Employer will in no case be responsible or liable for those costs, regardless of 

the conduct or outcome of the bidding process. 

 

B. BIDDING DOCUMENTS 

IB.5 Contents of Bidding Documents 

5.1 In addition to Invitations for Bids, the Bidding Documents are those stated below, and 

should be read in conjunction with any Addendum issued in accordance with Clause 

IB.7. 

 

1. Instructions to Bidders with Appendices 

2. Form of Bid & Schedules to Bid 

 

Schedules to Bid are the following: 

(i) Schedule A: Specific Works Data 

(ii) Schedule B: Work to be Performed by Subcontractors 

(iii) Schedule C: Proposed Programme of Works 

(iv) Schedule D: Deviations from Technical Provisions 

(v) Schedule E: Deviations from Contractual Conditions 

(vi) Schedule F: Method of Performing Works 

(vii) Schedule G: Proposed Organization 

(viii) Schedule H: Integrity Pact 

3. Schedule of Prices 

4. Preamble to Conditions of Contract 

5. General Conditions of Contract 

6. Particular Conditions of Contract 

7. Standard Forms 

Forms include the following: 

(i) Form of Bid Security 

(ii) Form of Contract Agreement 

(iii) Form of Performance Security 



 

(iv) Form of Bank Guarantee/Bond for Advance Payment 

 

Annex “A” Technical Specification 

Annex “B” Manufactures Authorization/Undertaking. 

Annex “C” Electrical Load Detail 

Annex “D” Drawings 

 

5.2 The bidders are expected to examine carefully the contents of all the above documents. 

Failure to comply with the requirements of bid submission will be at the bidders own 

risk. Pursuant to Clause IB.24, bids which are not substantially responsive to the 

requirements of the Bidding Documents will be rejected. 

 
 

IB.6 Clarification of Bidding Documents 

6.1 A prospective bidder requiring any clarification(s) in respect of the Bidding 

Documents may notify the Employer in writing or by telex or fax at the address: 

PEDO Town Office: 21 B-II abdara road, university town, Peshawar, Khyber Pakhtunkhwa   
Tel: 091-5619701 

Email addresses: imran.ashraf@pedo.pk, ajmal.khattak@pedo.pk & 

engrzubairmarwat11@gmail.com 
 

Employer will examine the request for clarification of the Bidding Documents which it 

receives before one-week time prior to the deadline for the submission of bids. If needed 

will issue the clarification/amendment of the Bidding Documents at least 5 days before 

the date of submission of Bids (without identifying the source of enquiry) to all 

prospective bidders who have purchased the Bidding Documents. 

 

IB.7 Amendment of Bidding Documents 

 

7.1 At any time prior (at least 2 days) to the deadline for submission of bids, the Employer 

may, for any reason, whether at his own initiative or in response to a clarification 

requested by a prospective bidder, modify the Bidding Documents by issuing 

addendum. 

 

7.2 Any addendum thus issued shall be part of the Bidding Documents pursuant to Sub- 

Clause 7.1 hereof, and shall be communicated in writing to all purchasers of the Bidding 

Documents. Prospective bidders shall acknowledge receipt of each addendum in 

writing to the Employer. The bidder shall also confirm in the Form of Bid that the 

information contained in such addenda have been considered in preparing his bid. 

 

7.3 To afford prospective bidders reasonable time in which to take an addendum into 

account in preparing their bids, the Employer may at its discretion extend the deadline 

for submission of bids in accordance with Clause IB.19. 

mailto:imran.ashraf@pedo.pk
mailto:ajmal.khattak@pedo.pk


 

C. PREPARATION OF BIDS 
 

IB.8 Language of Bid 

 

8.1 The Bid prepared by the Bidder and all correspondence and documents relating to the Bid, 

exchanged by the Bidder and the Engineer shall be written in the English language, 

provided that any printed literature furnished by the Bidder may be written in another 

language so long as accompanied by an English translation of its pertinent passages in 

which case, for purposes of interpretation of the Bid, the English translation shall 

govern. 

 

IB.9 Documents Comprising the Bid 

 

9.1 The bid prepared by the bidder shall comprise the following components: 

(a) Covering Letter 
 

(b) Form of Bid duly filled, signed and sealed, in accordance with Clause IB.17. 
 

(c) Schedules (A to H) to Bid duly filled and signed, in accordance with the 

instructions contained therein. 

 

(d) Schedule of Prices completed in accordance with Clauses IB.11 and 12. 
 

(e) Bid Security furnished in accordance with Clause IB.15. Bidders are required 

to submit the photocopy of the 2% (of the Estimated Cost) Bid Security in the 

shape of CDR in the Technical Proposals 
 

(f) Power of Attorney in accordance with Clause IB 17.5. 

 
(g) Joint Venture Agreement (Power of Attorney in accordance with Clause IB 

13.5), if applicable. 

(h) Documentary evidence established in accordance with Clause IB.13 that the 

bidder is eligible to bid and is qualified to perform the contract if its bid is 

accepted. 
 

(i) Documentary evidence established in accordance with Clause IB.14 that the 

Goods and ancillary Services to be supplied by the bidder are eligible Goods 

and Services and conform to the Bidding Documents. 
 

(j) Any other documents prescribed in Particular Conditions of Contract or 

Technical Provisions to be submitted with the bid. 
 

IB.10 Form of Bid and Schedules 

 

10.1 The bidder shall complete, sign and seal the Form of Bid, Schedules (A to H, or as 

modified) to Bid and Schedule of Prices furnished in the Bidding Documents and shall 

also enclose other information as detailed in Clause IB.9. 
 

10.2 For the purpose of granting a margin of domestic preference pursuant to Clause IB.27, 

the Employer/Engineer will classify the bids. NOT APPLICABLE 



 

IB.11 Bid Prices 

 

11.1 The bidder shall fill up the Schedule of Prices attached to these documents indicating 

the unit rates and total prices of the Works to be performed under the Contract. Prices 

on the Schedule of Prices shall be entered keeping in view the instructions contained in 

the Preamble to the Schedule of Prices. The price shall be FOR destination inclusive of 

installation and three-year warranty. 
 

11.2 The bidder shall fill in rates and prices for all items of the Works described in the 

Schedule of Prices. Items against which no rate or price is entered by a bidder will not 

be paid for by the Employer when executed and shall be deemed covered by rates and 

prices for other items in the Schedule of Prices. NOT APPLICABLE 
 

11.3 The bidder’s separation of price components in accordance with Sub-Clause 11.1 

above, will be solely for the purpose of facilitating the comparison of bids by the 

Employer/Engineer and will not in any way limit its right to contract on any of the terms 

offered. NOT APPLICABLE 
 

11.4 Unless otherwise stipulated in the Conditions of Contract, prices quoted by the bidder 

shall remain fixed during the bidder’s performance of the Contract and not subject to 

variation on any account. When the bidders are required to quote only fixed price(s) a 

bid submitted with an adjustable price quotation will be treated as non-responsive and 

rejected, pursuant to Clause IB.24. 
 

11.5 Any discount offered shall be valid for at least the period of validity of the bid. A 

discount valid for lesser period shall be considered null and void. 

 

IB.12 Currencies of Bid 

 

12.1 Prices shall be quoted in the following currencies: 

The prices shall be quoted in the Pak. Rupees. Bids in other currencies will not be 

acceptable and will be considered non-responsive. 

 

12.2 Further, a bidder expecting to incur a portion of its expenditure in the performance of 

the Contract in more than one currency (but use no more than 3 foreign currencies), and 

wishing to be paid accordingly, shall so indicate in its bid. 

(NOT APPLICABLE) 
 

12.3 The currencies of payment shall be as stated in Particular Conditions of Contract. 

However, provisions in Sub-Clauses 12.1 & 12.2 above, shall not in any way constitute 

a contractual or legal binding on the Employer for the payment in the currencies 

required by the Contractor. (NOT APPLICABLE) 
 

IB.13 Documents Establishing Bidder’s Eligibility and Qualifications 

 

13.1 Pursuant to Clause IB.9, the bidder shall furnish, as part of its bid, documents 

establishing the bidder’s eligibility to bid and its qualifications to perform the Contract 

if its bid is accepted. 



 

13.2 The documentary evidence of the bidder’s eligibility to bid shall establish to the 

Employer’s satisfaction that the bidder, at the time of submission of its bid is from an 

eligible source country as defined under Clause IB.2. 
 

13.3 The documentary evidence of the bidder’s qualification to perform the Contract if its 

bid is accepted, shall establish to the Employer’s/Engineer’s satisfaction: 

 

(a) that, in the case of a bidder offering to supply Goods under the Contract which 

the bidder did not manufacture or otherwise produce, the bidder has been duly 

authorized by the Goods manufacturer or producer to supply the Goods to 

Pakistan; 

(b) that the Bidder/Manufacturer has the financial, technical and production 

capability necessary to perform the Contract; and 

(c) that, in the case of a bidder not doing business within Pakistan the bidder is or 

will be (if successful) represented by an agent in Pakistan equipped and able to 

carry out the Supplier’s maintenance, repair and spare parts stocking obligations 

prescribed by the Conditions of Contract and/or Technical Provisions. 

 

13.4 (a) Bidder must possess and provide documentary evidence of the mandatory 

requirement, equipment and personnel capabilities as required for the technical 

evaluation of the firm, pursuant to clause IB. 26.2 

 

The Bidder shall certify the capacity and capability of the plant (from which 

Goods are now offered) for manufacturing, quality assurance and testing 

facilities, qualified manpower and production / delivery of quality materials 

according to bid specifications and delivery requirements. Besides, such plant 

should have produced same items for at least 05 years and such Goods shall 

have proven successful in the field for at least 05 years and the shall submit with 

the bid all necessary documentation in this regard. The Employer/ Engineer will 

have the right to verify the particulars regarding the plant and other related 

information furnished with the bid shall be liable for disqualification in the event 

of any misstatement/misrepresentation on their part. 

The bidder shall furnish documentary evidence of qualification on the Form 

“Evidence of Bidder’s Capability” (Appendix B to these Instructions). 

 

(b)    The bidder should have an average annual turnover in the last five years equal to 

or more than the Total Bid Price. Alternately, the bidder should have 

successfully completed in the last five years any specific project having value 

equal to or higher than the total Bid Price. (NOT APPLICABLE) 
 

13.5 Joint Venture 

In order for a Joint Venture to qualify: 

 

(a) At least one of the partners of joint venture shall satisfy the relevant 

experience criteria specified in Sub-Clause 13.4(a) hereinabove. 



 

(b) All firms comprising the joint venture shall be legally constituted and shall meet 

the eligibility requirement of Sub-Clause 2.1 hereof. 
 

(c) All partners of the joint venture shall at all times and under all circumstances be 

liable jointly and severally to Employer for the execution of the entire Contract 

in accordance with the Contract terms and conditions and a statement to this 

effect shall be included in the authorization mentioned under para (f) below as 

well as in the Form of Bid and Form of Contract Agreement (in case of a 

successful bidder). 
 

(d) The Form of Bid, and in the case of successful bidder, the Form of Contract 

Agreement, shall be signed so as to be legally binding on all partners. 
 

(e) One of the joint venture partners shall be nominated as being in-charge and this 

authorization shall be evidenced by submitting a power of attorney signed by 

legally authorized signatories of all the joint venture partners. 
 

(f) The partner-in-charge shall be authorized to incur liabilities, receive payments 

and receive instructions for and on behalf of any or all partners of the joint 

venture. 
 

(g) A copy of the agreement entered into by the joint venture partners shall be 

submitted with the bid stating the conditions under which it will function, its 

period of duration, the persons authorized to represent and obligate it and which 

persons will be directly responsible for due performance of the Contract and can 

give valid receipts on behalf of the joint venture, the proportionate participation 

of the several firms forming the joint venture, and any other information 

necessary to permit a full appraisal of its functioning. No amendments / 

modifications whatsoever in the joint venture agreement shall be agreed to 

between the joint venture partners without prior written consent of the 

Employer. 

 

13.6 The Bidder shall propose, in order of his priority; plant, equipment or goods of not more 

than three Manufacturers. Employer at his own jurisdiction will evaluate the plant, 

equipment or goods of only one of such Manufacturers. 

 

IB.14  Documents Establishing Goods’ Eligibility and Conformity to Bidding 

Documents 

14.1 Pursuant to Clause IB.9, the bidder shall furnish, as part of its bid, documents 

establishing the eligibility and conformity to the Bidding Documents of all Goods and 

Services which the bidder proposes to perform under the Contract. 
 

14.2 The documentary evidence of the Goods and Services eligibility shall establish to the 

Employer’s satisfaction that they will have their origin in an eligible source country as 

defined under Clause IB.3. A certificate of origin issued at the time of shipment will 

satisfy the requirements of the said Clause. 
 

14.3 The documentary evidence of the Goods and Services’ conformity to the Bidding 

Documents may be in the form of literature, drawings and data and shall furnish: 



 

(a) A detailed description of the Goods, essential technical and performance 

characteristics. 
 

(b) Complete set of technical information, description data, literature and drawings 

as required in accordance with Schedule A to Bid, Specific Works Data. This 

will include but not be limited to the following: 
 

(i) A sufficient number of drawings, photographs, catalogues, illustrations 

and such other information as are necessary to illustrate clearly the 

significant characteristics such as general construction dimensions and 

other relevant information about the Goods to be furnished. 

(ii) Details of equipment and machinery with capacity. 

(iii) Any other information which is required for evaluation purposes. 

(c) A clause-by-clause commentary on Technical Provisions, provided with the 

Bidding Documents, demonstrating the Goods’ and Services’ substantial 

responsiveness to those Specifications or a statement of deviations and 

exceptions to the provisions of the Technical Provisions as required in Schedule 

D to Bid. 

 

14.4 For purpose of the commentary to be furnished pursuant to Sub-Clause 14.3(c) above, 

the Bidder shall note that standards for workmanship, material and equipment, and 

references to brand names or catalogue numbers, designated by the Engineer in the 

Technical Provisions are intended to be descriptive only and not restrictive. The bidder 

may substitute alternative standards, brand names and/or catalogue numbers in its bid, 

provided that it demonstrates to the Engineer’s satisfaction that the substitutions are 

substantially equivalent or superior to those designated in the Technical Provisions. 

Copies of the standards proposed by the bidder other than those specified in the Bidding 

Documents shall be furnished. 

 

IB.15 Bid Security 

 

15.1 Bid will be accompanied by earnest money @ 2% of the Estimated Cost of each 

package applied in shape of CDR in the Name of the project “GM Hydel PEDO”. 

CDR will be placed with Financial Bid. Also Bidders are required to submit the 

photocopy of the 2% (of the Estimated Cost) Bid Security in the shape of CDR in the 

Technical Proposal. 

 

15.2 The Bid Security shall be, in the form of CDR issued by a Scheduled Bank in Pakistan. 

 

15.3 The Bid Security is required to protect the Employer against the risk of bidder’s conduct 

which would warrant the security’s forfeiture, pursuant to Sub-Clause 15.7 hereof. 

 

15.4 Any bid not accompanied by an acceptable Bid Security shall be rejected by the 

Employer as non-responsive, pursuant to Clause IB.24. 

15.5 The bid securities of unsuccessful bidders will be returned upon award of contract to 

the successful bidders or on the expiry of validity of Bid Security which ever is earlier. 



 

15.6 The Bid Security of the successful bidders will be returned when the bidder has 

furnished the required Performance Security, pursuant to Clause IB.34 and signed the 

Contract Agreement, pursuant to Clause IB.35. 

15.7 The Bid Security may be forfeited: 

(a) If a bidder withdraws his bid during the period of bid validity; or 

(b) If a bidder does not accept the correction of his Bid Price, pursuant to Sub- 

Clause 24.2 hereof; or 

(c) In the case of a successful bidder, if he fails to: 

(i) Furnish the required Performance Security in accordance with Clause 

IB.34, or 

(ii) Sign the Contract Agreement, in accordance with Clause IB.35. 

 

IB.16 Validity of Bids 

 

16.1 Bids shall remain valid for 120 days after the date of bid opening as prescribed in Clause 

IB.19. 
 

16.2 In exceptional circumstances prior to expiry of original bid validity period, the 

Employer may request the bidders to extend the period of validity for a specified 

additional period which shall in no case be more than the original bid validity period. 

The request and the responses thereto shall be made in writing. A bidder may refuse the 

request without forfeiture of his Bid Security. A bidder agreeing to the request  will be 

required to extend the validity of his Bid Security for the period of the extension., and 

in compliance with Clause IB.15 in all respects in which case, the Employer will be 

obligated to compensate the bidders, upon substantiation for their increase in costs (if 

it is a fixed price bid). 

 

IB.17 Format and Signing of Bid 

 

17.1 Bidders are particularly directed that the amount entered on the Form of Bid shall be 

for performing the Contract strictly in accordance with the Bidding Documents. 

 

17.2 All Schedules to Bid are to be properly completed and signed. 

 

17.3 No alteration is to be not made in the Form of Bid nor in the Schedules thereto except 

in filling up the blanks as directed. If any alteration be made or if these instructions be 

not fully complied with, the bid may be rejected. 

 

17.4 Each bidder shall prepare and submit one (1) Original and one (01) Copy each of the 

Technical Bid and (1) Original Financial Bid as described in Clause IB.9 and clearly 

mark them “ORIGINAL” and ‘COPY” as appropriate. In the event of discrepancy 

between them, the original shall prevail. 

 

17.5 The original and all copies of the bid shall be typed and shall be signed by a person or 

persons duly authorized to sign (in the case of copies, Photostats are also acceptable). 

This shall be indicated by submitting a written Power of Attorney authorizing the 

signatory of the bidder to act for and on behalf of the bidder. All pages of the bid shall 

be initialed and stamped by the person or persons signing the bid. Loose binding / Ring 

type binding of the proposals shall not be entertained and bids shall not be 



 

considered for evaluation. 

 

17.6 The bid shall contain no alterations, omissions or additions, except to comply with 

instructions issued by the Employer, or as are necessary to correct errors made by the 

bidder, in which case such corrections shall be initialed by the person or persons signing 

the bid. 

 

17.7 Bidders shall indicate in the space provided in the Form of Bid their full and proper 

addresses at which notices may be legally served on them and to which all 

correspondence in connection with their bids and the Contract is to be sent. 

 

17.8 Bidders should retain a copy of the Bidding Documents as their file copy. 

 
 

D. SUBMISSION OF BIDS 

IB.18 Sealing and Marking of Bids 

18.1 Each bidder shall submit his bid as under: 
 

(a) Bidders have to submit the technical and financial proposals for each package 

separately. Technical proposal (Original + Copy) and Financial Bid (Original) 

should be clearly marked and sealed in separately envelopes. 

(b) The envelopes containing the ORIGINAL and COPY will be put in one sealed 

envelope and addressed / identified as given in Sub Clause 18.2 hereof. 

 

18.2 The inner and outer envelopes shall; 

 

(a) Be addressed to the Employer at the address given in Sub-Clause 6.1 

heretofore. 

(b) Bear the Project name, Bid No. and Date of opening of Bid. 

(c) Provide a warning not to open before the time and date for bid opening. 

 

18.3 The Bid shall be delivered in person or sent by registered mail at the address to 

Employer as given in Sub-Clause 6.1 heretofore. 

 

18.4 In addition to the identification required in Sub-Clause 18.2 hereof, the inner envelope 

shall indicate the name and address of the bidder to enable the bid to be returned 

unopened in case it is declared “late” pursuant to Clause IB.20. 

 

18.5 If the outer envelope is not sealed and marked as above, the Employer will assume no 

responsibility for the misplacement or premature opening of the bid. 

 

IB.19 Deadline for Submission of Bids 

 

19.1 (a) Bids must be received by the Employer at the address specified in Sub-Clause 

6.1 hereof not later than the date stipulated in the Invitation for Bids. 

(c) Bids with charges payable will not be accepted, nor will arrangements be 

undertaken to collect the bids from any delivery point other than that specified 

above. Bidders shall bear all expenses incurred in the preparation and delivery 



 

of bids. 

(d) Where delivery of a bid is by mail and the bidder wishes to receive an 

acknowledgment of receipt of such bid, he shall make a request for such 

acknowledgment in a separate letter attached to but not included in the sealed 

bid package. 

(e) Upon request, acknowledgment of receipt of bids will be provided to those 

making delivery in person or by messenger. 

 

19.2 Bids submitted through telegraph, telex, fax or e-mail shall not be considered. 

 

19.3 The Employer may, at his discretion, extend the deadline for submission of bids by 

issuing an addendum in accordance with Clause IB.7, in which case all rights and 

obligations of the Employer and the bidders previously subject to the original deadline 

will thereafter be subject to the deadline as extended. 

 

IB.20 Late Bids 

 

20.1 (a) Any bid received by the Employer after the deadline for submission of bids 

prescribed in Clause IB.19 will be returned unopened to such bidder. 

 

(b) Delays in the mail, delays of person in transit, or delivery of a bid to the wrong 

office shall not be accepted as an excuse for failure to deliver a bid at the proper 

place and time. It shall be the bidder’s responsibility to determine the manner in 

which timely delivery of his bid will be accomplished either in person, by 

messenger or by mail. 

 

IB.21 Modification, Substitution and Withdrawal of Bids 

 

21.1 Any bidder may modify, substitute or withdraw his bid after bid submission provided 

that modification, substitution or written notice of the withdrawal is received by the 

Employer prior to the deadline for submission of bids. 

 

21.2 The modification, substitution or notice for withdrawal of any bid shall be prepared, 

sealed, marked and delivered in accordance with the provisions of Clause IB.18 with 

the outer and inner envelopes additionally marked “MODIFICATION”, 

“SUBSTITUTION” or “WITHDRAWAL”, as appropriate. 

 

21.3 Withdrawal of a bid during the interval between the deadline for submission of bids 

and the expiration of the period of bid validity specified in the Form of Bid may result 

in forfeiture of the Bid Security pursuant to Clause IB.15. 
 

 

E. BID OPENING AND EVALUATION 

IB.22 Bid Opening 
 

22.1 A committee consisting of nominated members by the Employer and by the Engineer 

will open the bids, including withdrawals, substitution and modifications made 

pursuant to Clause IB.21, in the presence of bidders’ representatives who choose to 



 

attend, at the time, date and location stipulated in the Invitation for Bids. 

The bidders’ representatives who are present shall sign in a register evidencing their 

attendance. 

 

22.2 Envelopes marked “MODIFICATION”, “SUBSTITUTION” or “WITHDRAWAL” 

shall be opened and read out first and the name of the Bidder shall be read out. Bids 

for which an acceptable notice of withdrawal has been submitted pursuant to Clause 

IB.21 shall not be opened. 

 

22.3 The bidder’s name, Bid Prices, unit rates, any discount and price of any Alternate 

Proposal(s), bid modifications, substitutions and withdrawals, the presence or absence 

of Bid Security, and such other details as the Employer at its discretion may consider 

appropriate, will be announced by the Employer at the bid opening. The Employer will 

record minutes of bid opening. 

Any Bid Price or discount which is not read out and recorded at bid opening will not 

be taken into account in the evaluation of bid. 

22.4 Discounts offered for lesser period than the bid validity shall not be considered in 

evaluation. 

 

IB.23 Clarification of Bids 

 

23.1 To assist in the examination, evaluation and comparison of Bids the Engineer may, at its 

discretion, ask the Bidder for a clarification of its Bid. The request for clarification and 

the response shall be in writing and no change in the price or substance of the Bid shall 

be sought, offered or permitted. 

 

IB.24 Preliminary Examination & Determination of Responsiveness of Bids 

 

24.1 Prior to the detailed evaluation of bids, pursuant to Clause IB.26, 

 
(a) the Engineer will examine the Bids to determine whether; 

 
(i) The Bid is complete and does not deviate from the scope, 

(ii) Any computational errors have been made, 

(iii) Required sureties have been furnished, 

(iv) The documents have been properly signed, 

(v) The Bid is valid till required period, 

(vi) The Bid prices are firm during currency of contract if it is a fixed price bid, 

(vii) Completion period offered is within specified limits, 

(viii) The Bidder/Manufacturer is eligible to Bid and possesses the requisite 

experience, 

(ix) The Bid does not deviate from basic technical requirements and the Bids are 

generally in order. 

 

(b) A bid is likely not to be considered, if; 

(i) it is unsigned, 

(ii) its validity is less than specified, 



 

(iii) it is submitted for incomplete scope of work, 

(iv) it indicates completion period later than specified, 

(v) it indicates that Works and materials to be supplied do not meet eligibility 

requirements, 

(vi) it indicates that Bid prices do not include the amount of income tax, 

 

(c) A bid will not be considered, if; 

 
(i) It is not accompanied with bid security, 

(ii) it is received after the deadline for submission of bids, 

(iii) it is submitted through fax, telex, telegram or email, 

(iv) it indicates that prices quoted are not firm during currency of the contract 

whereas the bidders are required to quote fixed price(s), 

(v) the bidder refuses to accept arithmetic correction, 

(vi) it is materially and substantially different from the Conditions/Specifications 

of the Bidding Documents. 

(vii) Photocopy of the 2% (of the Estimated Cost) Bid Security in the shape of 

CDR is not provided in the Technical Proposal 

 

24.2 Arithmetical errors will be rectified on the following basis: 
 

If there is a discrepancy between the unit price and total price that is obtained by 

multiplying the unit price and quantity, the unit price shall prevail and the total price 

shall be corrected. If unit price and reevaluated total price is correct and there is a 

discrepancy between the words and figures the amount in words shall prevail. If there 

is a discrepancy between the total Bid price entered in Form of Bid and the total shown 

in Schedule of Prices Summary, the amount stated in the Form of Bid will be corrected 

by the Employer/Engineer in accordance with the Corrected Schedule of Prices. 
 

If the Bidder does not accept the corrected amount of Bid, his Bid shall be rejected and 

his Bid Security forfeited. 
 

24.3 Prior to the detailed evaluation, pursuant to Clause IB.26 the Employer/Engineer will 

determine the substantial responsiveness of each Bid to the Bidding Documents. For 

purpose of these Clauses, a substantially responsive Bid is one which conforms to all 

the terms and conditions of the Bidding Documents without material deviations. 
 

A material deviation or reservation is one 

 
(i) which affects in any substantial way the scope, quality or performance of the 

Works. 

(ii) which limits in any substantial way, inconsistent with the Bidding Documents, 

the Employer’s rights or the bidder’s obligations under the Contract; or 

(iii) whose rectification/adoption would affect unfairly the competitive position of 

other bidders presenting substantially responsive bids. 
 

The Employer’s/Engineer’s determination of a Bid’s responsiveness will be based on 

the contents of the Bid itself without recourse to extrinsic evidence. 



 

24.4 A Bid determined as substantially non-responsive will be rejected and will not 

subsequently be made responsive by the Bidder by correction of the non-conformity. 
 

24.5 Any minor informality or non-conformity or irregularity in a Bid which does not 

constitute a material deviation may be waived by Employer/Engineer, provided such 

waiver does not prejudice or affect the relative ranking of any Bidder. 

 

IB.25 Conversion to Single Currency 

 

25.1 The Bid Price is to be in Pak. Rupees. Bids in other currency shall be rejected. 

 

IB.26 Detailed Evaluation of Bids 

 

26.1 The Employer/Engineer will evaluate and compare only the bids previously determined 

to be substantially responsive pursuant to Clause IB.24 as per requirements given 

hereunder. 

26.2 Evaluation and Comparison of Bids 

 

(a) Bids will be evaluated for each item and/or complete scope of work. 

(b) Basis of Price Comparison 

The prices will be compared on the basis of the Evaluated Bid Price pursuant to 

Para (e) herein below. 

 

(c) Technical Evaluation 

It will be examined in detail whether the Goods offered by the bidder comply 

with the Technical Provisions of the Bidding Documents. For this purpose, the 

bidder’s data submitted with the bid will be compared with the specific work 

data prescribed by the Employer and technical features/criteria of the Goods 

detailed in the Technical Provisions. Other technical information submitted with 

the bid regarding the Scope of Work will also be reviewed. 

 

Note: 

 

1. The bidder may be called for presentation along with sample demonstration of the products 

quoted in the technical bid/proposal for testing before opening of financial bids. The 

contractor shall be liable to provide the specimens/sample, in case the contractor fails to 

provide the desired specimen/sample, the technical bid of the vendor/contractor will be 

declared as non-responsive. 

 

(d) Commercial Evaluation 

It will be examined in detail whether the bids comply with the 

commercial/contractual conditions of the Bidding Documents. It is expected 

that no major deviation/stipulation shall be taken by the bidders. 

 

(e) Evaluated Bid Price 

In evaluating the bids, the Employer will determine for each bid in addition to 

the Bid Price, the following factors (adjustments) in the manner and to the extent 

indicated below to determine the Evaluated Bid Price: 



 

(i) making any correction for errors pursuant to Sub-Clause 24.2 hereof. 

(ii) excluding Provisional Sums, if any, but including priced Day work. 

(iii) making an appropriate adjustment for any other acceptable variation or 

deviation. 

 

26.3 Evaluation Methods 

Pursuant to Sub-Clause 26.2, 

Bids indicating completion beyond later than the dates set out in Preamble to 

Conditions of Contract, shall not be considered and rejected as non-responsive. 

 

26.4 If the bid of the successful bidder is seriously unbalanced in relation to the Employer’s 

estimate of the cost of work to be performed under the Contract, the Employer may 

require the bidder to produce detailed price analyses for any or all items of the Schedule 

of Prices to demonstrate the internal consistency of those prices with the construction 

methods and schedule proposed. After evaluation of the price analyses, the Employer 

may require that the amount of the Performance Security set forth in Clause IB.34 be 

increased at the expense of the successful bidder to a level sufficient to protect the 

Employer against financial loss in the event of default of the successful bidder under 

the Contract. 

 

IB.27 Domestic Preference (NOT APPLICABLE) 
 

27.1 In the comparison of evaluated Bids, the Goods manufactured in Pakistan, will be 

granted a margin of preference in accordance with the following procedures, provided 

the bidder shall have established to the satisfaction of Employer that the manufacturing 

cost of such Goods includes a domestic value addition equal to at least 20% of the ex-

factory Bid price of such Goods. Bidders applying for domestic preference shall fill in 

Appendix C to these Instructions to substantiate their claim. 

 

27.2 The Employer/Engineer will first review the Bids to determine, the Bid group 

classification in accordance with Sub-Clause 10.2 hereof. 

 

27.3 The comparison shall be Ex-factory price of the Goods to be offered from within 

Pakistan (such prices to include all costs as well as custom duties and taxes paid or 

payable on raw materials and components incorporated or to be incorporated in the 

Goods) and the DDP (CIF + Customs duty, sales tax and other import charges) Pakistan 

seaport price of the Goods to be offered from outside Pakistan. 
 

27.4 The lowest evaluated bid of each Group shall first be determined by comparing all 

evaluated bids in each Group among themselves taking into account: 
 

(a) In the case of Goods manufactured in Pakistan, sales tax, local body charges 

and other similar taxes which will be payable on the furnished Goods in 

Pakistan. 
 

(b) In the case of Goods of foreign origin offered from abroad, customs duties, sales 

tax and other import charges which will be payable on furnished Goods in 

Pakistan. 



 

(c) In the case of Goods of foreign origin already located in Pakistan, customs duty, 

sales tax and import charges on CIF price as applicable for Sub-Clause 27.4(b) 

here above. 
 

27.5 The price preference to Group A bids will be: 

 

(i) 15% of the ex-factory bid price, if the value addition through indigenous 

manufacturing is at least 20%; 

 

(ii) 20% of the ex-factory bid price, if the value addition through indigenous 

manufacturing is over 20% and up to 30%; and 

 

(iii) 25% of the ex-factory bid price, if the value addition through indigenous 

manufacturing is over 30%. 

 

27.6 The applicable price preference i.e., as per Sub-Clause 27.5 here above will be applied 

to Group A Bid by reducing the ex-factory bid price. 

 

IB.28 Process to be Confidential 

 

28. 1 Subject to Clause 23 heretofore, no Bidder shall contact Employer and/or Engineer on 

any matter relating to its Bid from the time of the Bid opening to the time the bid 

evaluation result is announced by the Employer. The evaluation result shall be 

announced at least ten (10) days prior to award of Contract. The announcement to all 

bidders will include table(s) comprising read out prices, price adjustments made, final 

evaluated prices and recommendations against all the bids evaluated. 

 

28.2 Any effort by a Bidder to influence Employer and/or Engineer in the Bid evaluation, Bid 

comparison or Contract Award decisions may result in the rejection of his Bid. Whereas 

any bidder feeling aggrieved may lodge a written complaint not later than fifteen (15) 

days after the announcement of the bid evaluation result; however, mere fact of lodging 

a complaint shall not warrant suspension of the procurement process. 

 
 

F. AWARD OF CONTRACT 

 

IB.29 Post-Qualification 

 

29.1 The Employer, at any stage of the bid evaluation, having credible reasons for or prima 

facie evidence of any defect in supplier’s or contractor’s capacities, may require the 

suppliers or contractors to provide information concerning their professional, technical, 

financial, legal or managerial competence being already mentioned in technical bid: 

 

Provided that such qualification shall only be laid down after recording reasons 

therefor in writing. They shall form part of the records of that bid evaluation report. 

 

29.2 The determination will take into account the bidder’s financial and technical 

capabilities. It will be based upon an examination of the documentary evidence of the 

bidder’s qualification submitted under Appendix B to Instructions to Bidders 



 

"Evidence of Bidder’s Capability" by the bidder pursuant to Clause IB.13, as well as 

such other information as required under the Bidding Documents. 

 

29.3 An affirmative determination will be a pre-requisite for award of the Contract to the 

highest ranked bidder. A negative determination will result in rejection of that bidder’s 

bid in which event, Employer will proceed to undertake a similar determination of the 

next highest evaluated bidder's capabilities to perform the Contract satisfactorily. 

 

IB.30 Award Criteria 

 

30.1   Subject to Clause IB.32, the Employer will award the Contract to the bidder whose   bid 

has been determined to be substantially responsive to the Bidding Documents and who 

has offered the lowest evaluated Bid Price, provided such bidder has been determined 

to be qualified to satisfactorily perform the Contract in accordance with the provisions 

of Clause IB.29. 

 

IB.31 Employer’s Right to Vary Quantities 

 

31.1 Employer reserves the right at the time of award of Contract to increase by up to 15% the 

quantity of goods and services specified in the Schedule of Prices without any change 

in the unit price or other terms and conditions. 

 

IB.32 Employer’s Right to Accept any Bid and to Reject any or all Bids 

 

32.1 Notwithstanding Clause IB.30, the Employer reserves the right to accept or reject any 

bid, and to annul the bidding process and reject all bids, at any time prior to award of 

Contract, without thereby incurring any liability to the affected bidders or any 

obligation to inform the affected bidders of the grounds for the Employer’s action 

except that the grounds for its rejection shall upon request be communicated, to any 

bidder who submitted a bid, without justification of grounds. Rejection of all bids shall 

be notified to all bidders promptly. 

 

32.2 No negotiations with the bidder having been evaluated as lowest responsive or any other 

bidder shall be permitted. However, the Employer may have clarification meeting(s) to 

get clarify any item(s) in the bid evaluation report. 

 

IB.33 Notification of Award 

 

33.1 Prior to expiration of the period of bid validity prescribed by the Employer, the 

Employer will notify the successful bidder in writing (“Letter of Acceptance”) that his 

bid has been accepted. This letter shall name the sum which the Employer will pay the 

Contractor in consideration of the execution and completion of the Works by the 

Contractor as prescribed by the Contract (hereinafter and in the Conditions of Contract 

called the “Contract Price”). 

 

33.2 The Letter of Acceptance and its acceptance by the bidder will constitute the formation 

of the Contract, binding the Employer and the Bidder till signing of the formal Contract 

Agreement. 



 

33.3 Upon furnishing by the successful bidder of a Performance Security, the Employer will 

promptly notify the other bidders that their bids have been unsuccessful and return their 

bid securities. 

 

IB.34 Performance Security (Not Applicable) 

 

34.1 The successful bidder shall furnish to the Employer a Performance Security in the form 

and the amount stipulated in the Conditions of Contract within a period of twenty eight 

(28) days after the receipt of Letter of Acceptance. 

 

34.2 Failure of the successful bidder to comply with the requirements of Sub-Clause IB.34.1 

or Clause IB.35 or Clause IB.43 shall constitute sufficient grounds for the annulment 

of the award and forfeiture of the Bid Security. 

 

IB.35 Signing of Contract Agreement 

 

35.1 Within Seven (7) days from the date of furnishing of acceptable Performance Security 

under the Conditions of Contract, the Employer will send to the successful bidder the 

Form of Contract Agreement provided in the Bidding Documents, duly filled in and 

incorporating all agreements between the parties for signing and return it to the 

Employer. 

 

35.2 The formal Agreement between the Employer and the successful bidder shall be 

executed within fourteen (14) days of the receipt of such Form of Contract Agreement 

by the successful bidder from the Employer. 

G. ADDITIONAL INSTRUCTIONS 

IB.36 Instructions not Part of Contract 

36.1 Bids shall be prepared and submitted in accordance with these Instructions which are 

provided to assist bidders in preparing their bids, and do not constitute part of the Bid 

or the Contract Documents. 



 

IB.37 Contract Documents 

 

37.1 The Documents which will be included in the Contract are listed in the Form  of Contract 

Agreement set out in these Bidding Documents. 

 

IB.38 Sufficiency of Bid 

38.1  Each bidder shall satisfy himself before Bidding as to the correctness and sufficiency   of 

his Bid and of the rates and prices entered in the Schedule of Prices. Except insofar as 

it is otherwise expressly provided in the Contract, the rates and prices entered in the 

Schedule of Prices shall cover all his obligations under the Contract and all matters and 

things necessary for the proper completion of the Works. 

IB.39 One Bid per Bidder 

39.1 Each bidder shall submit only one bid either by himself, or as a partner in a joint venture. 

A bidder who submits or participates in more than one bid (other than alternatives 

pursuant to Clause IB.41) will be disqualified and bids submitted by him shall not be 

considered for evaluation and award. 
 

IB.40 Bidder to Inform Himself 

40.1 The bidder is advised to obtain for himself at his own cost and responsibility all 

information that may be necessary for preparing the bid and entering into a Contract for 

execution of the Works. This shall include but not be limited to the following: 

(a) inquiries on Pakistani Income Tax/Sales Tax/KPRA to the Commissioner of the 

Income Tax, Sales Tax and KPRA, Peshawar Pakistan. 

(b) inquiries on customs duties and other import taxes, to the concerned authorities 

of Customs and Excise Department. 

(c) information regarding port clearance facilities, loading and unloading facilities, 

storage facilities, transportation facilities and congestion at Pakistan seaports. 

(d) investigations regarding transport conditions and the probable conditions which 

will exist at the time the Goods will be actually transported. 

 

IB.41 Alternate Proposals by Bidder 

41.1 Should any bidder consider that he can offer any advantage to the Employer by a 

modification to the designs, specifications or other conditions, he may, in addition to 

his bid to be submitted in strict compliance with the Bidding Documents, submit any 

Alternate Proposal(s) containing (a) relevant design calculations; (b) technical 

specifications; (c) proposed construction methodology; and (d) any other relevant 

details / conditions, provided always that the total sum entered on the Form of Bid shall 

be that which represents complete compliance with the Bidding Documents. 

41.2 Alternate Proposal(s), if any, of the lowest evaluated responsive bidder only may be 

considered by the Employer as the basis for the award of Contract to such bidder. 



 

IB.42 Local Conditions 

42.1 Bidder must verify and supplement by his own investigations the information about site 

and local conditions. The bidders are advised to visit and examine the site of Works and 

its surroundings and obtain for themselves on their own responsibility all information 

that may be necessary for preparing the bid and entering into a contract for construction 

of the Works. All cost in this respect shall be at the bidder’s own expense. However, 

Employer will assist the Bidder wherever practicable and possible. 

 

IB.43 Integrity Pact 

 

The Bidder shall sign and stamp the Integrity Pact provided at Schedule-H to Bid in the 

Bidding Document for Government procurement contracts exceeding Rupees ten 

million. Failure to provide such Integrity Pact shall make the bid non-responsive. 



 

Appendix A to 

Instructions to Bidders 
 

 

NAME OF ELIGIBLE COUNTRIES 

 
 

[As per list allowed by Government of Pakistan] 



 

Appendix B to 

Instructions to Bidders 

 
 

EVIDENCE OF BIDDER’S CAPABILITY 

 

[Note: Bidders to provide the following information with the bid separately and indicate 

herein its references where this information is available.] 
 

S.No. Information to be Supplied Bid References 
 

 

1. Name of bidder, business address and 

country of incorporation. 

 

2. Type of firm whether individually owned, 

partnership, corporation or joint venture and 

the names of its owners or partners. 

 

3. The annual reports or qualification 

statements giving general description of the 

firm, sort of business carried out, balance 

sheets, profit and loss statements, turn over 

and business done by the firm, duly 

authenticated, for the last three (3) years. 

Audited Balance Sheets for the preceding 3 

years and projected assets and liabilities for 

the next 2 years shall be provided. 

 

4. Location and address of manufacturing 

facilities. 

 

5. Full description of factories owned and the 

annual manufacturing capacities of various 

items made therein. 

 

6. Details of the factory or factories where the 

offered equipment is proposed to be 

manufactured. This description should 

include the facilities and capacities of the 

particular factories including testing 

facilities and the processes used in 

manufacturing and testing. Where parts or 

components are purchased from outside, the 

details of equipment purchased and the 

names and experience record of the 

suppliers. 



 

 
 

Sr.No. Information to be Supplied Bid References 
 

7. Detailed description of the quality control 

testing and research facilities. If the 

equipment is manufactured under license, the 

name of the licenser and details of the 

licensing arrangements, such as the duration 

of the license, the facilities provided to the 

bidder by the licenser and whether future 

improvements are available or not etc. A 

copy of the license agreement may be 

attached. 

 

8. Names, qualifications and experience of the 

key technical personnel. 

 

9. The time since the manufacturer has been in 

this business and the time since he has been 

doing work of similar nature. 

 

10. The time since the particular equipment 

offered has been manufactured and the time 

for which it has been in service. The 

manufacturer shall have the following 

experience. 

 
All the Goods in the Scope of Work 

Manufacturer should have produced 

same items for at least 05 years and 

such Goods shall have proven 

successful in the field for at least 

05 years and the bibber shall submit 

with the bid all necessary 

documentation in this regard. 

 

11. Reference lists of similar works done by the 

bidder/Manufacturer in its country and 

abroad indicating the name of customer, 

description and quantity of product, year of 

supply and the approximate value. 

 

12. Details of projects under execution and 

future contractual commitments (for each 

partner, in case of a joint venture). 

 

13. Banking reference, names of banks and 

addresses may be given to whom reference 

regarding financial capability of the bidder 

may be made, with authority to make 

inquiries from the bidder’s bankers and 



 

clients regarding any financial and technical 

aspects (for each partner, in case of a joint 

venture). 

 

14. Information on any litigation or arbitration 

resulting from contracts completed or under 

execution by the bidder over the last ten 

(10) years. The information shall indicate the 

parties concerned, the matter of dispute, the 

disputed amounts and the result thereof (for 

each partner, in case of a joint venture). 



 

 

 

 

Appendix C to 

Instructions to Bidders 

 

Domestic Goods (Value added in Pakistan) 

 

(NOT APPLICABLE) 
 

 

[Bidders claiming eligibility for domestic preference should fill in for supply items only, all 

columns hereunder and provide necessary documentation to substantiate their claim] 

 
Sr. No. Description of Indigenous 

Goods 

Unit Qty Total Price of 

Goods Ex- 

Factory (Pak 

Rs.) 

Domestic value 

added in the 

manufacturing 

cost as 

percentage of Ex- 

Factory Price 

Amount of 

value addition 

(Pak Rs.) 

1 2 3 4 5 6 7 

       

Total in columns 5 & 7    

 

Computations: 

 

A. Total amount of Value Addition (from Col.7) Rs   

B. Total Ex-Factory Price of Indigenous Goods (from Col.5) Rs   

C. Total DDP Price of imported supply items Eqv.Rs   

D. Total Price of supply items [B+C] Eqv.Rs   

E. % of value addition = [(A/D)x100]   % 

F. Domestic Preference =(15,20 or 25)% of B Rs   



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

III- FORM OF BID AND SCHEDULES TO BID 

TECHNICAL PROPOSAL 



 

 

FORM OF BID 

(LETTER OF OFFER) 
 

 

Bid Reference No.    

 
 

 
 

To: 
(Name of Works) 

 
 

 

 

Gentlemen, 
 

1. Having examined the Bidding Documents including Instructions to Bidders, Conditions 

of Contract, Specifications, Drawings, Schedule of Prices and Addenda Nos.  for the 

execution of the above-named Works, we, the undersigned, being a company doing 

business under the name of and address 
 

and  being  duly  incorporated  under  the  laws of     
hereby offer to execute and complete such Works and remedy any defects therein in 

conformity with the said Documents including Addenda thereto for the Total Bid Price 

as indicated in the Schedule of Prices placed in our Technical Bid envelop. 

 

2. We understand that all the Schedules attached hereto form part of this Bid. 

 

3. As security for due performance of the undertakings and obligations of this Bid, we 

submit herewith 2% Bid Security (placed in our Financial Bid envelop) drawn in your 

favor or made payable to you and valid for a period twenty eight (28) days beyond the 

period of validity of Bid. 

 

4. We undertake, if our Bid is accepted, to commence the Works and to deliver and 

complete the whole of the Works comprised in the Contract within the time(s) stated in 

Preamble to the Conditions of Contract. 

 

5. We agree to abide by this Bid for the period of 90 days from the date fixed for receiving 

the same and it shall remain binding upon us and may be accepted at any time before 

the expiration of that period. 

 

6. Unless and until a formal Agreement is prepared and executed, this Bid, together with 

your written acceptance thereof, shall constitute a binding contract between us. 

 

7. We undertake, if our Bid is accepted, to execute the Performance Security referred to 

Sub Clause 10.1 of Particular Conditions of Contract for the due performance of the 

Contract. 

 

8. We understand that you are not bound to accept the lowest or any Bid you may receive. 

 

9. We do hereby declare that the Bid is made without any collusion, comparison of 



 

figures or arrangement with any other person or persons making a Bid for the Works. 

Dated this  day of  20   

Signature  in the capacity of  duly 

 

authorized to sign bids for and on behalf of    
(Name of Bidder in Block Capitals) 

(Seal) 

Address 
 

 

 

 

Witness: 

 

(Signature)   
 

(Name)   
 

Address: 
 

 

Occupation   



 

 

SCHEDULES TO BID INCLUDE THE FOLLOWING: 

 

 Schedule A to Bid: Specific Works Data 

 Schedule B to Bid: Work to be Performed by Sub Contractors/ firm 

 Schedule C to Bid: Proposed Programme of Works 

 Schedule D to Bid: Deviations from Technical Provisions 

 Schedule E to Bid: Deviations from Contractual Conditions 

 Schedule F to Bid: Method of Performing Works 

 Schedule G to Bid: Proposed Organization 

 Schedule H to Bid: Integrity Pact 



 

 
SPECIFIC WORKS DATA 

SCHEDULE – A TO BID 

 

“SOLAR ELECTRIFICATION OF 4000 MASAJID IN KHYBER PAKHTUNKHWA” 

ADP N0: 250 / 170410 (2018-19) 

 

Package-09: Mansehra, Batagram, Kohistan & Torghar (391 Masajid)  

 
Solar PV system should consist of following equipment: 
The proposed Solar Based Power Generation System should comprise according to the following 

categories. 

a. PV Modules =1.770 kW 

1. Each inverter output should be minimum capacity according to the following categories. 

a. 4kVA solar Off-Grid Hybrid Inverter 24 V / 48 V with built in MPPT 

Charge controller. 

2. The accumulative capacity of battery Bank should be according to the following categories. 

a. LiFePO4 = Minimum 3.6 kWH Capacity OR 

b. Super Capacitor = Minimum 2.88 kWH Capacity OR 

c. OPzV or OPzS (2V Cells) = Minimum 7.2 kWH Capacity 

3. Energy Efficient AC LED Light Bulbs and Energy Efficient Ceiling Fans should be installed 

according to the following categories. 

a. 06 No of energy efficient AC Ceiling Fans (40-50 Watts each) and 10 No of 

LED Light Bulbs (14-15 Watts each) 

4. The above-mentioned Electrical load should be connected to the output of the inverter. 

5. Auto Voltage Stabilizer 6 kW 220 Volt, 50 Hz (Copper) 

6. Mounting structures and Civil Foundation Works. 

7. Cables and hardware 

8. Miscellaneous Items: 

a) Distribution boxes 

b) Earthing kit 

c) PVC pipes and accessories 

d) Tool kit, etc. 

e) AC and DC Circuit breakers 

f) Change Over Switches 

g) Wiring AC/DC (Sockets, Buttons etc.) 

h) Inauguration/Sign Board 

i) Cabinet for Complete System (Inverter, Batteries, Stabilizer etc.) 

9. Free replacement Warranty of complete installed system at site for three years. 

10. Supply and Installation within 24 Months. 

11. Detail user manual should be provided to end user/operator for proper guidance purpose. 

12. Lump Sum and Item wise (BOQ for single system) rate should be provided in the financial proposal. 

13. The Bidders must submit the filled technical compliance sheet for each package separately in the 

technical proposal else bid will be considered non-responsive. 



 

 

 TECHNICAL COMPLIANCE SHEET FOR THE PROJECT 

“SOLAR ELECTRIFICATION OF 4000 MASAJID IN KHYBER PAKHTUNKHWA” 

Package # : Districts: 

S 

# 
Description of Item Required Data Quoted Data Unit Qty 

 

 

1 

Solar Panel (PV module) 

mono-crystalline, 17.5% 

Module efficiency minimum, 

A Grade, and 25 years power 

output warranty as per 

Specification provided 
attached as Annex-A. 

Make 
  

 

No 

 

Model  

 
PV Module Size 

 

 

 

 

 
2 

 
 

Solar off-Grid Hybrid Inverter 

24 V / 48 V with built in 

MPPT Charge controller as 

per Specification provided 

attached as Annex- A. 

Make   

 

 

 
No 

 

 

 

 
1 

Model  

Inverter Size (kVA)  

Battery Bank Voltage  

Design total number of 
Strings to be connected 

 

Maximum Conversion 
Efficiency % 

 

 

 

3 

 

Auto Voltage Stabilizer 

minimum 6kW 220 Volt, 50 

Hz (Copper). Stabilizer Shall 

have Input Voltage Range of 

120 V to 270 V. 

Stabilizer Size (kW)   

 

No 

 

 

1 
Minimum Input voltage  

Maximum Input voltage  

Transformer Winding 
Material 

 

4 Miscellaneous Items:     

 

 

 
a 

25A AC Breaker (2-P) 

between Inverter and 

WAPDA, 6A AC Breaker (1- 

P) between Inverter and Load 

(Fans, Loud Speaker, and 

LED Light Bulbs), and 15A 

AC Breaker (1-P) between 

Inverter and Electric Motor. 

 

 

 
Make 

  

 

 
Job 

 

 

 
1 

 

 

b 

15A DC Breaker (2-P) 

between Inverter and PV 

Modules Per String and 63A 

DC Breaker (2-P) between 

Inverter and Battery Bank as 

per Specification provided. 

 

 

Make 

  

 

Job 

 

 

1 

 

 

c 

DC Flexible Copper Cables 6 

mm2 single Core per String, 

Fitted in HDPE Pipe (1")  and 

35 mm2 single Core Cable 

between Inverter and Battery 

Bank    as    per  specification 
provided. 

 

 

Job 

 

 

1 



 

 

S 

# 
Description of Item Required Data Quoted Data Unit Qty 

 

 

 
d 

Flexible AC Cables 7/0.29 (2.5 

mm2) for AC Load Connection, 

7/0.036 (4 mm2) for Grid to 

stabilizer & to inverter and 

7/0.029 (2.5 mm2) for Electric 

Motor Connections as per 

specification provided. 

 

 

 
Job 

 

 

 
1 

 

e 

Flexible PVC Pipe, PVC Duct 

Patti, HDPE Pipe etc. for cable 

ducting 

 

Job 

 

1 

 

f 

Inauguration/Sign Board 

(As Per design approved by 
Client/Engineer In-Charge) 

 

Job 

 

1 

 

g 
Earthing Rod 5 Feet Long, 16 

mm Dia and Earthing Cable as 
per specification provided 

 

Job 
 

1 

 

h 
Switches 10/15 Amp : On/Off 
Switches, Plug, Distribution 

Board etc. 

 

Job 
 

1 

 

 

 
i 

 

Copper Thimbles, Sleeves, Butt 

Joint Connectors,  Ring 

Thimbles, PVC Shrouds, Heat 

Shrink Tubes for all termination, 

connection and jointing as per 

International Practice 

 

 

 
Job 

 

 

 
1 

 

j 

Inverter, Batteries and Protective 

Devices must be Labelled 

Properly 

 

Job 

 

1 

 

k 

Detail User Manual for end users 

having complaint number as per 

approval of Client / Engineer In 

Charge 

 

Job 

 

1 

 

l 

Cabinet for Complete System 

(Inverter, Batteries, Stabilizer 

etc.) as Per design approved by 

Engineer In-Charge) 

 

Job 

 

1 

 
 

5 

 
Energy Efficient Ceiling Fan (40-

50 Watt) as per specification 

provided 

Make   
 

No 

 
 

6 
Model  

Rated Power  

Blade Size  

 

 

 
 

6 

 

 

Energy Efficient LED Light 

Bulbs (14-15 Watt) with high 

lumen output as per specifications 

provided 

Make   

 

 
 

No 

 

 

 
 

10 

Model  

Rated Power  

Cap/Fitting/Base 
Type 

 

Lumens per Watt  

Life time of Lamp 
(Hours) 

 

Power Factor  



 

S 

# 
Description of Item Required Data Quoted Data Unit Qty 

 

 

 

 

 

 
7 

 
Backup System / Battery 

Bank: 

 

LiFePO4 per specification 

provided 

Or 
Super Capacitor Battery per 

specification provided 

Or 

OPzV or OPzS (2V Cells) as 

per specification provided 

Make   

 

 

 

 

 
No 

 

Model  

Battery Type  

Battery Size (Ah)  

Battery Terminal Voltage 
 

Cycle life of battery before 

80 % capacity of initial 

capacity @ 50 % DOD at 
discharge rate of 10 Hours 

 

Designed Rated & Max 

Charge and discharge rate 

of battery 

 

 

 

 

 

8 

 
PV Mounting Structure and 

Base Foundation made of 

Hot Dipped Galvanized 

Steel fixed to the roof of the 

Mosque with Anchor Bolts 

and able to withstand high-

speed winds as per 

specification provided 

PV Mounting Structure 
Material Type 

  

 

 

 

Job 

 

 

 

 

1 

PV Mounting Structure 

Type 

 

Minimum Thickness of the 

PV Mounting Structure 

 

Type of material for Array 

fasteners 

(nut/bolts/Washers) b/w 
PV Module and structure 

 

 
 

Note: 

 All the Parameters quoted shall be verifiable from Data Sheet or User Manual or any other 

Document provided from the manufacturer else, Bid will be considered non-responsive.

 

 All other data required as per specification provided (Annex-A), shall be provided or reflected 

in the Data Sheets / Brouchers of each item else, Bid will be considered non- responsive.

 

 Certificates required for the items, specified in the specification (Annex-A) shall be provided 

along with the data sheets and Brouchers else, Bid will be considered non-responsive.

 

 Brouchers / Data sheets / Certification of all products must be provided from original 

Manufacturer.

 

 The Bidders must submit the filled technical compliance sheet for each package separately in 

the technical proposal else bid will be considered non-responsive.



 

SCHEDULE – B TO BID 

 
 

WORK TO BE PERFORMED BY SUBCONTRACTORS 

 

The bidder will do the work with his own resources except the work listed below which he 

intends to sub-contract. 

 
Items of Work Name and address of Statement of similar 

to be Sub-Contracted Sub-Contractor works previously executed 
  (attach evidence) 

 

 

 

 

Note: 

1. No change of Sub-Contractor shall be made by the bidder without prior approval of the 

Employer. 

2. The truthfulness and accuracy of the statement as to the experience of Sub- Contractors 

is guaranteed by the bidder. The Employer’s judgment shall be final as to the evaluation 

of the experience of Sub-Contractors submitted by the bidder. 

 

3. Statement of similar works shall include description, location & value of work, year 

completed and name & address of the clients. 



 

SCHEDULE – C TO BID 

PROPOSED PROGRAMME OF WORKS 

Bidder shall provide a programme in a bar-chart/CPM/PERT form showing the sequence of 

work items by which he proposes to complete the work of the entire Contract. The programme 

should indicate the sequence of work items and the period of time during which he proposes to 

complete the Works including the activities like designing, schedule of submittal of drawings, 

ordering and procurement of materials, manufacturing, delivering, construction of civil works, 

erection, testing and commissioning of Works to be supplied under the Contract. 



 

SCHEDULE – D TO BID 
 

 

DEVIATIONS 

FROM 

TECHNICAL PROVISIONS 

 
 

It is presumed that the bidder shall not take any deviation. However, if he intends to take 

deviations to the specified terms, those must be listed in the space provided below: 
 

Sr. No. Clause No. / Section No. Deviations/Clarifications 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

(NOT ALLOWED) 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

[Note: Attach additional sheets, if necessary] 



 

SCHEDULE – E TO BID 
 

DEVIATIONS 

FROM 

CONTRACTUAL CONDITIONS 

 

It is presumed that the bidder shall not take any deviation. However, if he intends to take 

deviations to the specified Contractual/Commercial Conditions, those must be listed in the 

space provided below: 
 

Sr. No. Clause No. / Section No. Deviations/Clarifications 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(NOT APPLICABLE) 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

[Note: Attach additional sheets, if necessary] 



 

 

SCHEDULE – F TO BID 

 
 

METHOD OF PERFORMING WORKS 

 

The bidder is required to submit a narrative outlining the method of performing the Works. 

The narrative should indicate in detail and include but not be limited to: 

 

 The sequence and methods in which he proposes to carry out the Works, including the 
number of shifts per day and hours per shift, he expects to work. 

 

 A list of all major items of constructional and erection plant, tools and vehicles proposed 

to be used in carrying out the Works at Site, including number of each kind, make, type, 

capacity of all equipment, working condition, which shall be deployed by him for Civil 

Work and Erection, Testing and Commissioning of the Works, in sufficient detail to 

demonstrate fully that the equipment will meet all the requirements of the Technical 

Provisions. 

 

 The procedure for installation of equipment and transportation of equipment and materials 
to the site. 

 

 Details regarding mobilization in Pakistan, the type of facilities including personnel 

accommodation, office accommodation, provision for maintenance and for storage, 
communications, security and other services to be used. 

 

 Organization chart indicating head office & field office personnel involved in management, 

supervision and engineering of the Works to be done under the Contract. 



 

SCHEDULE – G TO BID 

 
 

PROPOSED ORGANISATION (Not Applicable) 

 

The bidder shall list in this Schedule the key personnel he will employ from Head office and 

from Site office to direct and execute the Works, together with their names, qualifications, 

experience, positions held and their nationalities. 
 

 

- Head Office: 

 

 

 

- Site Office: 

Contractor’s Representative 

Site Superintendent 

Supervising Engineer 

Plant Erectors 

Construction Supervisors 

Other Key Staff 

 

The CVs of key personnel’s to be furnished in the format given below. 

 
Curriculum Vitae Format for Key Personnel 

 
1. Proposed Position : 

 
2. Name of Staff : 

 
3. Profession : 

 
4. Date of Birth : 

 
5. Years with Firm : 

 
6. Nationality : 

 
7. Membership in Professional Societies: 

 
8. Education : 

Summary of Qualifications 

Experience, Present 

Position and 

Nationality 

Name of Designation 



 

9. Key Qualification : 

 
10. Employment Record : 

 

From [Year]:  To [Year]: 

Employer:     

Positions held:    
 

11. Languages 

 

12. Certification: 

 
I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly describes 

me, my qualifications, and my experience. I understand that any willful misstatement described 

herein may lead to my disqualification or dismissal, if engaged. 

  Date:    

 

[Signature of staff member or authorized representative of the staff] Day/Month/Year 

 
Full name of authorized representative:    



 

 

 

 

SCHEDULE – H TO BID 
 

(INTEGRITY PACT) 

 

DECLARATION OF FEES, COMMISSION AND BROKERAGE ETC. 

PAYABLE BY THE SUPPLIERS OF GOODS, SERVICES & WORKS IN 

CONTRACTS WORTH RS. 10.00 MILLION OR MORE 

 

Contract No.  Dated  

Contract Value:     

Contract Title:    
 

………………………………… [name of Supplier] hereby declares that it has not obtained or 

induced the procurement of any contract, right, interest, privilege or other obligation or benefit 

from Government of Pakistan (GoP) or any administrative subdivision or agency thereof or any 

other entity owned or controlled by GoP through any corrupt business practice. 

 

Without limiting the generality of the foregoing, [name of Supplier] represents and warrants 

that it has fully declared the brokerage, commission, fees etc. paid or payable to anyone and 

not given or agreed to give and shall not give or agree to give to anyone within or outside 

Pakistan either directly or indirectly through any natural or juridical person, including its 

affiliate, agent, associate, broker, consultant, director, promoter, shareholder, sponsor or 

subsidiary, any commission, gratification, bribe, finder’s fee or kickback, whether described 

as consultation fee or otherwise, with the object of obtaining or inducing the procurement of a 

contract, right, interest, privilege or other obligation or benefit in whatsoever form from GoP, 

except that which has been expressly declared pursuant hereto. 

 

[name of Supplier] certifies that it has made and will make full disclosure of all agreements and 

arrangements with all persons in respect of or related to the transaction with GoP and has not 

taken any action or will not take any action to circumvent the above declaration, representation 

or warranty. 

 

[name of Supplier] accepts full responsibility and strict liability for making any false 

declaration, not making full disclosure, misrepresenting facts or taking any action likely to 

defeat the purpose of this declaration, representation and warranty. It agrees that any contract, 

right, interest, privilege or other obligation or benefit obtained or procured as aforesaid shall, 

without prejudice to any other rights and remedies available to GoP under any law, contract or 

other instrument, be voidable at the option of GoP. 

 

Notwithstanding any rights and remedies exercised by GoP in this regard, [name of Supplier] 

agrees to indemnify GoP for any loss or damage incurred by it on account of its corrupt business 

practices and further pay compensation to GoP in an amount equivalent to ten time the sum of 

any commission, gratification, bribe, finder’s fee or kickback given by [name of Supplier] as 

aforesaid for the purpose of obtaining or inducing the procurement of any contract, right, 

interest, privilege or other obligation or benefit in whatsoever form from GoP. 

 
 

Name of Buyer: ……………… Name of Seller/Supplier: ………… 

Signature: …………………… Signature: ………………………… 

[Seal] [Seal] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

IV- SCHEDULE OF PRICES 

(FINANCIAL PROPOSAL) 



 

1. PREAMBLE TO SCHEDULE OF PRICES 
 

1. General 

 

1.1 The Schedule of Prices shall be read in conjunction with the Conditions of 

Contract together with the Specifications and Drawings. 

 

1.2 The Contract shall be for the whole of the Works as described in these Bidding 

Documents. Bids must be for the complete scope of Work. 

 

2. Description 

 

2.1 The general directions and descriptions of work and materials are not 

necessarily repeated nor summarized in the Schedule of Prices. References to 

the relevant sections of the Bidding Documents shall be made before entering 

prices against each item in the Schedule of Prices. 

 

2.2 The quantities shown in the Schedule of Prices are estimated quantities only as 

an indication of the Scope of Work to enable the bidder to bid for different items 

of the Works for his estimate of costs. The estimated quantities shall be used for 

comparing the bids. It is, however, to be noted that in the event of any increase 

or decrease in the quantity of any item of Works and subject to provisions of the 

Conditions of Contract herein, the actual quantities executed will be paid. 

 

3. Units & Abbreviations 

 

3.1 Units of measurement, symbols and abbreviations expressed in the Bidding 

Documents shall comply with the System International d’ Unites (SI Units). 

 

The following abbreviations shall be used in the Schedule of Prices: 

 

Abbreviation 

Foreign Currency Component FCC 

Local Currency Component LCC 

United States Dollars US$ 

Pakistani Rupees PKR/Rs 

Number No. 

Kilometer km 

Kilogram Kg 

Cubic Meter Cu.m 

Provisional Sum PS 

Percent % 



 

4. Rates and Prices 

 

4.1 Except as otherwise expressly provided under the Conditions of Contract, the 

rates and amounts entered in the Schedule of Prices shall be the rates at which 

the Contractor shall be paid and shall be the full inclusive value of the work set 

forth or implied in the Contract; except for the amounts reimbursable to the 

Contractor under the Contract. 

 

4.2 Unless otherwise stipulated in the Conditions of Contract, the rates and prices 

entered by the bidder shall not be subject to adjustment during the performance 

of the Contract. 

 

4.3 Prices shall be inclusive of all the duties, taxes and other levies including Sales 

Tax payable by the contractor under the contract. 

 

4.4 The whole cost of complying with the provisions of the Contract shall be 

included in the items provided in the priced Schedule of Prices, and where no 

items are provided, the cost shall be deemed to be distributed among the rates 

and prices entered for the related items of the Works and no separate payment 

will be made for those items. 

 

The rates, prices and amounts shall be entered against each item in the Schedule 

of Prices. Any item against which no rate or price is entered by the bidder will 

not be paid for by the Employer when executed and shall be deemed covered by 

the rates and prices for other items in the Schedule of Prices. 

 

4.5 The bidder shall be deemed to have obtained all information as to port clearance 

facilities and charges, loading and unloading facilities and charges, storage 

facilities and charges, transportation facilities and charges, congestion and/or 

other conditions to be expected at Karachi Port and or any other seaport of 

Pakistan and all requirements related thereto. 

 

The Contractor shall be responsible to make complete arrangements for the 

transportation of the equipment to all selected houses. 

 

The bidder shall be deemed to have included all clearing, forwarding and other 

incidental costs in this regard in his bid. 

 

4.6 The Contractor shall provide for all parts of the Works to be completed in every 

respect for commercial operation. Notwithstanding that any details, accessories, 

etc. required for the complete installation and satisfactory operation of the Plant, 

are not specifically mentioned in the Specifications, such details shall be 

considered as included in the Contract Price. 

5. Bid Prices 

 

The price offered by bidder shall be inclusive of all taxes, inland transportation to designated 

sites, installation and training to local. 



 

5.1 Break-up of Bid Prices (Not Applicable) 
 

The various elements of Bid Prices shall be quoted as detailed below: 

a) FOB Port of Shipment 

The bidder shall quote prices for FOB Port of Shipment for all individual 

items and for each sub-total of Plant, Erection Equipment and Spare 

Parts to be supplied from outside Pakistan on FOB (Port of Shipment) 

basis. The FOB Port of Shipment price shall include the cost of the 

following: 

 

i) Design, manufacture, finishing, factory testing, packing for 

transport and all transportation costs incurred in placing the Plant, 

Erection Equipment and Spare Parts and other materials on board 

the vessel. 

 

ii) Provision of clean on-board bills of lading. 

 

iii) Export taxes, fees or charges levied on exporting Plant, Erection 

Equipment and Spare Parts and other materials in the country of 

origin, in the case of Plant imported to Pakistan. 

 

iv) Provision of certificates of origin, consular invoices (if required) 

or any other documents issued in the country of origin. 

 

b) Insurance & Shipping 

 

i) Insurance 

 

The bidder shall quote prices for insurance cover from ex- factory/ 

ex-works to the Site for the sub-totals of the Plant, Erection 

Equipment, Spare Parts and other materials to be imported for the 

Contract. Such prices shall include all insurance costs covering the 

responsibility for all loss or damages while loading, unloading, 

storing and trimming on board or on inland carrier and 

transportation to Site. 

 

The prices for transportation/marine insurance cover shall be 

quoted on the basis of insurance through insurers from any country 

(is) of the world acceptable to the Employer. 

 

ii) Shipping 

 

The bidder shall quote prices for shipping from port of shipment 

to the port of entry in Pakistan for the sub-totals of the Plant, 

Erection Equipment, Spare Parts and other materials to be 

imported for the Contract in Pakistan. Such prices shall include all 

marine transportation costs including ocean freight and other 

charges, etc. 



 

 

The prices for shipping/marine transportation shall be quoted for 

shipment through reputed shipping lines including Pakistan 

National Shipping Corporation (PNSC). 

 

Cost of shipment(s) effected by the Contractor at his option by 

aircraft shall be deemed to be included in the Total Bid Price. 

 

c) CIF (Pakistan Seaport) Price 

 

CIF (Pakistan Seaports) price will be the total of FOB price, insurance 

and shipping prices, described here above. 

 

d) Customs Duties 

 

Customs duty for Plant, Erection Equipment, Spare Parts and other 

materials, if any, offered from outside Pakistan shall also include sales 

tax, import duty and other import charges. 

 

e) DDP (Pakistan Seaport) Price 

 

DDP (Pakistan Seaport) price will be the total of CIF price and customs 

duties, described here above. 

 

f) Ex-factory Price for Local Goods 

 

The bidder shall quote prices for Local Goods, materials (other than 

materials required for civil works such as concrete and reinforcement 

etc. Cost of which will be included in the price of civil works) and 

equipment in the relevant column of Ex-Factory (Pakistan) of “Schedule 

of Prices”. Such prices shall include: 

 

i) Design documentation, drawings, drafting, planning services, 

manufacturing, testing and packing of finished goods ready for 

delivery to Site. 

ii) All custom duties, sales tax and other taxes already paid or payable 

on the components and raw materials used in the manufacture or 

assembly of Local Goods, materials and equipments. 

 

g) Insurance of Local Goods 

 

Insurance of Local Goods and other materials from factory to Site shall 

include all insurance costs covering the responsibility of all losses or 

damages, while loading, unloading, storing, trimming on the carrier and 

transporting to Site. Checking and verifying of consignments, issuance 

of receiving reports and damage reports (when applicable) shall be the 

Contractor’s responsibility. The cost of insurance shall be quoted on the 

basis of insurance through National Insurance Company 



 

(NIC) of Pakistan or any other insurance company operating in Pakistan 

and acceptable to the Employer. 

 

h) Local Transport 

 

Inland transportation for the Plant, Erection Equipment and Spare Parts 

shall be the Contractor’s responsibility in respect of: 

 

i) the Plant, Erection Equipment, Spare Parts and other materials 

offered from outside Pakistan; from the port of entry in Pakistan 

to the storage area at the Site, and 

 

ii) indigenous Plant, Erection Equipment, Spare Parts and other 

materials if any, offered from within Pakistan; from the factory in 

Pakistan to the storage area at the Site, and 

 

all charges occurring therefrom including octroi, zila tax, fees  etc. 

and charges for loading, forwarding and unloading expenses shall 

be borne by the Contractor. Unloading at the Site, handling of the 

Plant, Erection Equipment, Spare Parts and other materials to the 

designated point of Site storage, checking and verifying all 

shipments received against shipping documents, issue of all 

receiving reports and issues of damage reports (when applicable) 

shall be the Contractor’s responsibility. 

 

The bidder shall recognize such elements of the costs which he 

expects to incur in the performance of the Works and shall include 

all such costs in the rates and amounts entered in the Schedule of 

Prices. 

 

i) Erection & Other Work 

 

The bidder shall quote prices for Erection & Other Work (foreign and 

local currency portion) for the sub-totals of the Plant at the Site. Such 

prices shall include the costs of handling of the Plant and other materials 

from Site storage to point of final installation, erection, installation, 

testing, commissioning including all inspection, reliability tests, the cost 

of foreign and local erection staff and labor, tools and equipment, etc. It 

shall also cover the services of qualified representative(s) of the 

supplier(s) of Plant or adviser(s) to assure proper erection and 

commissioning of the Plant. The price shall also include cost of 

arranging insurances in respect of Contractor’s operations in Pakistan 

which insurances shall be effected by the Contractor with the National 

Insurance Company (NIC) of Pakistan or any other insurance company 

operating in Pakistan and acceptable to the Employer. 



 

5.2 Total Bid Price 

 

The total of bid prices under foreign currency and local currency columns in the 

Schedule of Prices shall be entered in the Summary of Bid Prices. The unit rates 

and prices and lump sum amount entered in the Schedule of Prices will be the 

rates at which the Contractor will be paid, and shall be deemed to be the full 

inclusive value of the work including all costs of performing the Works such as 

overheads, income tax, super tax, profits, costs of accepting the general risks, 

liabilities and obligations set forth or implied in the Contract except for the 

amounts reimbursable, if any, to the Contractor under the Contract. The rates 

shall also include Contractor’s cost for providing Performance Security and 

other Bank Guarantees required for performance of the Contract. 

 

6. Erection and Testing Equipment and Maintenance Tools (NOT APPLICABLE) 
 

6.1 In the Schedule of Prices, under Erection and Testing Equipment & 

maintenance tools the Employer has drawn up a list of Erection and Testing 

Equipment and Maintenance Tools along with estimated quantities. The bidder 

shall enter the price only in FOB price column for all individual items and shall 

give the break-up of the prices into FOB Port of Shipment, Shipping to wharf at 

the port of entry in Pakistan, Insurance to Site and Local Transport in Pakistan 

against each sub-total. These Erection and Testing Equipment and Maintenance 

Tools shall be furnished and the cost included in the Bid Price. 

 

The Employer shall have the option of ordering additional quantities of these 

essential Erection and Testing Equipment and Maintenance Tools, at the unit 

rates entered in the Schedule of Prices no later than one year after the 

Commencement Date. 

 

The unit rate for any item shall be computed by dividing the total amount by the 

quantity of that item. 

 

6.2 The bidder shall also list, in the space provided in the Schedule of Prices, 

Additional Recommended Erection and Testing Equipment and Maintenance 

Tools, any Erection and Testing Equipment and Maintenance Tools which he 

recommends be provided for the Works, in addition to those already specified 

by the Employer in the Schedule of Prices. The bidder shall enter against each 

such item, its recommended quantity, and price. The cost of such Additional 

Recommended Erection and Testing Equipment and Maintenance Tools will not 

be taken into account in the evaluation of bids. 

 

The Additional Recommended Erection and Testing Equipment and 

Maintenance Tools may be selected by the Engineer/Employer and the Contract 

Price will be adjusted in accordance with the prices set against those items in 

the Schedule of Prices. 

 

7. Spare Parts (NOT APPLICABLE) 
 

7.1 In the Schedule of Prices, under Spare Parts, the Employer has drawn up a list 



 

of spare parts along with estimated quantities. The bidder shall enter the price 

only in FOB price column for all individual items and shall indicate the break- 

up of price into FOB Port of Shipment, Shipping to wharf at the port of entry in 

Pakistan, Insurance to Site and Local Transport in Pakistan against each sub-

total. These spare parts shall be furnished and the cost included in the Bid Price. 

The successful Bidder shall prepare and at the time of preparation of Letter of 

Acceptance submit to the Employer the unit rates of all individual items of the 

spare parts. The unit rates of the spare parts for the required quantities shall give 

a total cost equal to the amount entered in the Schedule of Price for spare parts. 

 

The Employer shall have the option of ordering additional quantities of these 

essential spare parts, at the unit rates entered in the Schedule of Prices, no later 

than one year after the Commencement Date. 

 

The unit rate for any item shall be computed by dividing the total amount by the 

quantity of that item. 

 

7.2 The Bidder shall also list in the space provided in the Schedule of Prices any 

Spare Parts which he recommends be provided for the Works, in addition to 

those specified by the Employer in the Schedule of Prices. The Bidder shall 

enter against each such item, its recommended quantity, rate and price. The cost 

of such Additional Recommended Spare Parts will not be considered in the 

evaluation of bids. 

 

The Additional Recommended Spare Parts may be selected by the Engineer/ 

Employer and the Contract Price will be adjusted in accordance with the prices 

set against those items in the Schedule of Prices. 

 

8. Reimbursable Costs (NOT APPLICABLE) 
 

8.1 If provided in the Particular Conditions of Contract, the Contractor shall be 

reimbursed the actual amounts (without any overhead charges and profits) 

disbursed by him in respect of non-exempt Pakistani customs, import duties, 

and taxes, levied upon Plant, Erection Equipment and Spare Parts imported 

directly by him or his subcontractors into Pakistan for the purpose of this 

Contract for incorporation in the Works. 

8.2 The bidder shall recognize such elements of the costs which he expects to incur 

in the performance of the Works and which are reimbursable, and he shall not 

include any such costs in the rates and amounts entered in the Schedule of 

Prices. 

 

9. Provisional Sums (NOT APPLICABLE) 
 

9.1 Provisional Sums included and so designated in the Schedule of Prices if any, 

shall be expended in whole or in part at the direction and discretion of the 

Employer/ Engineer. The Contractor will only receive payment in respect of 

Provisional Sums if he has been instructed by the Employer/Engineer to utilize 

such sums. 



 

DAYWORK SCHEDULE (NOT APPLICABLE) 

1. General 
 

1.1 Work shall not be executed on a Day work basis except by written Order of the 

Engineer. The rates for Day work items entered in the Schedule of Prices shall 

apply to any quantity of Day work ordered by the Engineer. Nominal quantities 

have been indicated against each item of Day work, and the extended total for 

Day work shall be carried forward as a provisional sum to the Summary of Bid 

Prices. (N/A) 

 

2. Day work – Labor (NOT APPLICABLE) 
 

2.1 In calculating payments due to the Contractor for the execution of Day work, 

the hours for labor shall be reckoned from the time of arrival of the labor at the 

job Site to execute the particular item of Day work to the time of departure, but 

excluding meal breaks and rest periods. Only the times of classes of labor 

directly doing work ordered by the Engineer and for which they are competent 

to perform shall be measured. 

 

The time of Plant Erectors or other expatriate supervisory personnel shall not 

be measured unless their time on Site is extended by Variation Order. The rates 

entered by the Bidder for these categories shall be daily rates inclusive of all 

allowances and overheads. 

 

2.2 For labor other than Plant Erectors or other expatriate supervisory personnel, 

the Contractor shall be entitled to payment in respect of the total time that labor 

is employed on Day work, calculated at the basic rates entered by him in the 

Schedule of “Day work Rates – Labor” together with an additional percentage 

payments on basic rates representing the Contractor's profit, overheads, etc., as 

described below: 

 

a) The basic rates for labor shall cover all direct costs to the Contractor, 

including (but not limited to) the amount of wages paid to such labor, 

transportation time, overtime, subsistence allowances and any sums paid to 

or on behalf of such labor for social benefits in accordance with Pakistan 

Labour laws. The basic rates will be payable in Pak. Rupees only, and 

 

b) The additional percentage payment to be quoted by the Bidder and applied 

to costs shall be deemed to cover the Contractor's overheads, profits, 

superintendence, liabilities and insurances and allowances to labor, 

timekeeping and clerical and office work, the use of consumable stores, 

water, lighting and power; the use and repair of staging, scaffolding, 

workshops and stores, portable power tools, manual plant and tools; 

supervision by the Contractor's staff, foremen and other supervisory 

personnel; and charges incidental to the foregoing. Payments under this item 

shall be made in foreign currency and local currency at the percentages 

entered in the Day work Schedule. 

 

2.3 Rates entered in the Day work Schedule shall apply to labor of trade and 

qualification as described and to labor of other trades with similar skill and 



 

qualification. 

 

3. Day work - Contractor's Equipment (NOT APPLICABLE) 
 

3.1 The Contractor shall be entitled to payments in respect of Contractor's 

Equipment already on Site and employed on Day work at the basic rental rates 

entered by him in the "Schedule of Day work Rate - Contractor's Equipment". 

The said rates shall be deemed to include complete allowance. for depreciation, 

interest, indemnity and insurance, repairs, maintenance, supplies, fuel, 

lubricants and other consumables and all overheads, profit and administrative 

costs related to the use of such equipment. 

 

3.2 In calculating the payment due to the Contractor for Contractor's Equipment 

employed on Day work, only the actual number of working hours will be 

eligible for payment, except that, where applicable and agreed with the 

Engineer, the travelling time from the part of the Site where the Contractor's 

Equipment was located when ordered by the Engineer to be employed on Day 

work and the time for the return journey thereto shall be included for payment. 

 

3.3 The rental rates for Contractor's Equipment employed on Day work shall be 

stated in Pakistani Rupees but payments to the Contractor will be made in local 

and foreign currencies according to the rates entered in the Schedule. 

 

4. Day work-Materials (NOT APPLICABLE) 
 

4.1 The Contractor shall be entitled to the following payments in respect of 

materials used for Day work (except for materials for which the cost is included 

in the percentage addition to labor costs) which are actually incorporated into 

the Works: 

 

a) The net cost of such materials delivered to warehouse or work yard area or 

storage area at the Site. Such cost shall be calculated by the Contractor on 

the basis of the invoiced price and freight and insurance as certified by the 

Engineer on the basis of invoices produced. 

 

b) Percentage addition, in local and/or foreign currency, of such net cost of 

materials to cover the Contractor's handling charges, overheads and profits. 

 

4.2 Payment of the net cost to the Contractor of Day work materials shall be made 

in the same currency as the invoice. Payment of the addition for handling 

charges, overheads and profit shall be in local and/or foreign currency as entered 

in the Schedule of Day work - Materials. 



 

2. (a) SCHEDULE OF PRICES – SUMMARY OF BID PRICES 

 

 Detail of the Schedule of Prices-Summary of Bid Prices for Solarization of 4000 

Masajid in Khyber Pakhtunkhwa for Package 09 are given below. 

 

 
 

NOTE: Lump sum (summary of bid prices) and Item wise (BOQ of the System / schedule 

of prices (BOQ)) rate should be submitted in the financial proposal for package – 09. 



 

SCHEDULE OF PRICES – SUMMARY OF BID PRICES 

 
Package-09: Mansehra, Batagram, Kohistan & Torghar (391 Masajid) 

 

 

 
Item 

No. 

 

Project Description 

Price of 

Single 

system 

Quoted 

 
No of 

Masajid 

 
Total Price for the 

Package Quoted 

 

 

 

 

 
 

1 

 
 

SOLAR ELECTRIFICATION OF 

4000 MASAJID IN KHYBER 

PAKHTUNKHWA 

ADP N0: 268 / 170410 (2018-19) 

 

Package-09: Mansehra, Batagram, 

Kohistan & Torghar (391 Masajid) 

 

Estimated Cost (Rs) = 528,370 Per Masjid 

  

 

 

 

 
 

391 

 

Total Bid Price (In Words) : 

 

 

 

(Note: Total Price, in Pak Rupees, shall be provided in figures as well as in words, 

Prices should be included with all Govt applicable taxes) 



 

2. (b) SCHEDULE OF PRICES (BOQ) 

 

Detail of the Schedule of Prices (BOQ) for Solarization of 4000 Masajid in Khyber 

Pakhtunkhwa for Package 09 is given below; 

 

 
 

NOTE: Lump sum (summary of bid prices) and Item wise (BOQ of the System / schedule 

of prices (BOQ)) rate should be submitted in the financial proposal for package – 09. 



 

 

BILL OF QUANTITY FOR 

"SOLAR ELECTRIFICATION OF 4000 MASAJID IN KHYBER PAKHTUNKHWA 

Package-09: Mansehra, Batagram, Kohistan & Torghar (391 Masajid) 

S 

# 
Description of Item Required Data Unit Qty Unit Price Total Price 

 
 

1 

P/I of 1770-Watts Solar Panels (PV 

modules) mono-crystalline, 17.5% 

Module efficiency minimum, A Grade 

and 25 years power output warranty as 
per Specification provided. 

PV Module Size 

(Watts) 

 

= 

 
 

No 

   

 
 

2 

P/I of 4kVA Solar off-Grid Hybrid 

Inverter 24 V / 48 V with built in MPPT 

Charge controller as per Specification 

provided. 

Inverter Size 
= 

 
 

No 

 
 

1 

  

Battery Bank 

Voltage 
= 

 
3 

Auto Voltage Stabilizer minimum 6kW 

220 Volt, 50 Hz (Copper). 

Stabilizer Shall have Input Voltage 

Range of 120 V to 270 V. 

 

Stabilizer Size 

= 

 
No 

 
1 

  

4 Miscellaneous Items:      

 
a 

25A AC Breaker (2-P) between Inverter and WAPDA, 6A AC 

Breaker (1-P) between Inverter and Load (Fans, Loud Speaker 

and LED Light Bulbs) and 15A AC Breaker (1-P) between 

Inverter and Electric Motor. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Job 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

1 

  

 

b 
15A DC Breaker (2-P) between Inverter and PV Modules Per 

String and 63A DC Breaker (2-P) between Inverter and Battery 
Bank as per Specification provided. 

 
c 

DC Flexible Copper Cables 6 mm2 single Core per String, Fitted 

in HDPE Pipe (1") and 35 mm2 single Core Cable between 

Inverter and Battery Bank as per specification 
provided. 

 
d 

Flexible AC Cables 7/0.29 (2.5 mm2) for AC Load Connection, 

7/0.036 (4 mm2) for Grid to stabilizer & to inverter and 7/0.029 

(2.5 mm2) for Electric Motor Connections 
as per specification provided. 

e 
Flexible PVC Pipe, PVC Duct Patti, HDPE Pipe etc. for cable 
ducting 

f 
Inauguration/Sign Board 
(As Per design approved by Client/Engineer In-Charge) 

g 
Earthing Rod 5 Feet Long, 16 mm Dia and Earthing Cable as 
per specification provided 

h 
Switches 10/15 Amp : On/Off Switches, Plug, Distribution 
Board etc. 

 
i 

Copper Thimbles, Sleeves, Butt Joint Connectors, Ring 

Thimbles, PVC Shrouds, Heat Shrink Tubes for all 

termination, connection and jointing as per International 

Practice 

j 
Inverter, Batteries and Protective Devices must be Labelled 
Properly 

k 
Detail User Manual for end users having complaint number as 
per approval of Client / Engineer In Charge 

l 
Cabinet for Complete System (Inverter, Batteries, Stabilizer 
etc.) as Per design approved by Engineer In-Charge) 



 

 

S 

# 
Description of Item Required Data Unit Qty Unit Price Total Price 

5 
Energy Efficient Ceiling Fan (40-50 

Watt) as per specification provided. 

Rated Power 

= 
No 6 

  

 
6 

Energy Efficient LED Light Bulbs (14- 

15 Watt) with high lumen output as per 

specifications provided. 

 

Rated Power 

= 

 
No 

 
10 

  

 

 

 

 

 
 

7 

Backup System / Battery Bank: 

 

LiFePO4= 

Minimum 3.6 kWH Capacity as per 

specification provided 

OR 

Super Capacitor Battery Bank = 

Minimum 2.88 kWH Capacity as per 

specification provided 

OR 

OPzV or OPzS (2V Cells) = 

Minimum 7.2 kWH Capacity as per 

specification provided 

 
Battery Type 

= 

 

 

 

 

 
 

No 

   

Battery Size (Ah) 

= 

 
Battery Terminal 

Voltage 

= 

 

 

 

 
8 

 

 
PV Mounting Structure and Base 

Foundation made of Hot Dipped 

Galvanized Steel fixed to the roof of the 

Mosque with Anchor Bolts and able to 

withstand high-speed winds as per 

specification provided 

PV Mounting 

Structure Material 

Type 

 

= 

 

 

 

 
Job 

 

 

 

 
1 

  

PV Mounting 

Structure Type 

= 

 

Total Cost of Whole system 

Package-09: Mansehra, Batagram, Kohistan & Torghar (391 Masajid) 

 

 
 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

V- PREAMBLE TO CONDITIONS OF CONTRACT 



 

 

 

 PREAMBLE TO CONDITIONS OF CONTRACT 

 
Commencement 

Date 

 
Sub-Clause 1.1.1.(i) 

The date for commencement of the Works is the date mentioned in the 

commencement letter issued by the Employer / Engineer, mentioning the 

full / partial quantity of the contract amount subject to the availability of 

funds over the required period. 

Defect Liability 

Period 

Sub-Clause 1.1.11 

The Defect Liability Period is Three (03) year for each Solar System 

installed in a masjid, which will start from the date of signing of handing 

taking over certificate (After Complete Installation) for the individual 

Masjid by the Engineer and Employer. Free replacement Warranty will be 

provided by the Contractor of the complete installed system at site for three 

years. 

The Employer Sub-Clause 1.1.12. 

The Employer is Pakhtunkhwa Energy Development Organization 

(PEDO), Government of Khyber Pakhtunkhwa. 

The Engineer Sub-Clause 1.1.15. 

Ultimate Engineering Consultants 

(Package: 09) 

Peshawar Office: 

House # 27 A, Syed Jamal ud Din Afghani Road, University Town, 

Peshawar, KP, Pakistan 

Phone # 091- 5702015 

Email: ultimate.engineering@yahoo.com 

Time for 

Completion 

Sub-Clause 1.1.35. 

The Time for Completion is 24 Months reckoned from the date of 

commencement of the project mentioned in the commencement letter. 

Warranty 

Period 

Sub-Clause 1.1.40. 

The Warranty Period of goods and equipment is as follows: 

i. Solar Panels: 10 Years 

ii. Inverter: 3 Years 

iii. Batteries: 3 Years 

iv. Wires/ Cables with Allied Accessories: 3 Years. 

For goods/equipment, warranty will be given on Judiciary Stamp Paper 

mentioning useful life of each equipment and all the components. For any 

problem arising during Warranty period, the contactor shall be 

responsible for free repair, maintenance or replacement of the product 

supplied at actual site. 

mailto:ultimate.engineering@yahoo.com


 

  

Engineer’s Duties 

& Authorities 

Sub-Clause 2.1 

The duty and authority of the project Manager/Engineer are specified in 

particular condition of contract. 

Confirmation in 

Writing 

Sub-Clause 2.6 

(i) If the Contractor shall require the confirmation it shall be notified to 

the Engineer within 07 days. 

(ii) Engineer shall confirm the decision/instruction within 07 days. 

Ruling Language Sub-Clause 5.1. 

The version in English language (ruling language) shall prevail. 

Day to Day 

Communications 

Sub-Clause 5.2. 

The language for day to day communications is English 

As-Built Drawings Sub-Clause 6.10 

As-Built drawings shall be provided to the Engineer within 7 days from 

the date of issue of Taking Over Certificate. 

 
Programme to be 

Furnished 
Sub-Clause 12.1. 
The Programme/Time Schedule must be submitted in the form of Bar 

Chart with critical path/activities for individual activities and overall 

project. 

Electricity Water, 

Gas and Other 

Services 

Sub-Clause 14.3 

The Contractor shall be responsible for making his own arrangements for 

adequate supply of electricity, water, gas and other services required for 

the effective performance of his obligations under the contract. 

Employer’s 

Equipment 
Sub-Clause 14.4. 

There will be no Employer’s equipment available for use by the 

Contractor. 

Time for 

Completion 

Sub-Clause 25.1 

(i) Place of the Project: [Region will be inserted accordingly] 

(ii) Completion Period: 24 Months 

Earlier 

Completion 

Sub-Clause 26.3 

(i) Amount of Bonus per day : NIL 

(ii) Max. Amount of Bonus : NIL 

Delay in 

Completion 

Sub-Clause 27.1. 

Failure of the contractor to meet the time for completion of the works, or 

any part thereof within the time stated in Sub Clause 25.1, shall entitle the 

Employer for deduction from the contract price the liquidated damages @ 

0.05% deduction of contract price as stated in the letter of 
acceptance (LOA) for each and every day including holidays for delay 



 

 but to a maximum limit of 10% of contract price as stated in the LOA. 

Terms of Payment Sub-Clause 33.1. 

In addition to the provisions under Clause 33, the terms of payment shall 

be as stated in Particular Conditions of Contract. 

Payment in 

Foreign 

Currencies 

Sub-Clause 35.1. 

Sub-Clause 35.1 is deleted. 

Insurance of 

Works 

Sub-Clause 43.1. 

The amount of insurance shall be for full replacement value of the works. 

For the deductible, if any, the contractor shall submit an undertaking that 

he shall indemnify and keep indemnified the employer for the amount of 

deductibles provided in the insurance policy 

Third Party 

Liability 

Sub-Clause 43.3. 

The amount of insurance against third party liability taken out by the 

Contractor shall not be less than PAK Rs One Million per occurrence with 

number of occurrences unlimited. 

 
Notices to 

Employer and 

Engineer 

 

Sub-Clause 49.2. 

 

The address of the Employer for notices is: 

PEDO Town Office: 21 B-II abdara road, university town, Peshawar, 

Khyber Pakhtunkhwa   
Tel: 091-5619701 

Email addresses: imran.ashraf@pedo.pk, ajmal.khattak@pedo.pk & 

engrzubairmarwat11@gmail.com 

 

The address of the Engineer for notices is: 

The Engineer is M/S Ultimate Engineering Consultant 

Peshawar Office: 

House # 27 A, Syed Jamal ud Din Afghani Road, University Town, 

Peshawar, KP, Pakistan 

Phone # 091- 5702015 

Email: ultimate.engineering@yahoo.com 

Applicable Law Sub-Clause 51.1. 

The applicable law is Government of Pakistan Law/ Government of KP 

Law. 

Procedural Law 

for Arbitration 

Sub-Clause 51.2. 

The procedural law for arbitration is as per arbitration law of Pakistan 

Arbitration Act, 1940 as amended. 

mailto:imran.ashraf@pedo.pk
mailto:ajmal.khattak@pedo.pk
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Language and 

Place of 

Arbitration 

Sub-Clause 51.3. 
The language of arbitration is English language. 

The place of arbitration is Peshawar, Pakistan. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

VI- PART-I GENERAL CONDITIONS OF 

CONTRACT 



 

CONTENTS 

PART I: GENERAL CONDITIONS 

Definitions and Interpretations 

1.1 Definitions 

1.2 Headings and Titles 

1.3 Interpretation 

1.4 Written Communications 

1.5 Notice, Consents and Approvals 

1.6 Cost, Overhead Charges and Profit 

1.7 Periods 

Engineer and Engineer’s Representative 

2.1 Engineer’s Duties 

2.2 Engineer’s Representative 

2.3 Engineer’s Power to Delegate 

2.4 Engineer to Act Impartially 

2.5 Engineer’s Decisions and Instructions 

2.6 Confirmation in Writing 

2.7 Disputing Engineer’s Decisions and Instructions 

2.8 Replacement of Engineer 

Assignment and Subcontracting 

3.1 Assignment 

4.1 Subcontracting 

Contract Documents 

5.1 Ruling Language 

5.2 Day to Day Communications 

5.3 Priority of Contract Documents 

5.4 Documents Mutually Explanatory 

6.1 Contractor’s Drawings 

6.2 Consequences of Disapproval of Contractor’s Drawings 

6.3 Approved Contractor’s Drawings 

6.4 Inspection of Contractor’s Drawings 

6.5 Installation Information 

6.6 Operation and Maintenance Manuals 

6.7 Employer’s Use of Contractor’s Drawings 



 

6.8 Contractor’s Use of Employer’s Drawings 

6.9 Manufacturing Drawings 

7.1 Errors in Contractor’s Drawings 

7.2 Errors by Employer or Engineer 

 

8.1 

Obligations of the Contractor 

General Obligations 

8.2 Setting Out 

9.1 Contract Agreement 

10.1 Performance Security 

10.2 Period of Validity 

10.3 Claims under Performance Security 

11.1 Site Data 

11.2 Sufficiency of Contract Price 

11.3 Physical Obstructions and Conditions 

12.1 Programme to be Furnished 

12.2 Alternation to Programme 

12.3 Revision of Programme 

13.1 Contractor’s Representative 

13.2 Objection to Contractor’s Employees 

14.1 Contractor’s Equipment 

14.2 Safety Precautions 

14.3 Electricity, Water and Gas 

14.4 Employer’s Equipment 

14.5 Clearance of Site 

14.6 Opportunities for Other Contractors 

14.7 Authority for Access 

14.8 Information for Import Permits and Licences 

15.1 Compliance with Statues, Regulations 

15.2 Compliance with Laws 

16.1 Patent Rights 

16.2 Claims in respect of Patent Rights 

16.3 Employer’s Warranty of Patent Rights 

 

17.1 

Obligations of the Employer 

Access to and Possession of the Site 



 

17.2 Assistance with Local Regulations 

17.3 Civil Works on Site 

17.4 Consents and Wayleaves 

17.5 Import Permits and Licences 

 

18.1 

Laborur 

Engagement of Labour 

18.2 Returns of Labour 

18.3 Working Hours 

18.4 Restriction of Working Hours 

 

19.1 

Workmanship and Materials 

Manner of Execution 

19.2 Covering up Work 

19.3 Uncovering Work 

 

20.1 

Independent Inspection 

Independent Inspection 

20.2 Inspection and Testing During Manufacture 

20.3 Dates for Inspection and Testing 

20.4 Facilities for Testing 

20.5 Certificate of Testing 

21.1 Rejection 

22.1 Permission to Deliver 

 

23.1 

Suspension of Works, Delivery or Erection 

Order to Suspend 

24.1 Cost of Suspension 

24.2 Payment in Event of Suspension 

24.3 Prolonged Suspension 

24.4 Resumption of Work 

 

25.1 

Completion 

Time for Completion 

26.1 Extension of Time for Completion 

26.2 Delays by Subcontractors 

26.3 Earlier Completion 

27.1 Delay in Completion 

27.2 Prolonged Delay 



 

Tests on Completion 

28.1 Notice of Tests 

28.2 Time for Tests 

28.3 Delayed Tests 

28.4 Facilities for Tests on Completion 

28.5 Retesting 

28.6 Disagreement as to Result of Tests 

28.7 Consequences of Failure to Pass Tests on Completion 

28.8 Use by the Employer 

28.9 Test Certificate 

Taking Over 

29.1 Taking-Over 

29.2 Taking-Over Certificate 

29.3 Use before Taking-Over 

29.4 Interference with Tests on Completion 

Defects after Taking Over 

30.1 Defects Liability Period 

30.2 Making Good Defects 

30.3 Notice of Defects 

30.4 Extension of Defects Liability Period 

30.5 Failure to Remedy Defects 

30.6 Removal of Defective Work 

30.7 Further Tests on Completion 

30.8 Right of Access 

30.9 Defects in Employer’s and Engineer’s Designs 

30.10 Contractor to Search 

30.11 Defects Liability Certificate 

30.12 Exclusive Remedies 

Variations 

31.1 Engineer’s Right to Vary 

31.2 Variation Order Procedure 

31.3 Disagreement on Adjustment of the Contract Price 

31.4 Contractor to Proceed 

31.5 Record of Costs 



 

Ownership of Plant 

32.1 Ownership of Plant 

Certificates and Payment 

33.1 Terms of Payment 

33.2 Method of Application 

33.3 Issue of Certificate of Payment 

33.4 Corrections to Certificates of Payment 

33.5 Payment 

33.6 Delayed Payment 
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1.1 Definitions 

PART-I: GENERAL CONDITIONS 

Definitions and Interpretations 

In the Contract (as hereinafter defined) the following words and expressions 

shall have the meanings hereby assigned to them: 

 

1.1.1 "Commencement Date" means whichever is the latest of: 

i) the date specified in the Preamble as the date for commencement of the 

Works or the date when the Contractor receives: 

 

ii) such payment in advance of the commencement of the Works as may be 

specified in the terms of payment, or 

 

iii) notice of the issue of any import licence necessary for commencing 

performance of the Contract, or 

 

iv) notice that any legal requirements necessary for the Contract to enter 

into force have been fulfilled, or 

 

v) notice that any necessary financial or administrative requirements 

specified in Part II as conditions precedent to commencement have been 

fulfilled. 

 

1.1.2 "Conditions" means the Preamble to and these Conditions of Contract, Parts I 

and II. 

 

1.1.3 "Contract" means the agreement between the Employer and the Contractor for 

the execution of the Works incorporating the Conditions, Specification, 

Employer's Drawings and Contractor's Drawings, priced and completed 

Schedules, Tender, Letter of Acceptance and such further documents as may be 

expressly incorporated by the Letter of Acceptance. 

 

1.1.4 "Contract Agreement" means the documents recording the terms of the Contract 

between the Employer and the Contractor. 

 

1.1.5 "Contract Price" means the sum stated in the Letter of Acceptance as payable to 

the Contractor for the execution of the Works. 

 

1.1.6 "Contractor" means the person whose tender has been accepted by the Employer 

and the legal successors in title to the Contractor but not (except with the consent 

of the Employer) any assignee of the Contractor. 

 

1.1.7 "Contractor's Drawings' means all drawings, samples, patterns, models and 

operation and maintenance manuals to be submitted by the Contractor in 

accordance with Clause 6. 

 

1.1.8 "Contractor's Equipment" means all appliances or things of whatsoever nature 

required for the purposes of the Works but does not include Plant. 



 

1.1.9 "Contractor's Risks" means the risks defined in Sub-Clause 37.3. 

 

1.1.10 "Defects Liability Certificate" means the certificate to be issued by the Engineer 

to the Contractor in accordance with Sub-Clause 30.11. 

 

1.1.11 "Defects Liability Period" means one year or the period stated in Part II 

following taking over, during which the Contractor is responsible for making 

good defects and damage in accordance with Clause 30. 

 

1.1.12 Employer" means the person named as such in the Preamble and the legal 

successors in title to the Employer but not (except with the consent of the 

Contractor) any assignee of the Employer. 

 

1.1.13 "Employer's Drawings" means all the drawings and information provided by the 

Employer or the Engineer to the Contractor under the Contract. 

 

1.1.14 "Employer's Risks” means those risks defined in Sub-Clause 37.2. 

 

1.1.15 "Engineer means the person appointed by the Employer to act as Engineer for 

the purposes of the Contract and designated as such in the Preamble 

 

1.1.16 "Engineer's Representative" means any representative of the Engineer 

appointed from time to time by the Engineer under Sub-Clause 2.2. 

 

1.1.17 "Final Certificate of Payment", means the certificate to be issued by the 

Engineer to the Employer in accordance with Sub-Clause 33.10. 

 

1.1.18 "Force Majeure" has the meaning assigned to it under Sub-Clause 44.1. 

 

1.1.19 "Foreign Currency" means a currency of a country other than that in which Plant 

is to be installed. 

 

1.1.20 "Gross Misconduct" means any act or omission of the Contractor in violation of 

the most elementary rules of diligence which a conscientous contractor in the 

same position and under the same circumstances would have followed. 

1.1.21 "Letter of Acceptance" means the formal acceptance by the Employer of the 

Tender incorporating any adjustments or variations to the Tender agreed 

between the Employer and the Contractor. 

 

1.1.22 "Performance Security" means the security to be provided by the Contractor in 

accordance with Sub-clause 10.1. for the due performance of the Contract. 

 

1.1.23 "Plant” means machinery, apparatus, materials and all things to be provided 

under the Contract for incorporation in the Works. 

 

1.1.24 "Programme" means the Programme to be submitted by the Contractor in 

accordance with Sub-Clause 12.1 and any approved revision thereto. 



 

1.1.25 "Provisional Sum" means a sum, described as such for the execution of work or 

for the supply of goods or services, to be used in accordance with Sub- Clause 

36.1. 

 

1.1.26 "Risks Transfer Date" means the date when the risk of loss of or damage to the 

Works passes from the Contractor to the Employer in accordance with Sub- 

Clause 39.1. 

 

1.1.27 "Schedule of Prices" means the completed and priced Schedule of Prices, or any 

part or individual schedule thereof, submitted by the Contractor with his Tender 

and forming a part of the Contract documents. 

 

1.1.28 "Section" means a part of the Works specifically identified as such as in the 

Contract. 

 

1.1.29 "Site" means the place or places, provided or made available by the Employer 

where work is to be done by the Contractor or to which Plant is to be delivered, 

together with so much of the area surrounding the same as the Contractor shall 

with the consent of the Employer use in connection with the Works otherwise 

than merely for the purposes of access. 

 

1.1.30 "Specification" means the specification of the Works included in the Contract 

and any modification thereof made in accordance with Clause 31. 

 

1.1.31 "Subcontractor" means any person (other than the Contractor) named in the 

Contract for any part of the Works, or any person to whom any part of the 

Contract has been subcontracted with the consent of the Engineer, and the 

Subcontractor's legal successors in title but not any assignee of the 

Subcontractor. 

 

1.1.32 "Taking-Over Certificate" means the certificate to be given by the Engineer to 

the Contractor in accordance with Clause 29. 

 

1.1.33 "Tender" means the Contractor's priced offer to the Employer for the Execution 

of the Works. 

 

1.1.34 "Tests on Completion" means the tests specified in the Contract or otherwise 

agreed by the Engineer and the Contractor to be performed before the Works 

are taken over by the Employer. 

 

1.1.35 "Time for Completion" means the time stated in the Preamble for completing 

the Works or any Section thereof and passing the Tests on Completion 

calculated from the Commencement Date unless extended in accordance with 

Clause 26. 

 

1.1.36 "Variation Order" means any written order, identified as such, issued to the 

Contractor by the Engineer under Sub-Clause 31.1. 

 

1.1.37 "Works" means all Plant to be provided and work to be done by the Contractor 

under the Contract. 



 

1.2 Headings and Titles 

 

The headings and titles in these Conditions shall not be deemed part thereof or 

be taken into consideration in the interpretation or construction of the Contract. 

 

1.3 Interpretation 

 

Words importing persons or parties shall include firms and corporations and any 

organisation having legal capacity. 

 

Words importing the singular only also include the plural and vice versa where 

the context requires. 

 

1.4 Written Communications 

 

Wherever in the contract provision is made for a communication to be "written" 

or "in writing” this means any hand-written, type-written or printed 

communication, including telex, cable and facsimile transmission. 

 

1.5 Notices, Consents and Approvals 

 

Wherever in the Contract provision is made for the giving of notice, consent or 

approval by any person, such consent or approval shall not be unreasonably 

withheld. Unless otherwise specified, such notice, consent or approval shall be 

in writing and the word "notify" shall be construed accordingly. 

 

1.6 Costs, Overhead Charges and Profit 

 

Whenever by these Conditions the Contractor is entitled to be paid cost, such 

cost shall be properly incurred and shall include any overhead charges properly 

allocable thereto but not profit unless so stated. Any profit entitlement shall be 

added to cost at the percentage stated in the Preamble. 

 

1.7 Periods 

 

In these Conditions "days" means calendar day and "year" means 365 days. 

 

Engineer and Engineer's Representative 

 

2.1 Engineer's Duties 

 

The Engineer shall carry out the duties specified in the Contract. 

 

If the Engineer is required, under the terms of his appointment by the Employer, 

to obtain the specific approval of the Employer before carrying out any of these 

duties, full particulars of such requirements shall be set out in Part II. 



 

Except as expressly stated in the Contract the Engineer shall have no authority 

to relieve the Contractor of any of his obligations under the Contract. 

 

2.2 Engineer's Representative 

 

The Engineer's Representative shall be appointed by and be responsible to the 

Engineer and shall only carry out such duties and exercise such authority as may 

be delegated to him by the Engineer under Sub-Clause 2.3. 

 

2.3 Engineer's Power to Delegate 

 

The Engineer may from time to time delegate to the Engineer's Representative 

any of the duties vested in the Engineer and may at any time revoke such 

delegation. 

 

Any such delegation or revocation shall be in writing and shall not take effect 

until a copy thereof has been delivered to the Contractor and the Employer. 

 

Any decision, instruction or approval given by the Engineer's Representative to 

the Contractor in accordance with such delegation shall have the same effect as 

though it had been given by the Engineer. However: 

 

(a) any failure of the Engineer's Representative to disapprove any Plant or 

workmanship shall not prejudice the right of the Engineer to disapprove 

such Plant or workmanship and to give instructions for the rectification 

thereof; 

 

(b) if the Contractor questions any decision or instruction of the Engineer's 

Representative he may refer the matter to the Engineer who shall confirm, 

reverse or vary such decision or instruction. 

 

2.4 Engineer to Act Impartially 

 

Wherever under the Contract the Engineer is required to exercise his discretion 

by: 

 

(a) giving his decision, opinion or consent. Or 

 

(b) expressing his satisfaction or approval, or 

 

(c) determining value, or 

 

(d) otherwise taking action which may affect the rights and obligations of the 

Employer or the Contractor, he shall exercise such discretion impartially 

within the terms of the Contract and having regard to all the  circumstances. 



 

2.5 Engineer's Decisions and Instructions 

 

The Contractor shall proceed with the decisions and instructions given by the 

Engineer in accordance with these Conditions. 

 

2.6 Confirmation in Writing 

 

The Contractor may require the Engineer to confirm in writing any decision or 

instruction of the Engineer which is not in writing. The Contractor shall notify 

the Engineer of such requirement without undue delay. Such a decision or 

instruction shall not be effective until written confirmation thereof has been 

received by the Contractor. 

 

2.7 Disputing Engineer's Decisions and Instructions 

 

If the Contractor disputes or questions any decision or instruction under Clause 

2.5 or a written confirmation under Clause 2.6, he shall give notice to the 

Engineer within 28 days after receipt thereof, giving his reasons. 

 

The Engineer shall within a further period of 28 days by notice to the Contractor 

and the Employer with reasons, confirm, reverse or vary such decision or 

instruction. 

 

If either party disagrees with the action taken by the Engineer, or if the Engineer 

fails to reply to the Contractor's notice within the stipulated 28 days, and the 

matter cannot be settled amicably that party shall be at liberty, subject to Sub-

Clause 50.1, to refer the matter to arbitration in accordance with the Contract. 

 

2.8 Replacement of Engineer 

 

The Employer shall not appoint any person to act in replacement of the Engineer 

without the consent of the Contractor. 

 

Assignment and Subcontracting 

 

3.1 Assignment 

 

The Contractor shall not assign the Contract or any part of his obligations under 

the Contract. A charge in favour of the Contractor's bankers of any monies due 

under the Contract shall not be considered an assignment. 

 

4.1 Subcontracting 

 

The Contractor shall not subcontract the whole of the Works. 

 

Except where otherwise provided by the Contract the Contractor shall not 

subcontract any part of the Works without the prior consent of the Engineer. 



 

The Contractor shall however, not require such consent for purchases of 

materials or to place contracts for minor details or for any part of the Works of 

which the manufacturer or supplier is named in the Contract. 

 

The Contractor shall be responsible for the acts, defaults and neglects of any 

Subcontractor, his agents or employees as fully as if they were the acts, defaults 

or neglects of the Contractor, his agents or employees. 

 

Contract Documents 

 

5.1 Ruling Language 

 

Where versions of the Contract are prepared in different languages, the version 

which is to prevail shall be specified in the Preamble. The language of such 

version is referred to as the ruling language. 

 

5.2 Day to Day Communications 

 

The language for day to day communications is stated in the Preamble. 

 

5.3 Priority of Contract Documents 

 

Unless otherwise provided in the Contract the priority of the Contract 

documents shall as follows: 

 

1. The Letter of Acceptance 

2. The Preamble 

3. The Conditions of Contract, Part II 

4. The Conditions of Contract, Part I 

5. Any other documents forming part of the Contract. 

 

5.4 Documents Mutually Explanatory 

 

Subject to Sub-Clause 5.3. the Contract documents shall be taken as mutually 

explanatory. any ambiguities or discrepancies shall be resolved by the Engineer, 

who shall then instruct the Contractor thereon. 

 

If the Contractor considers that compliance with such instructions will result  in 

any cost which the Contractor could not reasonably have anticipated, he shall 

forthwith inform the Engineer with full supporting details. The Engineer shall 

then, if he approves, certify such costs as may be reasonable, together with profit 

where appropriate, which shall be added to the Contract Price. 

 

If on the other hand compliance with such instructions results in lower costs for 

the Contractor them he had reason to anticipate, the Engineer shall certify a 

deduction from the Contract Price allowing for profit where appropriate. 

 

6.1 Contractor's Drawings 

 

The Contractor shall submit to the Engineer for approval: 



 

(a) within the time given in the Contract or in the Programme such drawings, 

samples, models or information as may be called for therein, and in the numbers 

therein required, and 

 

(b) during the progress of the Works, such drawings of the general arrangement 

and details of the Works as specified in the Contract or as the Engineer may 

require. 

 

The Engineer shall signify his approval or disapproval thereof. If he fails to do 

so within the time given in the Contract or the Programme or if no time limit is 

specified, within 28 days of receipt, they shall be deemed to be approved. 

 

Approved drawings, samples and models shall be signed or otherwise identified 

by the Engineer. 

 

The Contractor shall supply additional copies of approved drawings in the form 

and numbers stated in the Contract. 

 

6.2 Consequences of Disapproval of Contractor's Drawings 

 

Any Contractor's Drawings which the Engineer disapprove shall be forthwith 

modified to meet the requirements of the Engineer and shall be re-submitted. 

 

6.3 Approved Contractor's Drawings 

 

Approved Contractor's Drawings shall not be departed from except as provided 

in Clause 31. 

 

6.4 Inspection of Contractor's Drawings 

 

The Engineer shall have the right at all reasonable times to inspect, at 

Contractor's premises, all Contractor's Drawings of any part of the Works. 

 

6.5 Erection Information 

 

The Contractor shall provide, within the times stated in the Contract or in the 

Programme, drawings showing how the Plant is to be affixed and any other 

information required for: 

 

(a) preparing suitable foundations or other means of support, and 

 

(b) providing suitable access on the Site for the Plant and any necessary 

equipment to the place where the Plant is to be erected, and 

 

(c) making necessary connections to the Plant 

 

6.6 Operation and Maintenance Manuals 

 

Before the Works are taken over in accordance with Clause 29 the Contractor 

shall supply operation and maintenance manuals together with drawings of the 



 

Works as built. These shall be in such detail as will enable the Employer to 

operate, maintain, adjust and repair all parts of the Works. 

 

Unless otherwise stated in Part II the manuals and drawings shall be in the ruling 

language, and in such form and numbers as stated in the Contract. 

 

Unless otherwise agreed, the Works shall not be considered to be completed for 

the purposes of taking over until such manuals and drawings have been supplied 

to the Employer. 

 

6.7 Employer's Use of Contractor's Drawings 

 

Contractor's Drawings may be used by the Employer for no other purpose than 

completing, operating, maintaining, adjusting and repairing the Works. 

 

6.8 Contractor's Use of Employer's Drawings 

 

The Employer's Drawings, Specification and other information submitted by the 

Employer or the Engineer to the Contractor shall remain the property of the 

Employer. They shall not, without the consent of the Employer, be used, copied 

or communicated to a third party by the Contractor unless necessary for the 

purposes of the Contract. 

 

6.9 Manufacturing Drawings 

 

Unless otherwise specified in Part II the Contractor shall not be required to 

disclose to the Employer or the Engineer the Contractor's confidential 

manufacturing drawings, designs, know-how or manufacturing practices, 

processes or operations. 

 

7.1 Errors in Contractor's Drawings 

 

The Contractor shall be responsible for any errors or omissions in the 

Contractor's Drawings unless they are due to incorrect Employer's Drawings or 

other written information supplied by the Employer or the Engineer. Approval 

by the Engineer of the Contractor's Drawings shall not relieve the Contractor 

from any responsibility under this Sub-Clause. 

 

The Contractor shall bear any costs he may incur as a result of delay in providing 

Contractor's Drawings and other information or as a result of errors or omissions 

therein, for which the Contractor is responsible. 

 

The Contractor shall at his own cost carry out any alterations or remedial work 

necessitated by such errors or omissions for which he is responsible and modify 

the Contractor's Drawings and such other information accordingly. 

 

The performance of his obligations under this Clause shall be in full satisfaction 

of the Contractor's liability under this Clause but shall not relieve him of his 

liability under Sub-Clause 27.1. 



 

7.2 Errors by Employer or Engineer 

 

The Employer shall be responsible for the Employer's Drawings and for other 

written information supplied by the Employer or the Engineer and for the details 

of special work specified by either of them. If such Employer's Drawings, 

information or details are incorrect and necessitate alterations of the work, the 

Employer shall pay the Contractor the cost of the alterations together with profit 

as certified by the Engineer. 

 

Obligations of the Contractor 

 

8.1 General Obligations 

 

The Contractor shall, in accordance with the Contract, with due care and 

diligence, design, manufacture, deliver to Site, erect, test and commission the 

Plant and carry out the Works within the Time for Completion. The Contractor 

shall also provide all necessary Contractor's Equipment, superintendence, 

labour and, except as stated in Part II, all necessary facilities therefor. 

 

8.2 Setting Out 

 

The Contractor shall set out the Works in relation to original points, lines and 

levels of reference given by the Engineer in writing and provide all necessary 

instruments, appliances and labour for such purposes. 

 

If, at any time during the execution of the Works, any error appears in the 

positions, levels, dimensions or alignment of the Works, the Contractor shall 

rectify the error. 

 

The Contractor shall bear the cost of rectifying the error, unless the error results 

from incorrect information supplied in writing by the Employer, the Engineer 

or from default by another contractor, in which case the cost together with profit 

shall be borne by the Employer. 

 

The checking of any setting-out by the Engineer shall not relieve the Contractor 

of his responsibility for the accuracy thereof. 

 

9.1 Contract Agreement 

 

The Contractor shall, if called upon so to do, execute a Contract Agreement 

recording all the terms of the Contract, to be prepared by and completed at the 

cost of the Employer in the form annexed hereto. 

 

10.1 Performance Security 

 

If Part II requires the Contractor to obtain a Performance Security, he shall 

obtain the same in the sum required, within 28 days after the receipt of the Letter 

of Acceptance. The Performance Security shall be provided by a person and in 

a form approved by the Employer. The cost of complying with the requirements 

of this Clause shall be borne by the Contractor. 



 

10.2 Period of Validity 

 

The Performance Security shall be valid until the Contractor has executed, 

completed and remedied defects in the Works in accordance with the Contract. 

No claim shall be made against the Performance Security after the issue of the 

Defects Liability Certificate and the Performance Security shall be returned to 

the Contractor within 14 days of the issue of the Defects Liability Certificate. 

 

10.3 Claims under Performance Security 

 

Whether or not the Performance Security is stated by its terms to be payable on 

the demand of the Employer the Employer shall not make a claim under the 

Performance Security unless one of the following conditions is satisfied: 

 

(a) the Contractor is in breach of the Contract and fails to remedy the breach 

within 42 days after receiving written notice from the Employer requiring him 

so to do. The notice shall state the intention to claim under the Performance 

Security, the amount claimed and the breach relied upon, or 

 

(b) the Employer and the Contractor have agreed in writing that the amount 

demanded is payable to the Employer, and the amount has not been paid within 

42 days thereafter, or 

 

(c) the Employer has obtained an award in arbitration under Clause 50 and the 

amount awarded has not been paid within 42 days after the award, or 

 

(d) the Contractor has gone into liquidation or is bankrupt. 

 

In every case the Employer shall, when making the claim, send a copy to the 

Contractor. 

 

11.1 Site Data 

 

The Tender shall be deemed to have been based on such data on climatic, 

hydrological and general conditions on the Site and for the operation of the 

Works as the Employer or the Engineer has made available to the Contractor for 

the purposes of the Tender. The Contractor shall be responsible for his own 

interpretation of such data. 

 

11.2 Sufficiency of Contract Price 

 

The Contractor shall be deemed to have satisfied himself on and taken account 

of in his Tender: 

 

(a) all the conditions and circumstances affecting the Contract Price, 

 

(b) the possibility of carrying out the Works as described in the Contract, 

 

(c) the general circumstances at the Site (if access has been made available to 

him) and 



 

(d) the general labour position at the Site. 

 

The Contractor shall not be responsible for the accuracy of information given 

in writing by the Employer or the Engineer but shall be responsible for his 

interpretation of information received from whatever source. 

 

11.3 Physical Obstructions and Conditions 

 

If during the execution of the Works on Site the Contractor encounters physical 

obstructions or conditions of the kind stipulated in Sub-Clause 26.1.c) the 

Contractor shall be entitled to recover the additional cost incurred in 

consequence. 

 

The Engineer shall certify and there shall be added to the Contract Price the 

additional cost of: 

 

(a) complying with any instruction which the Engineer, after due consultation 

with the Employer and the Contractor, issues to the Contractor in connection 

therewith, and 

 

(b) any necessary measures which the Contractor may take in the absence of 

specific instructions from the Engineer. 

 

12.1 Programme to be Furnished 

 

The Contractor shall submit to the Engineer for his approval the Programme 

which shall contain the following: 

 

(a) the order in which the Contractor proposes to carry out the Works (including 

design, manufacture, delivery to Site, erection, testing and commissioning), 

 

(b) the times when submission and approval of the Contractor's Drawing are 

required, 

 

(c) the times by which the Contractor requires the Employer: 

 

(i) to furnish any Employer's Drawings, 

(ii) to provide access to the Site, 

(iii) to have completed the necessary civil engineering work (including 

foundations for the Plant) and 

(iv) to have obtained any import licences, consents, wayleaves and 

approvals necessary for the purpose of the Works. 

 

The Contractor shall submit the Programme in the form stated in the Preamble 

within 28 days after the Commencement Date. 

 

The approval by the Engineer of the Programme shall not relieve the Contractor 

or the Employer from any obligation under the Contract. 



 

12.2 Alteration to Programme 

 

No material alteration to the Programme shall be made without the approval of 

the Engineer. 

 

12.3 Revision of Programme 

 

If the progress of the Works does not conform to the Programme, the Engineer 

may instruct the Contractor to revise the Programme. 

 

If such modifications are required for reasons for which the Contractor is not 

responsible, the cost of preparing the revised Programme shall be certified by 

the Engineer and added to the Contract Price. 

 

13.1 Contractor's Representative 

 

The Contractor shall employ one or more competent representatives to 

superintend the carrying out of the Works on Site. They shall be fluent in the 

language for day to day communications. Their names shall be communicated 

in writing to the Engineer before work on Site begins. 

 

Any instruction or notice which the Engineer gives to the Contractor's 

representative shall be deemed to have been given to the Contractor. 

 

13.2 Objection to Contractor's Employees 

 

The Contractor shall, upon the Engineer's written instruction, remove from the 

Works any person employed by him in the execution of the Works, who 

misconducts himself or is incompetent or negligent. 

 

14.1 Contractor's Equipment 

 

Except to the extent specified in Part II, the Contractor shall provide all 

Contractor's Equipment necessary to complete the Works. 

 

All Contractor's Equipment shall, when brought on to the Site, be deemed to be 

exclusively intended for the execution of the Works. The Contractor shall not 

remove from the Site any such equipment, except: 

 

(a) when it is no longer required for the completion of the Works, or 

(b)when the Engineer has given his consent. 

14.2 Safety Precautions 

 

The Contractor shall observe all applicable regulations regarding safety on the 

Site. 

 

Unless otherwise agreed, the Contractor shall, from the commencement of work 

on Site until taking over provide: 



 

(a) fencing, lighting, guarding and watching of the Works, and 

 

(b) temporary roadways, footways, guards and fences which may be necessary 

for the accommodation and protection of owners and occupiers of adjacent 

property, the public and others. 

 

14.3 Electricity Water and Gas 

 

The Contractor shall be entitled to use for the purposes of the Works such 

supplies of electricity, water, gas and other services as may be available on the 

Site and of which details are given in the Preamble. The Contractor shall pay 

the Employer a fair price for such use. The Contractor shall at his own cost 

provide any apparatus necessary for such use. 

 

14.4 Employer's Equipment 

 

The Employer shall, if the Contractor so requests for the execution of the Works, 

operate any available equipment of which details are given in the Preamble. The 

Contractor shall pay the Employer a fair price for such use. 

The Employer shall during such operation retain control of and be responsible 

for the safe working of the equipment. 

 

14.5 Clearance of Site 

 

The Contractor shall from time to time during the progress of the Works clear 

away and remove all surplus materials and rubbish. On completion of the Works 

the Contractor shall remove all Contractor's Equipment and leave the whole of 

the Site and the Works clean and in a workmanlike condition, to the satisfaction 

of the Engineer. 

 

14.6 Opportunities for Other Contractors 

 

The Contractor shall, in accordance with the Engineer's instructions, afford to 

other contractors engaged by the Employer to work on the Site and persons 

lawfully upon the Site all reasonable opportunities for carrying out their work 

provided that the same shall not obstruct or disturb the progress of the Works. 

The Contractor shall also afford such opportunities to the employees of the 

Employer. 

 

If the Contractor, on the written request of the Engineer, makes available any 

Contractor's Equipment or provides any other service, the Employer shall pay 

the Contractor accordingly. The amount to be paid shall be certified by the 

Engineer and added to the Contract Price. 

 

14.7 Authority for Access 

 

No persons other than the employees of the Contractor and his Subcontractors 

shall be allowed on the Site except with the consent of the Engineer. 



 

Facilities to inspect the Works shall at all times be afforded by the Contractor 

to the Engineer and his representative, the Employer's representatives, 

authorities and officials. 

 

14.8 Information for Import Permits and Licenses 

 

The Contractor shall submit to the Employer in good time such details of all 

Plant and Contractor's Equipment as will enable the Employer to obtain all 

necessary import permits or licences. 

 

15.1 Compliance with Statutes, Regulations 

 

The Contractor shall, in all matters arising in the performance of the Contract, 

comply in all respects with, give all notices and pay all fees required by the 

provisions of any national or state statute, ordinance or other law or any 

regulation or bye-law of any duly constituted authority. 

 

15.2 Compliance with Laws 

 

The Contractor shall comply with the laws of the country of manufacture 

concerning the manufacture of the Plant, and the laws of the country where the 

Plant is to be erected so far as such laws concern the manufacture, erection  and 

operation of the Works. 

 

16.1 Patent Rights 

 

The Contractor shall indemnify the Employer against all claims of infringement 

of any patent, registered design, copyright, trade mark or trade name or other 

intellectual property right provided that all of following conditions are satisfied: 

 

(a) The claim or proceedings arise out of the design, construction, manufacture 

or use of Works or any Plant supplied by the Contractor. 

 

(b) The right was protected at the date of the Contract in the Contractor's country 

or the country in which the Plant is to be manufactured or erected. 

 

(c) The infringement or allegation of infringement was not caused by any use of 

the Works otherwise than for purpose indicated by or reasonably to be inferred 

from date Specification. 

 

(d) The infringement or allegation of infringement was not caused by the use of 

any Plant in association or combination with any plant not supplied by the 

Contractor, unless such association or combination was disclosed to the 

Contractor prior to the due of the Tender. 

 

(e) The infringement of or allegation of infringement was not caused by the 

Contractor following the design or instructions of the Employer or the Engineer. 



 

16.2 Claims in respect of Patent Right 

 

The Contractor shall be promptly notified of any claim under this Clause made 

against the Employer. The Contractor may at his own cost conduct negotiations 

for the settlement of such claim, and any litigation that may arise therefrom.. 

 

The Employer shall not make any admission which might be prejudicial to the 

Contractor unless the Contractor has failed to take over the conduct of the 

negotiations or litigation within a reasonable time after having been so 

requested. 

 

The Contractor may not, however, conduct such negotiations or litigation before 

he has given the Employer such reasonable security as the Employer may 

require. The security shall be for an amount which is an assessment of the 

compensation, damages, expenses and costs for which the Employer may 

become liable and which are the subject of the indemnity under Sub-Clause 16.1 

 

The Employer shall, at the request of the Contractor, provide all available 

assistance for the purpose of contesting any such claim or action, and shall be 

repaid all reasonable costs incurred in so doing. 

 

16.3 Employer's Warranty for Patent Rights 

 

If any matter for which the Contractor is not liable to indemnify the Employer 

under Sub-Clause 16.1 causes the infringement or allegation of infringement by 

the Contractor of any patent, registered design, trade mark, copyright or other 

intellectual property right, the Employer shall indemnify the Contractor against 

all claims damages, expenses and costs which the Contractor may incur in 

relation thereto. The provisions of Sub-Clause 16.2 shall apply  mutatis 

mutandis. 

 

Obligations of the Employer 

 

17.1 Access to and Possession of the Site 

 

The Employer shall in reasonable time grant the Contractor access to and 

possession of the Site, which may, however, not be exclusive to the Contractor. 

 

The Employer shall to the extent stated in the Specification provide means of 

access for the delivery of all Plant and Contractor's Equipment to the Site. 

 

17.2 Assistance with Local Regulations 

 

The Employer shall assist the Contractor in ascertaining the nature and extent 

of any laws, regulations, orders or bye-laws, and customs in the country where 

the Plant is to be erected, which may affect the Contractor in the performance 

of his obligations under the Contract. The Employer shall if so requested 



 

procure for the Contractor copies thereof and information relating thereto at the 

Contractor's cost. 

 

17.3 Civil Works on Site 

 

Any building, structure, foundation or means of access on the Site to be 

provided by the Employer shall be in a condition suitable for the reception, 

movement, installation and maintenance of the Works within the time or times 

indicated in the Programme. 

 

17.4 Consents and Wayleaves 

 

The Employer shall in due time obtain or grant all consents including permits- 

to-work, wayleaves and approvals required for the Works. 

 

17.5 Import Permits and Licences 

 

The Employer shall obtain all import permits or licences required for any part 

of the Plant or Works in reasonable time having regard to the time for delivery 

of the Plant and completion of the Works. 

 

Labour 

 

18.1 Engagement of Labour 

 

The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all labour and for their payment, housing 

feeding and transport. 

 

18.2 Returns of Labour 

 

The Contractor shall submit detailed returns showing the supervisory staff and 

the numbers of the several classes of labour from time to time employed by the 

Contractor and Subcontractors on the Site. The returns shall be submitted in 

such form and at such intervals as the Engineer may prescribe. 

 

18.3 Working Hours 

 

On the Site the Contractor shall observe the normal working hours stated in the 

Preamble. The Employer shall allow the Contractor to carry out work on the 

Site continuously during such working hours. 

 

The Engineer may after consulting the Employer and the Contractor, direct that 

work shall be done at other times. The extra cost, together with profit, shall be 

added to the Contract Price unless it has become necessary for the completion 

of the Works within the Time for Completion, and this is due to the default of 

the Contractor. 



 

18.4 Restriction on Working Hours 

 

No work shall be carried out on the Site outside normal working hours or on the 

locally recognised days of rest, unless: 

 

(a) the Contract so provides, or 

 

(b) the work is unavoidable or necessary for the saving of life or property or for 

the safety of the Works, in which case the Contractor shall immediately advise 

the Engineer, or 

 

(c) the Engineer gives his consent. 

 

Workmanship and Materials 

 

19.1 Manner of Execution 

 

All Plant to be supplied shall be manufactured and all work to be done shall be 

executed in the manner set out in the Contract. 

 

Where the manner of manufacture and execution is not set out in the Contract, 

the work shall be executed in a proper and workmanlike manner in accordance 

with recognised good practice. 

 

19.2 Covering up Work 

 

The Contractor shall give the Engineer full opportunity to examine, measure 

and test any work on Site which is about to be covered up or put out of view. 

 

The Contractor shall give due notice to the Engineer whenever such work is 

ready for examination, measurement or testing. 

 

The Engineer shall then, unless he notifies the Contractor that he considers it 

unnecessary, without unreasonable delay carry out the examination, 

measurement or testing. 

 

19.3 Uncovering Work 

 

If so instructed by the Engineer, the Contractor shall expose any parts of the 

Works. The Contractor shall reinstate and make good such parts to the 

Engineer's satisfaction. 

 

If any parts of the Works have been covered up or put out of view by the 

Contractor after complying with Sub-Clause 19.2 and are found to be in 

accordance with the Contract the cost incurred by the Contractor in complying 

with the Engineer's instructions including profit shall be certified by the 

Engineer and added to the Contract Price. 



 

20.1 Independent Inspection 

 

The Engineer may, if so provided in the Contract or with the Contractor's 

consent, delegate inspection and testing of Plant to an independent inspector. 

Any such delegation shall be effected in the manner required by Sub-Clause 2.3, 

and for this purpose such independent inspector shall be considered as an 

Engineer's Representative. Notice of such appointment (being not less than 14 

days) shall be given by the Engineer to the Contractor. 

 

20.2 Inspection and Testing During Manufacture 

 

The Engineer shall be entitled during manufacture to inspect, examine and test 

the materials and workmanship and check the progress of manufacture of all 

Plant to be supplied under the Contract. This shall take place on the Contractor's 

premises during working hours. If Plant is being manufactured on other 

premises, the Contractor shall obtain permission for the Engineer to carry out 

such inspection, examination and testing on those premises. 

 

No such inspection, examination or testing shall release the Contractor from any 

obligation under the Contract. 

 

20.3 Dates for Inspection and Testing 

 

The Contractor shall agree with the Engineer the time and place for the testing 

of any Plant as provided in the Contract. The Engineer shall give the Contractor 

24 hours notice of his intention to attend the tests. 

 

If the Engineer does not attend on the date agreed, the Contractor may, unless 

the Engineer instructs the Contractor not to do so, proceed with the tests, which 

shall be deemed to have been made in the Engineer's presence. 

 

The Contractor shall forthwith forward to the Engineer duly certified copies of 

the test results. If the Engineer has not attended the test, he shall accept the 

validity of the test readings. 

 

20.4 Facilities for Testing 

 

Where the Contract provides for tests on the premises of the Contractor or of 

any Sub-contractor, the Contractor shall provide such assistance, labour 

materials, electricity, fuel, stores, apparatus and instruments as may be 

necessary to carry out the test efficiently. 

 

20.5 Certificate of Testing 

 

When Plant has passed the tests referred to in this Clause, the Engineer shall 

furnish to the Contractor a certificate or endorse the Contractor's test certificate 

to that effect. 



 

21.1 Rejection 

 

If, as a result of the inspection, examination or testing referred to in Clause 20, 

the Engineer decides that any Plant is defective or otherwise not in accordance 

with the Contract, he may reject such Plant and shall notify the Contractor 

thereof immediately. The notice shall state the Engineer's objections with 

reasons. The Engineer shall not reject any Plant for minor defects which do not 

affect the commercial operation of such Plant. 

 

The Contractor shall then with all speed make good the defect or ensure that 

any rejected Plant complies with the Contract. 

 

If the Engineer requires such Plant to be retested, the tests shall be repeated 

under the same terms and conditions. All costs incurred by the Employer by the 

repetition of the tests shall be deducted form the Contract Price. 

 

22.1 Permission to Deliver 

 

The Contractor shall apply in writing to the Engineer for permission to deliver 

any Plant or Contractor's equipment to the Site. No Plant or Contractor's 

Equipment may be delivered to the Site without the Engineer's written 

permission. 

 

The Contractor shall be responsible for the reception on Site of the Plant and 

Contractor's Equipment. 

 

Suspension of Works, Delivery or Erection 

 

23.1 Order to Suspend 

 

The Engineer may at any time instruct the Contractor to: 

(a)suspend progress of the Works, or 

(b) suspend delivery of Plant or Contractor's Equipment which is ready for 

delivery to the Site at the time for delivery specified in the Programme, or if no 

time is specified, at the time appropriate for it to be delivered, or 

 

(c) suspend the erection of Plant which has been delivered to the Site, 

 

When the Contractor is prevented from delivering or erecting Plant in 

accordance with the Programme the Engineer shall be deemed to have instructed 

a suspension except when such prevention is caused by the Contractor's default. 

 

The Contractor shall during suspension protect and secure the Works or Plant 

affected at the Contractor's works or elsewhere or at the Site, as the case may 

be, against any deterioration, loss or damage. 



 

24.1 Cost of Suspension 

 

The additional cost incurred by the Contractor in protection, securing and 

insuring the Works or Plant and in following the Engineer's instructions under 

Sub-Clause 23.1 and in resumption of the work, shall be added to the Contract 

Price. 

 

The Contractor shall not be entitled to be paid any additional costs if such 

suspension is necessary by reason of a default on the part of the Contractor. 

The Contractor shall not be entitled to additional costs unless he notifies the 

Engineer of his intention to make such claim, within 28 days after receipt of the 

order to suspend progress or delivery or of the date of deemed suspension under 

Sub-Clause 23.1. 

 
 

24.2 Payment in Event of Suspension 

 

The Contractor shall be entitled to payment for Plant which has not been 

delivered to Site if the work on Plant or delivery of Plant has been suspended 

for more than 28 days. After 28 days of suspension, the Contractor shall be 

entitled to payment of the value of such Plant as at the date of suspension. 

 

A certificate of payment shall be issued on condition that: 

 

(a) the Contractor has marked the Plant as the Employer's property in accordance 

with the Engineer's instructions, and 

 

(b) the suspension is not due to the Contractor's default. 

 

24.3 Prolonged Suspension 

 

If suspension under Clause 23.1. has continued for more than 84 days, and the 

suspension is not due to the Contractor's default, the Contractor may by notice 

to the Engineer require permission to proceed within 28 days. 

 

If permission is not granted within that time, the Contractor may treat the 

suspension as an omission under Clause 31 of the Section it affects, or if the 

suspension affects the whole of the Works, terminate the Contract and the 

provisions of Clause 46 shall apply. 

 

24.4 Resumption of Work 

 

If the Contractor chooses not to treat prolonged suspension as an omission or 

termination under Sub-Clause 24.3, the Employer shall upon the request of the 

Contractor, take over the responsibility for protection, storage, security and 

insurance of the suspended Works and the risk of loss or damage thereto shall 

thereupon pass to the Employer. 

 

After receipt of permission or an order to proceed, the Contractor, shall after 

due notice to the Engineer, examine the Works and the Plant affected by the 



 

suspension. The Contractor shall make good any deterioration or defect in or 

loss of the Works or Plant that may have occurred during the suspension. Cost 

properly incurred by the Contractor which would not have been incurred but for 

the suspension shall be added to the Contract Price together with profit. 

 

The Contractor shall not be entitled to payment for costs incurred in making 

good any deterioration, defect or loss caused by faulty workmanship or 

materials or by the Contractor's failure to take the measures specified in Sub- 

Clause 23.1. 

 

If the Employer has taken over risk and responsibility for the suspended Works 

under this Sub-Clause, risk and responsibility shall revert to the Contractor 14 

days after receipt of the permission or order to proceed. 

 

Completion 

 

25.1 Time for Completion 

 

The Works shall be completed and shall have passed the Tests on Completion 

within the Time for Completion 

 

26.1 Extension of Time for Completion 

 

The Contractor may claim an extension of the Time for Completion if he is or 

will be delayed in completing the Works by any of the following causes: 

 

(a) extra or additional work ordered in writing under Clause 31, 

(b)exceptional adverse weather conditions, 

(c) physical obstructions or conditions which could not reasonably have been 

foreseen by the Contractor, 

 

(d) Employer's or Engineer's instructions, otherwise than by reason of the 

Contractor's default, 

 

(e) the failure of the Employer to fulfil any of his obligations under the 

Contract, 

 

(f) delay by any other contractor engaged by the Employer, 

 

(g) any suspension of the Works under Clause 23, except when due to the 

Contractor's default, 

 

(h) any industrial dispute, 

(i)the Employer's Risks, 

(j)Force Majeure. 



 

The Contractor shall give to the Engineer notice of his intention to make a claim 

for an extension of time within 14 days of the circumstances for such a claim 

becoming known to the Contractor. The notice shall be followed as soon as 

possible by the claim with full supporting details. 

 

The Engineer shall, after due consultation with the Employer and the 

Contractor, grant the Contractor from time to time, either prospectively or 

retrospectively, such extension of Time for Completions as may be justified. 

The Engineer shall notify the Employer and the Contractor accordingly. 

 

The Contractor shall be entitled to such extension whether the delay occurs 

before or after the Time for Completion. 

 

26.2 Delays by Subcontractors 

 

The Contractor shall be entitled to claim an extension of time if delay on the 

part of a Subcontractor is due to a cause mentioned in Clause 26.1, and such 

delay prevents the Contractor from meeting the Time for Completion. 

 

26.3 Earlier Completion 

 

The Employer may require completion of the Works or part thereof earlier than 

the Time for Completion, on the following conditions: 

 

(a) The Employer and the Contractor shall first agree the extra sum to be paid 

for each day by which the Contractor completes the Works or part thereof earlier 

than the Time for Completion. 

 

(b) The Contractor shall not become liable under Sub-Clause 27.1 for any failure 

to complete the Works or the part thereof by the earlier time. 

 

27.1 Delay in Completion 

 

If the Contractor fails to complete the Works within the Time for Completion, 

the Employer shall be entitled to a reduction in the Contract Price unless it can 

be reasonably concluded from circumstance that the Employer will suffer no 

loss. 

 

The Employer shall within a reasonable time give the Contractor notice of his 

intention to claim a reduction. 

 

The reduction shall be the percentage per day stated in the Preamble of that part 

of the Contract Price which is attributable to such part of the Works as cannot 

in consequence of the failure be put to the intended use. The reduction shall be 

computed for each day between the Time for Completion and the actual date of 

completion. 

 

The reduction shall in no case exceed the maximum percentage of the Contract 

Price of such part stated in the Preamble. 



 

Except as provided in Sub-Clause 27.2, such reduction shall be to the exclusion 

of any other remedy of the Employer in respect of the Contractor's failure to 

complete within the Time for Completion. 

 

27.2 Prolonged Delay 

 

If the Employer has become entitled to the maximum reduction under Clause 

27.1 for any part of the Works, he may by notice require the Contractor to 

complete. Such notice shall fix a final time for completion which shall be 

reasonable. 

 

If the Contractor fails to complete within such time, and this is not due to a cause 

for which the Employer or some other contractor employed by him is 

responsible, the Employer may by further notice to the Contractor either: 

 

(a) require the Contractor to complete, or 

 

(b) may himself complete at the Contractor's cost provided that he does so in a 

reasonable manner, or 

 

(c) terminate the Contract. 

 

If the Employer terminates the Contract, he shall be entitled to recover from the 

Contractor any loss he has suffered up to the maximum amount stated in the 

Preamble. If no maximum amount is stated, the Employer shall not be entitled 

to recover more than that part of the Contract Price which is attributable to that 

part of the Works which cannot by reason of the Contractor's failure be put to 

the intended use. 

 

The Employer shall give credit for the value of any part of the Works which he 

retains. 

 

Tests on Completion 

 

28.1 Notice of Tests 

 

The Employer shall give to the Engineer 21 day's notice of the date after which 

he will be ready to make the Tests on Completion (the Tests). Unless otherwise 

agreed, the Tests shall take place within 14 days after the said date on such day 

or days as the Engineer shall notify the Contractor. 

 

28.2 Time for Tests 

 

If the Engineer fails to appoint a time after having been asked to do so, or does 

not attend at the time and place appointed, the Contractor shall be entitled to 

proceed with the Test in his absence. The Tests shall then be deemed to have 

been made in the presence of the Engineer and the results of the Tests shall be 

accepted as accurate. 



 

28.3 Delayed Tests 

 

If the Tests are being unduly delayed by the Contractor the Engineer may by 

notice require the Contractor to make the Tests within 21 days after the receipt 

of such notice. The Contractor shall make the Tests on such days within that 

period as the Contractor may fix and of which he shall give notice to the 

Engineer. 

 

If the Contractor fails to make the Tests within 21 days the Engineer may 

himself proceed with the Tests. All Tests so made by the Engineer shall be at 

the risk and cost of the Contractor and the cost thereof shall be deducted from 

the Contract Price. The tests shall then be deemed to have been made in the 

presence of the Contractor and the results of the Tests shall be accepted as 

accurate. 

 

28.4 Facilities for Tests on Completion 

 

Except where otherwise specified, the Employer shall provide free of charge 

such labour, materials, electricity, fuel, water, stores, apparatus and feedstock 

as may be reasonably required by the Contractor to carry out the Tests. 

 

28.5 Retesting 

 

If the Works or any Section fails to pass the Tests, the Engineer or the Contractor 

may require such Tests to be repeated on the same terms and conditions. All 

costs to which the Employer may be put by the repetition of  the Tests under 

this Sub-Clause or under Sub-Clause 30.7 shall be deducted from the Contract 

Price. 

 

28.6 Disagreement as to Result of Tests 

 

If the Engineer and the Contractor disagree on the interpretation of the Test 

results, each shall give a statement of his views to the other within 14 days after 

such disagreement arises. The statement shall be accompanied by all relevant 

evidence. 

 

28.7 Consequences of Failure to Pass Tests on Completion 

 

If the Works or any Section fails to pass the Tests on the repetition thereof under 

Sub-Clause 28.5, the Engineer, after due consultation with the Employer and 

the Contractor, shall be entitled to: 

 

(a) order one further repetition of the Tests under the conditions of Sub-Clause 

28.5, or 

 

(b) reject the Works or Section in which event the Employer shall have the 

same remedies against the Contractor as are provided under Sub-Clause 30.5 

(c), or 



 

(c) issue a Taking-Over Certificate, if the Employer so wishes, notwithstanding 

that the Works are not complete. The Contract Price shall then be reduced by 

such amount as may be agreed by the Employer and the Contractor or, failing 

agreement, as may be determined by arbitration. 

 

28.8 Use by the Employer 

 

In considering the results of Tests carried out under Sub-Clauses 29.3, 29.4 and 

30.7 the Engineer shall make allowances for the effect of any use of the Works 

by the Employer on the Certificate to the performance or other characteristics 

of the Works. 

 

28.9 Test Certificate 

 

As soon as the Works or any Section thereof has passed the Tests, the Engineer 

shall issue a Certificate to the Contractor and the Employer to that effect. 

 

Taking Over 

 

29.1 Taking Over 

 

The Works shall be taken over by the Employer when they have been completed 

in accordance with the Contract, except in minor respects that do not affect the 

use of the Works for their intended purpose, have passed the Tests on 

Completion and a Taking-Over Certificate has been issued or deemed to have 

been issued in accordance with Sub-Clause 29.2. 

 

29.2 Taking-Over Certificate 

 

The Contractor may apply by notice to the Engineer for a Taking-Over 

Certificate not earlier than 14 days before the Works will in the Contractor's 

opinion be complete and ready for taking over under Sub-Clause 29.1. 

 

The Engineer shall within 28 days after the receipt of the Contractor's 

application either: 

 

(a) issue the Taking-Over Certificate to the Contractor with a copy to the 

Employer stating the date on which the Works were complete and ready for 

taking over, or 

 

(b) reject the application giving his reasons and specifying the work required to 

be done by the Contractor to enable the Taking-Over Certificate to be issued. 

 

If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor's application within the period of 28 days he shall be deemed to have 

issued the Taking-Over Certificate on the last day of that period. 

 

If the Works are divided by the Contract into Sections the Contractor shall be 

entitled to apply for separate Taking-Over Certificate for each such Section 



 

29.3 Use before Taking Over 

 

The Employer shall not use any part of the Works unless a Taking-Over 

Certificate has been issued in respect thereof. 

 

If nevertheless the Employer uses any part of the Works, that part which is used 

shall be deemed to have been taken over at the date of such use. The Engineer 

shall on request of the Contractor issue a Taking-Over Certificate accordingly. 

If the Employer uses any part of the Works before taking over the Contractor 

shall be given the earliest opportunity of taking such steps as may be necessary 

to carry out the Tests on Completion. 

 

The provisions of Sub-Clause 27.1 shall not apply to any part of the Works 

while being so used by the Employer. Clause 30 shall apply as if the part had 

been taken over on the date it was taken into use. 

 

29.4 Interference With Tests on Completion 

 

If the Contractor is prevented from carrying out the Tests on Completion by a 

cause for which the Employer or the Engineer or other contractors employed by 

the Employer are responsible, the Employer shall be deemed to have taken over 

the Works on the date when the Tests on Completion would have been 

completed but for such prevention. The Engineer shall issue a Taking-Over 

Certificate accordingly. 

 

The Works shall not be deemed to have been taken over if they are not 

substantially in accordance with the Contract. 

 

If the Works are taken over under this Clause the Contractor shall nevertheless 

carry out the Tests on Completion during the Defects Liability Period. The 

Engineer shall require the Tests on Completion to be carried out by 14 days 

notice and in accordance with the relevant provisions of Clause 28. 

 

Any additional costs to which the Contractor may be put in making the Tests on 

Completion during the Defects Liability Period, shall be added to the Contract 

Price. 

 

Defects after Taking Over 

 

30.1 Defects Liability Period 

 

Where any part of the Works is taken over separately from the Works the 

Defects Liability Period for that part shall commence on the date it was taken 

over. 

 

30.2 Making Good Defects 

 

The Contractor shall, subject to Sub-Clause 30.9, be responsible of making good 

any defect in or damage to any part of the Works which may appear or occur 

during the Defects Liability Period and which arises from, either: 



 

(a) any defective materials, workmanship or design, or 

 

(b) any act or omission of the Contractor during the Defects Liability Period. 

The Contractor shall make good the Defects or damage as soon as practicable 

and at his own cost. 

 

30.3 Notice of Defects 

 

If any such defect appears or damage occurs, the Employer or the Engineer 

shall forthwith notify the Contractor thereof. 

 

30.4 Extension of Defects Liability Period 

 

The provision of this Clause shall apply to all replacements or renewals carried 

out by the Contractor as if the replacements and renewals had been taken over 

on the date they were completed. 

 

The Defects Liability Period for the Works shall be extended by a period equal 

to the period during which the Works cannot be used by reason of a defect or 

damage. If only part of the Works cannot be used by reason of a defect, the 

Defect Liability Period shall be extended only for that part. 

 

In neither case shall the Defects Liability Period be extended by more than one 

year. 

 

When erection or delivery of Plant has been suspended under  Sub-Clause 23.1, 

the Contractor's obligations under this Clause shall not apply to any defects 

occurring more than three years after it would have been delivered but for the 

suspension or such period as may be stated in Part II. 

 

30.5 Failure to Remedy Defects 

 

If the Contractor fails to remedy a defect or damage within a reasonable time, 

the Employer may fix a final time for remedying the defect or damage. 

 

If the Contractor fails to do so, the Employer may: 

 

(a) carry out the work himself or by others at the Contractor's risk and cost, 

provided that he does so in a reasonable manner. The costs properly incurred by 

the Employer in remedying the defect or damage shall be deducted from the 

Contract Price, but the Contractor shall have no responsibility for such work, or 

 

(b) require the Contractor to grant the Employer a reasonable reduction in the 

Contract Price to be agreed or fixed by arbitration under Clause 50, or 

 

(c) if the defect or damage is such that the Employer has been deprived of 

substantially the whole of the benefit of the Works or a part thereof, he may 

terminate the Contract in respect of such parts of the Works as cannot be put to 

the intended use. The Employer shall to the exclusion of any remedy under 



 

Clause 45 be entitled to recover all sums paid in respect of such parts of the 

Works together with the cost of dismantling the same, clearing the Site and 

returning Plant to the Contractor or otherwise disposing of it in accordance with 

the Contractor's instructions. 

 

30.6 Removal of Defective Work 

 

If the defect of damage is such that repairs cannot be expeditiously carried out 

on the Site, the Contractor may with the consent of the Engineer or the Employer 

remove from the Site for the purposes of repair any part of the Works which is 

defective or damaged. 

 

30.7 Further Tests on Completion 

 

If the replacements or renewals are such that they may affect the performance 

of the Works the Employer may request that Tests on Completion be repeated 

to the extent necessary. The request shall be made by notice within 28 days after 

the replacement or renewal. The Tests shall be carried out in accordance with 

Clause 28. 

 

30.8 Right of Access 

 

Until the Final Certificate of Payment has been issued, the Contractor shall have 

the right of access to all parts of the Works and to records of the working and 

performance of the Works. 

 

Such right of access shall be during the Employer's normal working hours at the 

Contractor's risk and cost. Access shall also be granted to any duly authorised 

representative of the Contractor whose name has been communicated in writing 

to the Engineer. 

 

Subject to the Engineer's approval, the Contractor may also at his own risk and 

cost make any tests which he considers desirable. 

 

30.9 Defects in Employer's and Engineer's Designs 

 

The Contractor shall not be liable for any defects resulting from designs 

furnished or specified by the Employer or the Engineer. 

 

30.10 Contractor to Search 

 

The Contractor shall, if required by the Engineer in writing, search for the cause 

of any defect, under the direction of the Engineer. Unless the defect is one for 

which the Contractor is liable under this Clause, the cost of the work carried out 

by the Contractor in searching for the cause of the defect shall be added to the 

Contract Price. 



 

30.11 Defects Liability Certificate 

 

When the Defects Liability Period for the Works or any part thereof has expired 

and the Contractor has fulfilled all his obligations under the Contract for defects 

in the Works or that part, the Engineer shall issue within 28 days to the 

Employer and the Contractor a Defects Liability Certificate to that effect. 

 

30.12 Exclusive Remedies 

 

Except in the case of Gross Misconduct, the Employer's remedies under this 

Clause shall be in place of and to the exclusion of any other remedy in relation 

to defects whatsoever. 

 

Variations 

 

31.1 Engineer's Right to Vary 

 

The Engineer may by Variation Order to the Contractor at any time before the 

Works are taken over, instruct the Contractor to alter, amend, omit, add to or 

otherwise vary any part of the Works. 

 

The Contractor shall not vary or alter any of the Works, except in accordance 

with a Variation Order from the Engineer. The Contractor may, however, at any 

time propose variations of the Works to the Engineer. 

 

31.2 Variation Order Procedure 

 

Prior to any Variation Order under Sub-Clause 31.1 the Engineer shall notify 

the Contractor of the nature and form of such variation. 

 

As soon as possible after having received such notice, the Contractor shall 

submit to the Engineer: 

 

(a) a description of work, if any, to be performed and a programme for its 

execution, and 

 

(b) the Contractor's proposals for any necessary modifications to the Programme 

according to Sub-Clause 26.1 ro to any of the Contractor‟s obligations under 

the Contract, and 

 

(c) the Contractor's proposals for adjustment to the Contract Price. 

 

Following the receipt of the Contractor's submission the Engineer shall, after 

due consultation with the Employer and the Contractor, decide as soon as 

possible whether or not the variation shall be carried out. 

 

If the Engineer decides that the variation shall be carried out, he shall issue a 

Variation Order clearly identified as such in accordance with the Contractor's 

submission or as modified by agreement. If the Engineer and the Contractor 



 

are unable to agree the adjustment of the Contract Price, the provisions of Sub- 

Clause 31.3 shall apply. 

 

31.3 Disagreement on Adjustment of the Contract Price 

 

If the Contractor and the Engineer are unable to agree on the adjustment of the 

Contract Price, the adjustment shall be determined in accordance with the rates 

specified in the Schedule of Prices. 

 

If the rates contained in the Schedule of Price are not directly applicable to the 

specific work in question, suitable rates shall be established by the Engineer 

reflecting the level of pricing in the Schedule of Prices 

 

Where rates are not contained in the said Schedule, the amount shall be such as 

is in all the circumstances reasonable. Due account shall be taken of any over-

or under-recovery of overheads by the Contractor in consequence of the 

variation. 

 

The Contractor shall also be entitled to be paid. 

 

(a) the cost of any partial execution of the Works rendered useless by any such 

variation, and 

 

(b) the cost of making necessary alterations to Plant already manufactured or in 

the course of manufacture or of any work done that has to be altered in 

consequence of such a variation, and 

 

(c) any additional costs incurred by the Contractor by the disruption of the 

progress of the Works as detailed in the Programme, and 

 

(d) the net effect of the Contractor's finance costs, including interest, caused by 

the variation. 

 

The Engineer shall on this basis determine the rates or prices to enable on- 

account payment to be included in certificates of payment. 

 

31.4 Contractor to Proceed 

 

On receipt of a Variation Order, the Contractor shall forthwith proceed to carry 

out the variation and be bound to these Conditions in so doing as if such 

variation was stated in the Contract. 

 

The work shall not be delayed pending the granting of an extension of the Time 

for Completion or an adjustment to the Contract Price under Sub-Clause 31.3. 

 

31.5 Records of Costs 

 

In any case where the Contractor is instructed to proceed with variation prior to 

the determination of the adjustment to the Contract Price in respect thereof 



 

the Contractor shall keep records of the cost of undertaking the variation and of 

time expended thereon. Such records shall be open to inspection by the Engineer 

at all reasonable times. 

 

Ownership of Plant 

 

32.1 Ownership of Plant 

 

Plant to be supplied pursuant to the Contract shall become the property of the 

Employer at whichever is the earlier of the following times: 

 

(a) when Plant is delivered to Site, or 

 

(b) when by virtue of Sub-Clause 24.2 the Contractor becomes entitled to 

payment of the value of the Plant 

 

Certificates and Payment 

 

33.1 Terms of Payment 

 

The terms of payment shall be as stated in the Preamble. 

 

33.2 Method of Application 

 

Unless otherwise specified in Part II applications by the Contractor for payment 

shall be made to the Engineer as follows: 

 

(a) in respect of the progress of the Works accompanied by such evidence of the 

value of the work done as the Engineer may require, and 

 

(b) in respect of Plant shipped and en route to the Site identifying the Plant 

concerned and accompanied by such evidence of shipment and of payment of 

freight and insurance and by such other documents as the Engineer may require, 

and 

 

(c) for additional payment in accordance with Clause 34. 

 

Any other application for payment shall state the amounts claimed and the 

detailed particulars in respect of which the application is made. 

 

33.3 Issue of Certificate of Payment 

 

Within 14 days after receiving an application for payment which the Contractor 

was entitled to make the Engineer shall issue a Certificate of Payment to the 

Employer showing the amount due, with a copy to the Contractor. 

 

A certificate of payment, other than the Final Certificate of Payment, shall not 

be withheld on account of: 



 

(a) defects of a minor character which are not such as to affect the use of the 

Works, or 

 

(b) any part of the payment applied for being disputed. In such case a certificate 

of payment for the undisputed amount shall be issued. 

 

33.4 Corrections to Certificates of Payment 

 

The Engineer may in any certificate of payment make any correction or 

modification that should properly be made in respect of any previous certificate. 

 

33.5 Payment 

 

Unless otherwise specified in Part II, the Employer shall pay the amount 

certified within 28 days from the date of issue of each certificate of payment to 

the Contractor at his principal place of business. 

 

33.6 Delayed Payment 

 

If payment of any sum payable under Sub-Clause 33.5 is delayed, the Contractor 

shall be entitled to receive interest on the amount unpaid during the period of 

delay. Unless otherwise stated in Part II the interest shall be at the annual rate 

three percentage points above the discount rate of the central bank in the 

Contractor's country. The Contractor shall be entitled to such payment without 

formal notice and without prejudice to any other right or remedy. 

 

33.7 Remedies on Failure to Certify or Make Payment 

 

The Contractor shall be entitled to stop the Works by giving 14 days notice to 

the Engineer and the Employer, if either: 

 

(a) the Engineer fails to issue a certificate of payment upon proper application 

by the Contractor, or 

 

(b) the Employer fails to make any payment as provided in this Clause. 

 

The cost to the Contractor together with profit occasioned by the stoppage and 

the subsequent resumption of work, shall be added to the Contract Price. 

 

The Contractor shall also be entitled to terminate the Contract by giving 28 days 

notice to the Engineer and the Employer in any case where the Engineer has 

failed to issue a certificate of payment upon proper application by the 

Contractor. 

 

33.8 Payment by Measurement 

 

For any part of the Works which is to be paid according to quantity supplied or 

work done, the provisions for measurement shall be stated in Part II. 



 

33.9 Application for Final Certificate of Payment 

 

The Contractor shall make application to the Engineer for the Final Certificate 

of Payment within 28 days after the issue of the Defect Liability Certificate, or 

if more than one, the last Defect Liability Certificate. 

 

The application for the Final Certificate of Payment shall be accompanied by a 

final account prepared by the Contractor. The final account shall give full details 

of the value of all Plant supplied and work done under the Contract together 

with: 

 

(a) such additions to or deductions from the Contract Price as have been agreed, 

and 

 

(b) all claims for additional payment to which the Contractor may consider 

himself entitled. 

 

33.10 Issue of Final Certificate of Payment 

 

The Engineer shall issue to the Employer with a copy to the Contractor, the 

Final Certificate of Payment within 28 days after receiving an application in 

accordance with Sub-Clause 33.9. 

 

If the Contractor has not applied for a Final Certificate of Payment within the 

time specified in Sub-Clause 33.9 the Engineer shall request the Contractor to 

do so within a further period of 28 days. If the Contractor fails to make such an 

application, the Engineer shall issue the Final Certificate of Payment for such 

amount as he deems correct. 

 

33.11 Final Certificate of Payment Conclusive 

 

A Final Certificate of Payment shall be conclusive evidence of the value of the 

Works, that the Works are in accordance with the Contract and that the 

Contractor has performed all his obligations under the Contract. 

 

Payment of the amount certified in the Final Certificate of Payment shall be 

conclusive evidence that the Employer has performed all his obligations under 

the Contract. 

 

A Final Certificate of Payment or payment shall not be conclusive: 

 

(a) to the extent that fraud or dishonesty relates to or affects any matter dealt 

with in the certificate, or 

 

(b) if any arbitration or court proceedings under the Contract have been 

commenced by either party before the expiry of 84 days after the issue of the 

Final Certificate of Payment. 



 

Claims 

 

34.1 Procedure 

 

In any case where under these Conditions there are circumstances which the 

Contractor considers entitle him to claim additional payment, the Contractor 

shall: 

 

(a) if he intends to make any claim for additional payment give to the Engineer 

notice of his intention to make such claim within 28 days after the said 

circumstances became known to the Contractor stating the reasons for his claim, 

and 

(b) as soon as reasonably practical after the date of such notice submit to the 

Engineer full and detailed particulars of his claim but not later than 182 days 

after such notice unless otherwise agreed by the Engineer. In any event such 

particulars shall be submitted no later than the application for the Final 

Certificate of Payment. The Contractor shall thereafter promptly submit such 

further particulars as the Engineer may reasonably require to assess the validity 

of the claim 

 

34.2 Assessment 

 

When the Engineer has received full and detailed particulars of the Contractor's 

claim in accordance with Sub-Clause 34.1 and such further particulars as he 

may reasonably have required he shall after due consultation with the Employer 

and the Contractor determine whether the Contractor is entitled to additional 

payment and notify the parties accordingly. 

 

The Engineer may reject any claim for additional payment which does not 

comply with the requirements of Sub-Clause 34.1. 

 

Foreign Currency and Rates of Exchange 

 

35.1 Payment in Foreign Currencies 

 

Arrangements for payment in foreign currencies shall be as stated in the 

Preamble. 

 

35.2 Currency Restrictions 

 

The Employer shall reimburse the Contractor for any loss arising from: 

(a)currency restrictions, and 

(b)restrictions on the transfer of currency in which the Contractor is to be paid 

which are imposed by the government or authorised agency of the government 

of the country from which any payments under the Contract are to be made. 



 

This Sub-Clause only applies to restrictions imposed after the date 28 days prior 

to the latest date for submission of tenders for the Works. 

 

35.3 Rates of Exchange 

 

Where the Contract provides for payment in Foreign Currency the rates of 

exchange between the currencies shall be fixed for the purpose of the Contract 

and shall be as stated in the Preamble. 

 

If such rates of exchange are not stated in the Preamble the rates to be used shall 

be those quoted by the central bank of the country whose currency is to be sold 

28 days or the nearest day thereto prior to the latest date for submission of 

tenders for the Works. 

 

Provisional Sums 

 

36.1 Use of Provisional Sums 

 

A Provisional Sum shall only be used, in whole or in part in accordance with 

the Engineer's instructions. 

 

The total sum paid to the Contractor shall include only such amounts in respect 

of work, supplies or services to which such Provisional Sums relate as the 

Engineer shall have instructed. 

 

36.2 Ordering Work against Provisional Sums 

 

In respect of every Provisional Sum the Engineer may after due consultation 

with the Employer and the Contractor order: 

 

(a) work to be executed, including goods, materials or services to be supplied by 

the Contractor. The value of such work executed, determined in accordance with 

Clause 31, shall be paid to the Contractor in accordance with Clause 33, and 

 

(b) goods and materials to be purchased by the Contractor, for which payment 

will be made in accordance with Sub-Clause 36.4. 

 

36.3 Invoices and Receipts 

 

The Contractor shall, when required by the Engineer, produce quotations, 

invoices, vouchers and accounts or receipts in connection with expenditure in 

respect of Provisional Sums. 

 

36.4 Payment against Provisional Sums 

 

For all work executed or goods, materials or services supplied or purchased by 

the Contractor under Sub-Clause 36.2(b), there shall be included in the sums 

paid to the Contractor: 



 

(a) the actual price paid or due to be paid by the Contractor, and 

 

(b) in respect of all other charges and profit, a percentage of the actual price paid 

or due to be paid. Such percentage shall be as stated in the Preamble. 

 

Risk and Responsibility 

 

37.1 Allocation of Risk and Responsibility 

 

The Risks of loss of or damage to physical property and of death and personal 

injury which arise in consequence of the performance of the Contract shall be 

allocated between the Employer and the Contractor as follows: 

 

(a) the Employer: the Employer‟s Risks as specified in Sub-Clause 37.2 

 

(b) the Contractor: the Contractor's Risks as specified in Sub-Clause 37.3. 

 

37.2 Employer's Risks 

 

The Employer's Risks are: 

 

(a) war and hostilities (whether war be declared or not), invasion, act of 

foreign enemies; 

 

(b) rebellion, revolution, insurrection, military or usurped power or civil war 

insofar as it relates to the country in which the Works are located or countries 

through which plant must be transported; 

 

(c) ionising radiation or contamination by radio-activity from any nuclear fuel, 

or from any nuclear waste from the combustion of nuclear fuel, radio-active 

toxic explosives or other hazardous properties of any explosive nuclear 

assembly or nuclear components thereof; 

 

(d) pressure waves caused by aircraft travelling at sonic or supersonic speed; 

 

(e) riot, commotion or disorder, unless solely restricted to the employees of the 

Contractor or of his Subcontractors; 

 

(f) use or occupation of the Works or any part thereof by the Employer; 

 

(g) fault, error, defect or omission in the design of any part of the Works by the 

Engineer, Employer or those for whom the Employer is responsible; 

 

(h) the use or occupation of the Site by the Works or any part thereof, or for the 

purposes of the Contract; or interference, whether temporary or permanent with 

any right of way, light, air or water or with any easement, wayleaves or right of 

a similar nature which is the inevitable result of the construction of the Works 

in accordance with the Contract; 



 

(i) the right of the Employer to construct the Works or any part thereof on, over, 

under, in or through any land; 

 

(j) damage (other than that resulting from the Contractor's method of 

construction) which is the inevitable result of the construction of the Works in 

accordance with the Contract; 

 

(k) the act, neglect or omission or breach of contract or of statutory duty of the 

Engineer, the Employer or other contractors engaged by the Employer or of their 

respective employees or agents; 

 

and all risks which an experienced contractor could not have foreseen or, if 

foreseeable, against which measures to prevent loss, damage or injury from 

occurring could not reasonably have been taken by such contractor. 

 

37.3 Contractor's Risks 

 

The Contractor's Risks are all risks other than those identified as the Employer's 

Risks. 

 

Care of the Works and Passing of Risk 

 

38.1 Contractor's Responsibility for the Care of the Works 

 

The Contractor shall be responsible for the care of the Works or any Section 

thereof from the Commencement until the Risk Transfer Date applicable thereto 

under Sub-Clause 38.2. 

 

The Contractor shall also be responsible for the care of any part of the Works 

upon which any outstanding work is being performed by the Contractor during 

the Defects Liability Period until completion of such outstanding work. 

 

38.2 Risk Transfer Date 

 

The Risk Transfer Date in relation to the Works or a Section thereof is the 

earliest of either: 

 

(a) the date of issue of the Taking-Over Certificate, or 

 

(b) the date when the Engineer is deemed to have issued the Taking Certificate 

or the Works are deemed to have been taken over in accordance with Clause 29, 

or 

 

(c) the date of expiry of the notice of termination when the Contract is terminated 

by the Employer or the Contractor in accordance with these Conditions. 



 

39.1 Passing of Risk of Loss of or Damage to the Works 

 

The risk of loss of or damage to the Works or any Section thereof shall pass 

from the Contractor to the Employer on the Risk Transfer Date applicable 

thereto. 

 

39.2 Loss or Damage Before Risk Transfer Date 

 

Loss of or damage to the Works or any Section thereof occurring before the 

Risk Transfer Date shall: 

 

(a) to the extent caused by any of the Contractor's Risks, be made good forthwith 

by the Contractor at his own cost, and 

 

(b) to the extent caused by any of the Employer's Risks, be made good by the 

Contractor at the Employer's expense if so required by the Engineer within 28 

days after the occurrence of the loss or damage. The price for making good such 

loss and damage shall be in all circumstances reasonable and shall be agreed by 

the Employer and the Contractor, or in the absence of agreement, shall be fixed 

by arbitration under Clause 50. 

 

39.3 Loss or Damage After Risk Transfer Date 

 

After the Risk Transfer Date, the Contractor's liability in respect of loss of or 

damage to any part of the Works shall, except in the case of Gross Misconduct, 

be limited: 

 

(a) to the fulfillment of the Contractor's obligations under Clause 30 in respect 

of defects therein, and 

 

(b) to making good forthwith loss or damage caused by the Contractor during 

the Defects Liability Period. 

 

Damage to Property and Injury to Persons 

 

40.1 Contractor's Liability 

 

Except as provided under Sub-Clause 41.1, the Contractor shall be liable for and 

shall indemnify the Employer against all losses, expenses and claims in respect 

of any loss of or damage to physical property (other than the Works), death or 

personal injury occurring before the issue of the last Defects Liability Certificate 

to the extent caused by: 

 

(a) defective design, material or workmanship of the Contractor, or 

 

(b) negligence or breach of statutory duty of the Contractor, his Subcontractors 

or their respective employees and agents. 



 

40.2 Employer's Liability 

 

The Employer shall be liable for and shall indemnify the Contractor against all 

losses, expenses or claims in respect of loss of or damage to any physical 

property or of death or personal injury whenever occurring, to the extent caused 

by any of the Employer's Risks. 

 

41.1 Accidents 

 

The Contractor shall be liable for and shall indemnify the Employer against all 

losses, expenses or claims arising in connection with the death of or injury to 

any person employed by the Contractor or his Subcontractors for the purposes 

of the Works, unless caused by any acts or defaults of the Engineer, the 

Employer, or other contractors engaged by the Employer or by their respective 

employees or agents. In the latter cases the Employer shall be liable for and shall 

indemnify the Contractor against all losses, expenses and claims arising in 

connection therewith. 

 

Limitations of Liability 

 

42.1 Liability for Indirect or Consequential Damage 

 

Neither party shall be liable to the other for any loss of profit, loss of use, loss 

of production, loss of contracts or for any other indirect or consequential 

damage that may be suffered by the other, except: 

 

(a) as expressly provided in Clause 27, and 

 

(b) those provisions of these Conditions whereby the Contractor is expressly 

entitled to receive profit. 

 

42.2 Maximum Liability 

 

The liability of the Contractor to the Employer under these Conditions shall in 

no case exceed the sum stated in the Preamble or, if no such sum is stated, the 

Contract Price. 

 

42.3 Liability after Expiration of Defects Liability Period 

 

The Contractor shall have no liability to the Employer for any loss of or damage 

to the Employer's physical property which occurs after the expiration of the 

Defects Liability Period unless caused by Gross Misconduct of the Contractor. 

 

42.4 Exclusive Remedies 

 

The Employer and the Contractor intend that their respective rights, obligations 

and liabilities as provided for in these Conditions shall alone govern their rights 

under the Contract and in relation to the Works. 



 

Accordingly, the remedies provided under the contract in respect of or in 

consequence of: 

 

(a) any breach of contract, or 

(b) any negligent act or omission, or 

(c)death or personal injury, or 

(d)loss or damage to any property 

are, save in the case of Gross Misconduct, to be to the exclusion of any other 

remedy that either may have against the other under the law governing the 

Contract or otherwise. 

 

42.5 Mitigation of Loss of Damage 

 

In all cases the party claiming a breach of Contract or a right to be indemnified 

in accordance with the Contract shall be obliged to take all reasonable measures 

to mitigate loss or damage which has occurred or may occur. 

 

42.6 Foreseen Damage 

 

Where either the Employer or the Contractor is liable in damages to the other 

these shall not exceed the damage which the party in default could reasonably 

have foreseen at the date of the Contract. 

 

Insurance 

 

43.1 The Works 

 

The Contractor shall insure the Works in the joint names of the Contractor and 

the Employer to their full replacement value with deductible limits not 

exceeding those stated in the Preamble. 

 

(a) from the Commencement Date until the Risk Transfer Date against any loss 

or damage caused by any of the Contractor's Risks and any other risks specified 

in the Preamble, and 

 

(b) during the Defects Liability period against any loss or damage which is 

caused either: 

 

(i) by the Contractor in completing any outstanding work or complying with his 

obligations under Clause 30, or 

 

(ii) by any of the Contractor's Risks which occurred prior to the Risks Transfer 

Date. 

 

43.2 Contractor's Equipment 

 

The Contractor shall insure Contractor's Equipment for its full replacement 

value whilst in transit to the Site, from commencement of loading until 



 

completion of unloading at the Site and while on the Site against all loss or 

damage caused by any of the Contractor's Risks. 

 

43.3 Third Party Liability 

 

The Contractor shall insure against liability to third parties for any death or 

personal injury and loss of or damage to any physical property arising out of the 

performance of the Contract and occurring before the issue of the last Defects 

Liability Certificate. 

 

Such insurance shall be effected before the Contractor begins any work on the 

Site The insurance shall be for not less than the amount specified in the 

Preamble. 

 

43.4 Employees 

 

The Contractor shall insure and maintain insurance against his liability under 

Sub-Clause 41.1. 

 

43.5 General Requirements of Insurance Policies 

 

The Contractor shall: 

 

(a) whenever required by the Employer produce the policies or certificates of 

any insurance which he is required to effect under the Contract together with 

receipts for the premiums, 

 

(b) effect all insurances for which he is responsible with an insurer and in terms 

approved by the Employer, and 

 

(c) make no material alterations to the terms of any insurance without the 

Employer's approval. If an insurer makes any material alteration to the terms the 

Contractor shall forthwith notify the Employer, and 

 

(d) in all respect comply with any conditions stipulated in the insurance policies 

which he is required to place under the Contract. 

 

43.6 Permitted Exclusions from Insurance Policies 

 

The insurance cover effected by the Contractor may exclude any of the 

following: 

 

(a) the cost of making good any part of the Works which is defective or otherwise 

does not comply with the Contract provided that it does not exclude the cost of 

making good any loss or damage to any other part of the Works attributable to 

such defect or non-compliance, 

 

(b) indirect or consequential loss of damage including any reductions in the 

Contract Price for delay, 



 

(c) wear and tear, shortages and theft, 

 

(d) risks relating to vehicles for which third party or other insurance is required 

by law. 

 

43.7 Remedies on the Contractor's Failure to Insure 

 

If the Contractor fails to produce evidence of insurance cover as stated in Sub- 

Clause 43.5 (a) then the Employer may effect and keep in force such insurance. 

Premiums paid by the Employer for this purpose shall be deducted from the 

Contract Price. 

 

43.8 Amounts not Recovered 

 

Any amounts not recovered from the insurers shall be borne by the Employer 

or Contractor in accordance with their responsibilities under Clause 37. 

 

Force Majeure 

 

44.1 Definition of Force Majeure 

 

Force Majeure means any circumstances beyond the control of the parties, 

including but not limited to: 

 

(a) war and other hostilities, (whether war be declared or not), invasion, act of 

foreign enemies, mobilisation, requisition or embargo; 

 

(b) ionising radiation or contamination by radio-activity from any nuclear fuel 

or from any nuclear waste from the combustion of nuclear fuel, radio-active 

toxic explosives, or other hazardous properties of any explosive nuclear 

assembly or nuclear components thereof; 

 

(c) rebellion, revolution, insurrection, military or usurped power and civil war; 

 

(d) riot, commotion or disorder, except where solely restricted to employees of 

the Contractor. 

 

44.2 Effect of Force Majeure 

 

Neither party shall be considered to be in default or in breach of his obligations 

under the Contract to the extent that performance of such obligations is 

prevented by any circumstances of Force Majeure which arise after the date of 

the Letter of Acceptance or the date when the Contract becomes effective, 

whichever is the earlier. 

 

44.3 Notice of Occurrence 

 

If either party considers that any circumstances of Force Majeure have occurred 

which may affect performance of his obligations he shall promptly notify the 

other party and the Engineer thereof. 



 

44.4 Performance to Continue 

 

Upon the occurrence of any circumstances of Force Majeure the Contractor 

shall endeavour to continue to perform his obligations under the Contract so far 

as reasonably practicable. The Contractor shall notify the Engineer of the steps 

he proposes to take including any reasonable alternative means for performance 

which is not prevented by Force Majeure. The Contractor shall not take any 

such steps unless directed so to do by the Engineer. 

 

44.5 Additional Costs caused by Force Majeure 

 

If the Contractor incurs additional costs in complying with the Engineer's 

directions under Sub-Clause 44.4, the amount thereof shall be certified by the 

Engineer and added to the Contract Price. 

 

44.6 Damage Caused by Force Majeure 

 

If in consequence of Force Majeure the Works shall suffer loss or damage the 

Contractor shall be entitled to have the value of the work done, without regard 

to the loss or damage that has occurred, included in a Certificate of Payment. 

 

44.7 Termination in Consequence of Force Majeure 

 

If circumstances of Force Majeure have occurred and shall continue for a period 

of 182 days then, notwithstanding that the Contractor may by reason thereof 

have been granted an extension of Time for Completion of the Works, either 

party shall be entitled to serve upon the other 28 days' notice to terminate the 

Contract. If at the expiry of the period of 28 days Force Majeure shall still 

continue the Contract shall terminate. 

 

44.8 Payment on Termination for Force Majeure 

 

If the Contract is terminated under Sub-Clause 44.7 the Contractor shall be paid 

the value of the work done. 

 

The contractor shall also be entitled to receive: 

 

(a) the amounts payable in respect of any preliminary items so far as the work or 

service comprised therein has been carried out and a proper proportion of any 

such item in which the work or service comprised has only been partially carried 

out, 

 

(b) the cost of materials or goods ordered for the Works or for use in connection 

with the Works which have been delivered to the Contractor or of which the 

Contractor is legally liable to accept delivery. Such materials or goods shall 

become the property of and be at the risk of the Employer when paid for by the 

Employer and the Contractor shall place the same at the Employer's disposal, 



 

(c) the amount of any other expenditure which in the circumstances was 

reasonably incurred by the Contractor in the expectation of completing the 

whole of the Works, 

 

(d) the reasonable cost of removal of Contractor's Equipment from the Site and 

the return thereof to the Contractor's works in his country or to any other 

destination at no greater cost, and 

 

(e) the reasonable cost of repatriation of the Contractor's staff and workmen 

employed wholly in connection with the Works at the date of such termination. 

 

44.9 Release from Performance 

 

If circumstances of Force Majeure occur and in consequence thereof under the 

law governing the Contract the parties are released from further performance of 

the Contract, the sum payable by the Employer to the Contractor shall be the 

same as that which would have been payable under Sub-Clause 44.8 if the 

Contract had been terminated under Sub-Clause 44.7. 

 

44.10 Force Majeure Affecting Engineer's Duties 

 

The provisions of Clause 44 shall also apply in circumstances where the 

Engineer is prevented from performing any of his duties under the Contract by 

reason of Force Majeure. 

 

Default 

 

45.1 Notice of Default 

 

If the Contractor is not executing the Works in accordance with the Contract or 

is neglecting to perform his obligations thereunder so as seriously to affect the 

carrying out of the Works, the Engineer may give notice to the Contractor 

requiring him to make good such failure or neglect. 

 

45.2 Contractor's Default 

 

If the Contractor: 

 

(a) has failed to comply within a reasonable time with a notice under Sub- 

Clause 45.1, or 

 

(b) assigns the Contract or subcontracts the whole of the Works without the 

Employer's written consent, or 

 

(c) becomes bankrupt or insolvent, has a receiving order made against him or 

compounds with his creditors, or carries on business under a receiver, trustee or 

manager for the benefit of his creditors or goes into liquidation, 



 

the Employer may, after having given 7 days notice to the Contractor, terminate 

the Contract and expel the Contractor from the Site. 

 

Any such expulsion and termination shall be without prejudice to any other 

rights or powers of the Employer, the Engineer or the Contractor under the 

Contract. 

 

The Employer may upon such termination complete the Works himself or by 

any other contractor. 

 

45.3 Valuation at Date of Termination 

 

The Engineer shall, as soon as possible after such termination, certify the value 

of the Works and all sums then due to the Contractor as at the date of termination 

in accordance with Clause 33. 

 

45.4 Payment after Termination 

 

The Employer shall not be liable to make any further payments to the Contractor 

until the Works have been completed. When the Works are so complete, the 

Employers shall be entitled to recover from the Contractor the extra costs, if 

any, of completing the Works after allowing for any sum due to the Contractor 

under Sub-Clause 45.3. If there is no such extra cost the Employer shall pay any 

balance due to the Contractor. 

 

45.5 Effect on Liability for Delay 

 

The Contractor's liability under Clause 27 shall immediately cease when the 

Employer expels him from the Site without prejudice to any liability thereunder 

that may have already occurred. 

 

46.1 Employer's Default 

 

The Contractor may, by giving 14 days notice to the Employer and the Engineer, 

terminate the Contract if the Employer: 

 

(a) fails to pay the Contractor the amount due under any certificate of the 

Engineer within 28 days after the amount became payable, or 

 

(b) interferes with or obstructs the issue of any certificate of the Engineer, or 

 

(c) becomes bankrupt or insolvent, has a receiving order made against him, 

compounds with his creditors, or carries on business under a receiver, trustee or 

manager for the benefit of his creditors or goes into liquidation, or goes into 

liquidation, or 

 

(d) consistently fails to meet his contractual obligations, or 

 

(e) appoints, a person to act with or in replacement of the Engineer without the 

Contractor's consent. 



 

Any such termination shall be without prejudice to any other rights of the 

Contractor under the Contract. 

 

46.2 Removal of Contractor's Equipment 

 

On such termination, the Contractor shall be entitled to remove immediately all 

Contractor's Equipment which is on the Site. 

 

46.3 Payment on Termination for Employer's Default 

 

In the event of such termination the Employer shall pay the Contractor an 

amount calculated in accordance with Sub-Clause 44.8. 

 

The Employer shall pay in addition the amount of any loss or damage, including 

loss of profit which the Contractor may have suffered in consequence of 

termination. The additional amount shall, however, not exceed the limit 

specified in the Preamble. 

 

Change in Cost and Legislation 

 

47.1 Labour, Materials and Transport 

 

Where the Contract Price is to be adjusted for changes in the cost of labour, 

materials, transport or other costs of execution of the Works, the method for 

calculating such adjustment shall be specified in the Preamble. 

 

When calculating the adjustment no account shall be taken of any increased cost 

which results from the Contractor's default or negligence. 

 

47.2 Statutory and Other Regulations 

 

The Contract Price shall be adjusted to take account of any increase or decrease 

in cost resulting from changes in legislation of the country where the Site is 

located or in its generally accepted interpretation. 

 

Legislation means any law, order, regulation or bye-law having the force of law, 

which affects the Contractor in the performance of his obligations under the 

Contract, made after the date 28 days prior to the latest date for submission of 

tenders for the Works. 

 

The Engineer shall certify the amount of the resulting increase or decrease in 

cost, which shall be added to or deducted from the Contract Price. 

 

Customs 

 

48.1 Customs and Import Duties 

 

Unless otherwise stated in Part II the Employer shall pay all customs, import 

duties and taxes in consequence of the importation of Plant. If the Contractor 



 

is required to pay such customs, import duties and taxes, the Employer shall 

reimburse the amount thereof. 

 

48.2 Clearance through Customs 

 

The Employer shall assist the Contractor in obtaining clearance through the 

customs of all Plant and Contractor's Equipment and in procuring any necessary 

government consent to the re-export of Contractor's Equipment when it is 

removed from the Site. 

Notices 

 

49.1 Notices to Contractor 

 

All certificates, notices or written orders to be given to the Contractor by the 

Employer or the Engineer under these Conditions shall be sent by airmail post, 

cable, telex or facsimile transmission to or left at the Contractor's principal place 

of business or such other address as the Contractor shall nominate for that 

purpose, or may be handed over to the Contractor's representative. 

 

49.2 Notice to Employer and Engineer 

 

Any notice to be given to the Employer or to the Engineer under these 

Conditions shall be sent by airmail post, cable, telex or facsimile transmission 

to or left at the respective addresses nominated for that purpose in the Preamble, 

or handed over to the Engineer's or the Employer's representative authorised to 

receive it. 

 

49.3 Minutes of Meetings 

 

Instructions or notices to the Contractor and notices from the Contractor to the 

Engineer or the Employer recorded in a minute or protocol signed by the 

authorized representatives of the giver and recipient of such notice or instruction 

shall be valid notice or instruction for the purposes of the Contract. 

 

Disputes and Arbitration 

 

50.1 Disputes concerning Engineer's Decisions 

 

If either party is dissatisfied with a decision or instruction of the Engineer as 

confirmed, reversed or varied in accordance with Clause 2 he may refer the 

matter to arbitration pursuant to Sub-Clause 50.2. 

 

Unless the dissatisfied party has notified the other party and the Engineer within 

56 days of such decision or instruction of his intention to refer the matter to 

arbitration, he shall be deemed to have accepted the decision as final. 

 

Reference to arbitration shall not relieve the Contractor of his obligation to 

proceed with the Works in accordance with the Engineer's decision or 

instruction, nor relieve the Employer of any of his obligations under the 

Contract. 



 

The Contractor shall in any such arbitration be at liberty to rely on reasons 

additional to the reasons stated in the notice given under Sub-Clause 2.7. 

 

50.2 Arbitration 

 

If at any time any question, dispute or difference shall arise between the 

Employer and the Contractor in connection with or arising out of the Contract 

or the carrying out of the Works either party shall be entitled to refer the matter 

to be finally settled by arbitration in accordance with the Rules of Conciliation 

and Arbitration of the International Chamber of Commerce by one or more 

arbitrators appointed in accordance with those Rules, or by arbitration in 

accordance with such other rules as are specified in Part II. 

 

The Arbitrators(s) shall have full power to open up, review and revise: 

 

(a) any decision or instruction of the Engineer referred to arbitration pursuant to 

Sub-Clause 50.1, and 

 

(b) any certificate of the Engineer related to the dispute. 

 

50.3 Works to Continue 

 

Performance of the Contract shall continue during arbitration proceedings 

unless the Employer shall order suspension. If any such suspension is ordered 

the reasonable costs incurred by the Contractor and occasioned thereby shall be 

added to the Contract Price. 

 

No payments due or payable by the Employer shall be withheld on account of 

pending reference to arbitration. 

 

50.4 Time Limit for Arbitration 

 

Formal notice of arbitration must be given to the other party, and where required 

to the appropriate arbitration body, no later than 84 days after the issue of the 

Final Certificate of Payment 

 

Law and Procedure 

 

51.1 Applicable Law 

 

The law which is to apply to the Contract and under which the Contract is to be 

construed is stated in the Preamble. 

 

51.2 Procedural Law 

The law governing the procedure and administration of any arbitration instituted 

pursuant to Clause 50 is stated in the Preamble. 

 

51.3 Language 

The language and place of the arbitration are stated in the Preamble. 
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PART-II: PARTICULAR CONDITIONS OF CONTRACT 

1.1 Definitions  

The text of Sub-Clause 1.1.1 is deleted and substituted by the following: 

“Commencement Date” means the date specified in the Preamble to Conditions of 

Contract. 

The text of Sub-Clause 1.1.2 is deleted and substituted by the following: 

“Conditions” means the Preamble to Conditions of Contract, General Conditions of 

Contract and Particular Conditions of Contract. 

Sub-Clause 1.1.3 

 

At the end of Sub-Clause, the following is added: 

“Any subsequent document mutually agreed and signed by the Employer and the 

Contractor, shall be the part of the Contract.” 

 

The text of Sub-Clause 1.1.5 is deleted and substituted by the following: 
 

“Contract Price” means the sum stated in the Letter of Acceptance as payable to the 

Contractor for the execution and completion of the Works subject to such additions 

thereto or deductions therefrom as may be made under the provisions hereinafter 

contained and remedying of any defects therein in accordance with the provisions of 

the Contract.” 

 

Sub-Clause 1.1.11 
 

The Defects Liability Period is the period mentioned in the Preamble to Conditions of 

Contract. 

 

Sub-Clause 1.1.15 
 

The following is added at the end of Sub-Clause: 

 

“or any other competent person appointed by the Employer as his replacement.” 

Sub-Clause 1.1.23 

The following paragraph is added: 

 

The word “Goods” is synonymous with “Plant.” 

The text of Sub-Clause 1.1.27 is deleted and substituted by the following: 
 

“Schedule of Prices” means the completed and priced Schedule of Prices, or any part 

or individual schedule thereof, submitted by the Contractor with his Bid or revised and 

mutually agreed and forming a part of the Contract documents. 



 

Sub-Clause 1.1.33 
 

The word “Tender” is synonymous with the word “Bid” and the word “Tender 

Documents” with the word “Bidding Documents”. 

 

The following Sub-Clauses are added: 

 

“1.1.38 “Month” means calendar month according to Gregorian calendar. 

1.1.39 “Operation and Maintenance Manuals” has the meaning described in Sub- 

Clause 6.6. 

1.1.40 “Warranty Certificate” means the certificate against specified goods/equipment, 

for the period mentioned in the Preamble to Conditions of Contract, to be issued by the 

Contractor that the goods/equipment supplied under the Contract are new, unused and 

incorporate all recent improvements in design and materials unless provided otherwise 

in the Contract and that the Contractor will be responsible for making good or replacing 

any defective goods/equipment during the Warranty Period specified in the Preamble 

to Conditions of Contract which should commence after expiry of Defect Liability 

Period. 

Sub-Clause 1.1.41 

The word “Part II” stated in FIDIC Conditions of Contract is synonymous with the 

word “Particular Conditions of Contract”. 

Sub-Clause 1.6 Cost, Overhead Charges and Profit 

The  last  sentence  “Any  profit  stated in the Preamble” is deleted and 

substituted by the following: 

“Any profit entitlement shall be added to cost at the percentage stated in the Bid and 

agreed in the Contract Agreement.” 

Sub-Clause 2.1 Engineer’s Duties 

The text of Sub-Clause 2.1 is deleted and substituted by the following: 

“The Engineer shall carry out the duties specified in the Contract. 

The Engineer may exercise the authority attributable to the Engineer as specified in or 

necessarily to be implied from the Contract. The Engineer is required to obtain the 

specific approval of the Employer before carrying out his duties in accordance with the 

following Clauses of General Conditions of Contract: 

(a) approval of Subcontractor under Sub-Clause 4.1, 

(b) certifying additional sums under Sub-Clause 5.4, 

(c) certifying additional costs under Sub-Clauses 11.3 & 12.3, 

(d) certifying any cost under Sub-Clause 14.6, 

(e) approval of extension of time under Clause 26, 

(f) issuing a Taking–Over Certificate under Sub-Clause 29, 

(g) issuing a Defects Liability Certificate under Sub-Clause 30.11, 

(h) issuing a Variation Order under Clause 31, 

(i) fixing rates or prices under Clauses 31 and 34, 

(j) certifying additional costs under Sub-Clause 44.5 and 

(k) certifying additional costs under Sub-Clause 47.2; 

Except for such variations pursuant to Sub-Clause 31.1 of the GCC which may be 

necessary in an emergency affecting safety of life, the works or of adjoining property.” 

Except as expressly stated in the Contract the Engineer shall have no authority to 



 

relieve the Contractor of any of his obligations under this Contract.” 

Sub-Clause 2.6 Confirmation in Writing 

(i) In line 3 after the words “undue delay” the following is added: 

“but not after the number of days mentioned in the Preamble to Conditions of 

Contract from the instruction or decision.” 

(ii) At the end of Sub-Clause 2.6, the following is added: 

"The Engineer shall confirm or otherwise within the period mentioned in the 

Preamble to Conditions of Contract from the receipt of requirement(s) from the 

Contractor.” 

 

Sub-Clause 2.7 Disputing Engineer’s Decisions and Instructions 

The following text is deleted: 

“If either party ...................... in accordance with the Contract.” 

 

Sub-Clause 2.8 Replacement of Engineer 

The text of Sub-Clause 2.8 is deleted and substituted by the following: 

 

“If the Employer intends to replace the Engineer, the Employer shall, not less than 14 

days before the intended date of replacement, give notice to the Contractor, of the name, 

address and relevant experience of the intended replacement Engineer. The Employer 

shall not replace the Engineer with a person against whom the Contractor raises 

reasonable objection by notice to the Employer, with supporting particulars.” 

 

Sub-Clause 2.9 Engineer Not Liable  
 

Sub-Clause 2.9 is added as follows: 

 

“Approval, reviews and inspection by the Engineer of any part of the Works does not 

relieve the Contractor from his sole responsibility and liability for the supply of 

remaining materials and equipment for the Works and parts thereof and complete the 

remaining erection works and testing and commissioning in accordance with the 

Contract and neither the Engineer's authority to act nor any decision made by him in 

good faith as provided for under this Contract whether to exercise or not to exercise 

such authority shall give rise to any duty or responsibility of the Engineer to the 

Contractor, any Subcontractor, any of their representatives or employees or any other 

person performing any of the works. However the Contractor shall be compensated if 

any loss/damage is occurred due to the decision of the Engineer.” 

Sub-Clause 2.10 Factory Acceptance Test (FAT) Visit 

The following new Sub-Clause 2.10 is added: 

 

“The Contractor will provide and arrange pre-shipment inspection of the factory, 

fabrication and conducting tests of the Solar System Equipment’s at the Contractor’s 

cost either local or foreign for Employer and Engineer” 

 

Sub-Clause 4.2 No Contractual Relation between Subcontractor and the Employer 
 

Sub-Clause 4.2 is added as follows: 

 

Nothing contained in the Contract Documents shall create any contractual relation 

between any Subcontractor and the Employer. 



 

Sub-Clause 5.3 Priority of Contract Documents 
 

Sub-Clause 5.3 is deleted and substituted by the following: 

 

“Unless otherwise provided in the Contract the priority of the Contract Documents 

shall be as follows: 

1. The Contract Agreement (if completed) 

2. The Letter of Acceptance 

3. The completed Form of Bid 

4. Preamble to Conditions of Contract 

5. The Particular Conditions of Contract 

6. The General Conditions of Contract 

7. The priced Schedule of Prices 

8. The completed Schedules to Bid 

9. The Specifications 

10. The Drawings 

In case of discrepancies between drawings, those of larger scale shall govern unless 

they are superseded by drawing(s) of a later date regardless of scale. All drawings and 

specifications shall be interpreted in conformity with the Contract Agreement and these 

conditions.” 

 

Sub-Clause 5.4 Documents Mutually Explanatory 
 

The text appearing in the last line after the words “the Contract Price” is deleted. 

 

Sub-Clause 6.2 Consequences of Disapproval of Contractor's Drawings 
 

Full stop is deleted and the following words are added at the end of Sub-Clause: 

“for the approval of the Engineer. However, the Contractor shall not be entitled for 

time extension on this account.” 

 

Sub-Clause 6.6. Operation and Maintenance Manuals 
 

Paras 2&3 are deleted and the following text is added at the end of Para 1 of Sub- 

Clause: 

“The Operation and Maintenance Manuals shall include full instructions for the 

operation, servicing and maintenance of the Plant, not only during the period of the 

Contractor's liability but more particularly during its operating life. 

The directions shall be set out simply, clearly and systematically. This may be divided 

into two volumes if desirable, one for operation and the second for servicing and 

maintenance (in sub–volumes for major items of Plant). 

 

The operational data shall include a complete physical and functional description of the 

Plant (in sub–volumes for major items of Plant) and step–by–step procedures for 

inspection, checking and adjustments for proper operation of the Plant. 

 

The maintenance data shall include complete instructions for routine checks, servicing, 

maintenance and repair of all parts and for dismantling, handling and re– 



 

assembly of all equipment, sub–assemblies and all separate components. The 

maintenance data shall also include where possible parts catalogues The lists shall 

provide all necessary information for identifying the parts and for re–ordering the parts 

including name of part, part number and catalogue references where applicable, name 

of manufacturer, size, capacity and other characteristics . 

 

General arrangements, single line diagrams and detailed drawings shall be provided for 

ready reference in the operation and maintenance instructions. 

 

The manuals shall be printed on ISO paper size A4 (210x297 mm) with offset or 

equivalent printing strongly bound in a durable stiff cover bearing the title in approved 

legend. Drawings shall be folded or reduced to 297 mm height. All volumes shall bear 

on the spine an approved shortened version of the title. 

The Contractor shall submit three draft copies for approval of the Engineer prior to 

producing finished volumes. 

 

The Contractor shall provide ten (10) copies of the approved Operation and 

Maintenance Manuals prior to Taking Over by the Employer. Supplementary Operation 

and Maintenance Manual shall be provided by the Contractor, if required, to incorporate 

changes resulting from experience during the operation and maintenance period. The 

work shall not be considered to be completed for the purpose of taking over until such 

manual and drawings have been supplied to the Employer.” 

 

Sub-Clause 6.9 Manufacturing Drawings  
 

The words “Unless otherwise specified in Part-II” are deleted and the following is 

added at the end of Sub-Clause: 

“However, the Contractor is required to disclose to the Engineer or the Employer any 

confidential information necessary to justify the reliability, the efficiency and the 

operation and maintenance of the Plant supplied by him.” 

 

Sub-Clause 6.10 “As–Built” Drawings 
 

The following new Sub-Clause is added: 

The Contractor shall furnish to the Engineer six (6) copies and one (1) reproducible of 

approved quality of all “As–Built” drawings within the period mentioned in the 

Preamble to Conditions of Contract. 

 

Sub-Clause 8.1 General Obligations 
 

The text of Sub-Clause 8.1 is deleted and substituted by the following: 

“(a)  The Contractor shall commence the work on the date specified in the Preamble to 

Conditions of Contract and shall proceed with the same with due expedition and 

without delay. 

(b) The Contractor shall, in accordance with the Contract, with due care and 

diligence, complete the Works and test and commission the Plant and carry  out 

the Works within the Time for Completion. The Contractor shall also provide 

all necessary Contractor's Equipment, superintendence, labor and 



 

except as stated herein below, all necessary facilities therefor. 

 

The Employer will permit use of the Erection, Testing Equipment and Maintenance 

Tools as stated in the Preamble to Conditions of Contract. 

The above facilities shall be provided at no cost to the Contractor but he shall procure 

at his cost all required consumable materials and any other items necessary for the 

proper execution of the Works. These shall be properly used and maintained by the 

Contractor and returned to the Employer upon handing over of the Works in good 

condition, fair wear and tear excepted. In case of any damage, loss or theft, the items 

shall be replaced by the Contractor at his own cost.” 

 

Sub-Clause 10.1 Performance Security (Not Applicable) 
 

Sub-Clause 10.1 is deleted and substituted by the following: 

 

“The Contractor shall provide a Performance Security in the prescribed Form annexed 

to these Documents. The said Security shall be furnished by the Contractor within 28 

days after the receipt of Letter of Acceptance. The Performance Security shall be of an 

amount equal to 10 percent of the Contract Price in the currency (ies) of the Contract at 

the option of the bidder, in the form of Bank Guarantee from any Scheduled Bank in 

Pakistan or from a bank located outside Pakistan duly counter- guaranteed by a 

Scheduled Bank in Pakistan or an insurance company having alteast AA rating from 

PACRA/JCR.” 

 

The cost of complying with the requirements of this Sub-Clause shall be borne by the 

Contractor.” 

 

Sub-Clause 10.3 Claims under Performance Security  
 

Sub-Clause 10.3 is deleted in its entirety. 

The following Sub Clause is added: 

Sub-Clause 10.4 Performance Security Binding on Variations and Changes 
 

“The Performance Security shall be binding irrespective of variations and changes in 

the quantities of the Works or extensions in completion time of the Works, which are 

granted or agreed upon under the provisions of the Contract.” 

 

Sub-Clause 12.1 Programme to be Furnished 
 

Sub-Clause 12.1(a) is deleted and substituted by the following: 

 

“(a) the order in which the Contractor proposes to carry out the Works (including 

preliminaries, required material ordering, delivery to Site, erection and rectifications 

work, testing, commissioning and taking–over by the Employer). The programme shall 

also include the following: 

(i) Employment of local and expatriate labor of various categories, 

(ii) Local material procurement, 



 

(iii) Material imports, if any.” 

 

In Sub-Clause 12.1(c) (iv) the words “any import licenses” are deleted. 

 

Sub-Clause 12.4 Monthly Progress Report 
 

The following Sub-Clause 12.4 is added: 

 

“During the period of the Contract, the Contractor shall submit six sets of report to the 

Engineer not later than the 8th day of each month, including: 

 

(i) a construction schedule indicating the progress achieved during the preceding 

month; 

 

(ii) description of all work carried out since the last report; 

 

(iii) description of the work planned for the next forty two days sufficiently detailed 

to enable the Engineer to determine his programme of inspection and testing; 

 

(iv) summary of daily job record for the preceding month; and 

 

(v) color photographs to illustrate progress. 

 
 

Sub-Clause 12.5 Daily Job Record 
 

The following Sub Clause 12.5 is added: 

 

“During the period of the Contract, the Contractor shall keep a daily record of the work 

progress, which shall be made available to the Engineer as and when requested. 

 

The daily record shall include particulars of weather conditions, number of men 

working, in different categories, deliveries of materials, quantity, location and 

assignment of equipment.” 

 

Sub-Clause 13.1 Contractor's Representative 
 

At the end of the Sub-Clause the following is added: 

 

“The Contractor's Representative shall be a competent and skilled person approved by 

the Engineer (which approval may at any time be withdrawn) and who shall be present 

on the Site during all working hours. He shall be fluent in the English language. He 

shall not be transferred from the Site without the consent of the Engineer. The 

Contractor's Representative shall be a Registered/Professional engineer as defined in 

the Pakistan Engineering Council Act 1975 (V of 1976).” 

Sub-Clause 13.3 Language Ability of Superintending Staff of Contractor  
 

The following Sub-Clause 13.3 is added: 



 

“A reasonable proportion of the Contractor's superintending staff shall have a working 

knowledge of the English language.” 

 

Sub-Clause 13.4 Employment of Local Personnel  
 

The following Sub-Clause 13.4 is added: 

 

“The Contractor shall, to the extent practicable and reasonable, employ staff and labor 

from sources within Pakistan.” 

 

Sub-Clause 14.1 Contractor's Equipment 
 

Replace the word “or” at the end of Sub-paragraph (a) by the word “and” and insert 

the following at the end of Sub-paragraph (b): 

“which shall not be unreasonably withheld.” 

Sub-Clause 14.2 Safety Precautions 

At the end of the Sub-Clause the following is added: 

 

“In order to provide for the safety, health and welfare of persons, and for prevention of 

damage of any kind, all operations for the purposes of or in connection with the Contract 

shall be carried out in compliance with the safety requirements of the Government of 

Pakistan with such modifications thereto as the Engineer may authorize or direct and 

the Contractor shall take or cause to be taken such further measures and comply with 

such further requirements as the Engineer may determine to be reasonably necessary 

for such purpose. 

 

The Contractor shall make, maintain, and submit reports to the Engineer concerning 

safety, health and welfare of persons and damage to property as the Engineer may from 

time to time prescribe.” 

 

Sub-Clause 14.3 Electricity Water and Gas 
 

The text of Sub-Clause 14.3 is deleted and substituted by the following: 

 

“The Contractor shall be responsible for making his own arrangements for the adequate 

supply of electricity, water and gas required for the effective performance of his 

obligations under the Contract. Subject to the aforesaid, the Contractor shall be entitled 

to use for the purposes of the Works such supplies and services as may be available on 

the Site. The Contractor shall, before the commencement of the work at Site, seek the 

approval of the Engineer as to his detailed requirements of electricity, water and gas for 

the entire Contract period. The Contractor shall pay the Employer at the rates/cost 

incurred by the Employer. The Contractor shall at his own cost provide any apparatus 

necessary for such use.” 

 

Sub-Clause 14.4 Employer’s Equipment 
 

The text of Sub-Clause 14.4 is deleted and substituted by the following: 

“The Employer shall, if the Contractor so requests for the execution of the works 



 

operate any available equipment of which details are given in the Preamble to 

Conditions of Contract. The Contractor shall pay the Employer a mutually agreed price 

for such use. 

 

The Employer shall during such operation retain control of and be responsible for the 

safe working of the equipment. 

 

Sub-Clause 14.8 Information for Import Permits & Licences 
 

The text of Sub-Clause 14.8 is deleted and substituted by the following: 

 

“The Contractor shall submit to the Employer in good time such details of all Plant and 

Contractor's Equipment as is to be imported into Pakistan and identify as to what 

assistance of the Employer is required for obtaining by the Contractor of all necessary 

import permits or licences.” 

 

Sub-Clause 15.2 Compliance with Laws 
 

The Sub-Clause 15.2 is deleted and substituted by the following: 

“The Contractor shall comply with the Laws of country of manufacture and the Laws 

of Pakistan where the Plant is to be erected.” 

 

Sub-Clause 16.4 Photographs of Works and Advertisement Prohibited 
 

Sub-Clause 16.4 is added: 

 

“Except with the prior written authorization of the Employer the Contractor shall not 

exhibit or permit to be exhibited any photographs or advertisement on the Works. Any 

authorized exhibition shall be immediately removed if the Employer so requires.” 

 

Sub-Clause 16.5 Training of Employer's Staff  
 

Sub-Clause 16.5 is added: 

 

“The Contractor shall provide such facilities for the training of such numbers of 

Pakistani engineers, engineering students, apprentices and trade apprentices on such 

sections of the Works at the Site or on the Contractor’s premises or Contractor selected 

plant manufacturer's premises and factories, or wherever else work is in hand, as 

specified or directed by the Engineer. The Employer shall direct what sums by way of 

wages and allowances are to be paid by the Contractor to such persons and shall 

reimburse the Contractor for such sums as are so directed to be paid and are paid. The 

Contractor shall also provide medical expenses or medical insurance and travelling 

expenses for trainees if required by the Employer which shall be reimbursed by the 

Employer. 

 

The language of training at the above stated premises shall be English and Urdu.” 

Sub-Clause 17.4 Consents and Way Leaves 

The Sub-Clause 17.4 is deleted and substituted by the following: 



 

The Employer shall issue permissions, letters, certificates and provide such other 

assistance to the Contractor for his obtaining permits-to-work, way leaves and 

approvals from any other department/authority and right of way from private owners, 

if required. The Contractor will bear the cost of logistics, fees, etc. for such activities. 

The Employer, will reimburse the Contractor only the payments made by him in respect 

of any land compensation for obtaining such way leaves, required for the Works. 

 

Sub-Clause 17.5 – Import Permits and Licences 
 

The word “Employer” is deleted and substituted by the word “Contractor” and the 

following is added at the end of Sub-Clause 17.5: 

“the Employer will provide assistance for this purpose.” 

Sub-Clause 18.1 – Engagement of Labour 

At the end of the Clause the following is added: 

“in accordance with the regulations, orders and requirements of the Govt. of 

Pakistan.” 

 

Sub-Clauses 18.5 to 18.12 are added: 
 

“Sub-Clause 18.5 Employment of Persons in the Service of Others 
 

The Contractor shall not recruit or attempt to recruit staff and labor from amongst the 

persons in the service of the Employer or the Engineer and vice–versa, unless mutually 

agreed between the Employer/Engineer and the Contractor 

 

Sub-Clause 18.6 Alcoholic Liquor or Drugs 
 

The Contractor shall not, otherwise than in accordance with the Statutes, Ordinances 

and Government Regulations or Orders for the time being in force, import, sell, give, 

barter or otherwise dispose of any alcoholic liquor or drugs, or permit or suffer any such 

importation, sale, gift, barter or disposal by his Subcontractors, agents, employees or 

labor. 

 

Sub-Clause 18.7 Arms and Ammunition 
 

The Contractor shall not give, barter or otherwise dispose of to any person or persons, 

any arms or ammunition of any kind or permit or suffer the same as aforesaid. 

 

Sub-Clause 18.8 Festivals and Religious Customs 
 

The Contractor shall in all dealings with his staff and labor have due regard to all 

recognized festivals, days of rest and religious or other customs. 

 

Sub-Clause 18.9 Disorderly Conduct 
 

The Contractor shall at all times take all reasonable precautions to prevent any 



 

unlawful riotous or disorderly conduct by or amongst his staff and labor and for the 

preservation of peace and protection of persons and property in the neighborhood of the 

Works. 

 

Sub-Clause 18.10 Records of Safety and Health 
 

The Contractor shall maintain such records and make such reports concerning safety, 

health and welfare of persons and damage to property as the Engineer may from time 

to time prescribe. 

 

Sub-Clause 18.11 Reporting of Accidents 
 

The Contractor shall report to the Engineer details of any accident as soon as possible 

after its occurrence. In the case of any fatality or serious accident, the Contractor shall, 

in addition to appropriate action required under the law, notify the Engineer 

immediately by the quickest available means. 

 

Sub-Clause 18.12 Compliance by Subcontractors 
 

The Contractor shall be responsible for compliance by his Subcontractors of the 

foregoing provisions.” 

 

Sub-Clause 19.1 Manner of Execution 
 

The following is added at the end of Sub-Clause: 

 

“The Contractor shall submit for approval of the Engineer, his detailed method 

statement(s) for the execution of such items of work as may be desired by the Engineer. 

Approval of such method statement(s) shall neither relieve the Contractor of his 

responsibilities under the Contract nor form any basis for claiming additional costs.” 

 

Sub-Clause 19.3 Uncovering Work 
 

The following is added at the end of second paragraph of Sub-Clause 19.3: 

“In any other case, all costs shall be borne by the Contractor.” 

Sub-Clause 19.4 Use of Pakistani Materials 
 

The following Sub-Clause 19.4 is added: 

 

“The Contractor shall so far as may be consistent with the Contract make the maximum 

use of materials, supplies and equipment indigenous to or produced in Pakistan and 

services available in Pakistan or operated in Pakistan provided such materials, supplies, 

equipment and services shall be of required standard.” 

 

Sub-Clause 24.1 Cost of Suspension 
 

At the end of the second paragraph after the word “Contractor” the following is 



 

added: 

 

“or for the proper execution or for the safety of the Works or Plant unless such necessity 

results from any act or default of the Engineer or the Employer or in consequence of 

any of the Employer's Risks under Sub-Clause 37.2.” 

 

Sub-Clause 24.4 Resumption of Work 
 

First paragraph of Sub-Clause 24.4 is deleted and substituted by the following: 

 

“If the Contractor chooses not to treat prolonged suspension as an omission or 

termination under Sub-Clause 24.3, the Employer shall, upon the request of the 

Contractor, take over the responsibility for protection, storage, security and insurance 

of the suspended Works and of the Plant which has been delivered to the Site and which 

is affected by suspension and the risk of loss or damage thereto shall thereupon pass to 

the Employer.” 

 

Sub-Clause 25.1 Time for Completion 
 

The text of Sub-Clause 25.1 is deleted and substituted by the following: 

 

“The Works at the place of the project mentioned in the Preamble to Conditions of 

Contract shall be completed tested and commissioned within the period mentioned in 

the Preamble to Conditions of Contract.” 

 

Sub-Clause 26.1 Extension of Time for Completion 
 

Sub-Clause 26.1(h) is deleted. 

Sub-Clause 26.3 Earlier Completion 

(i) At the end of Sub-Clause 26.3(a) the following text is added and Clause is re- 

designated as 26.3. 

 

“The extra sum to be paid to the Contractor for Completion of Works prior to 

the date of Completion established under Sub-Clause 25.1 shall be computed on 

the basis of the sums mentioned in the Preamble to Conditions of Contract.” 

 

(ii) Sub-Clause 26.3 (b) is deleted. 

 

Sub-Clause 26.4 Rate of Progress 

Sub-Clause 26.4 is added: 
 

“If for any reason, which does not entitle the Contractor to an extension of time, the 

rate of progress of the Works or any Section is at any time, in the opinion of the 

Engineer, too slow to comply with the Time for Completion, the Engineer shall so 

notify the Contractor who shall thereupon take such steps as are necessary, subject to 

the consent of the Engineer, to expedite progress so as to comply with the Time for 

Completion. The Contractor shall not be entitled to any additional payment for taking 



 

such steps. If, as a result of any notice given by the Engineer under this Clause, the 

Contractor considers that it is necessary to do any work at night or on locally recognized 

days of rest, he shall be entitled to seek the consent of the Engineer so to do. Provided 

that if any steps, taken by the Contractor in meeting his obligations under this Sub-

Clause, involve the Employer in additional supervision costs, such costs shall, after due 

consultation with the Employer and the Contractor, be determined by the Engineer and 

shall be recoverable from the Contractor by the Employer, and may be deducted by the 

Employer from any moneys due or to become due to the Contractor and the Engineer 

shall notify the Contractor accordingly, with a copy to the Employer.” 

 

Sub-Clause 27.1 Delay in Completion 
 

Sub-Clause 27.1 is deleted and substituted by the following: 

 

“If the Contractor fails to deliver the Works, or any part thereof, within the time stated 

in Sub-Clause 25.1, or fails to complete the whole of the Work, or, if applicable, any 

Section within the relevant time prescribed by Sub-Clause 25.1, then the Contractor 

shall pay to the Employer the relevant sum stated herein below as liquidated damages 

for such default (which sum shall be the only moneys due from the Contractor for such 

default) for every day or part of a day which shall elapse between the relevant time for 

Delivery or Time for Completion and the actual date of delivery at site or the date stated 

in a Taking–Over Certificate of the whole of the Works or the relevant Section, as the 

case may be, subject to the applicable limit stated herein below. 

 

The Employer may deduct the amount of such damages from any monies due or to 

become due to the Contractor. The payment or deduction of such damages shall not 

relieve the Contractor from his obligation to complete the Works, or from any other of 

his obligations & liabilities under the Contract.” 

 

The liquidated damages for each day of delay and the maximum amount of liquidated 

damages shall be the amounts mentioned in the Preamble to Conditions of Contract. 

 

Sub-Clause 28.7 Consequences of Failure to Pass Tests on Completion 
 

The words “by arbitration” appearing at the end of the Sub-Clause 28.7(c) are deleted 

and substituted by the words “by the Engineer”. 

 

Sub-Clause 30.4 Extension of Defects Liability Period 

At the end of 4th paragraph of Sub-Clause, the following is added: 

“or a mutually agreed period.” 



 

Sub-Clause 30.5 Failure to Remedy Defects 
 

In first line after the words “reasonable time”, the following is added: 

“fixed by the Engineer”. 

 

Sub-Clause 30.13 Unfulfilled Obligations 
 

New Sub-Clause 30.13 is added as herein below: 

 

“After the Defects Liability Certificate has been issued, the Contractor and the 

Employer shall remain liable for the fulfillment of any obligation which remains 

unperformed at that time. For the purposes of determining the nature and extent of  any 

such obligation, the Contract shall be deemed to remain in force.” 

 

Sub-Clause 31.1 Engineer's Right to Vary 
 

The following is added at the end of second paragraph: 

 

“No such variation shall in any way vitiate or invalidate the Contract, but the effect, if 

any, of all such variations shall be valued in accordance with Clause 31. Provided that 

where the issue of an instruction to vary the Works is necessitated by some default of 

or breach of Contract by the Contractor or for which he is responsible, any additional 

cost attributable to such default shall be borne by the Contractor.” 

 

Sub-Clause 31.5 Record of Costs 
 

The word “Engineer” in 4th line of Sub-Clause is deleted and substituted by 

“Engineer/Employer”. 

 

Sub-Clause 31.6 Day work under Variation Order (N/A) 
 

New Sub-Clause 31.6 is added as given below: 

 

“A Variation Order may provide that work done pursuant thereto shall be executed as 

Day work. In such case the Contractor shall be paid for such work under the conditions 

and the rates and prices set out in the Day Work Schedule.” 

 

Sub-Clause 31.7 Value Engineering 
 

New Sub-Clause 31.7 is added as given below: 

 

The Contractor may, at any time, submit to the Engineer a written proposal which in 

the Contractor’s opinion will reduce the cost of constructing, maintaining or operating 

the works, or improve the efficiency or value to the Employer of the completed  Works 

or otherwise be of benefit to the Employer. Any such proposal shall be prepared at the 

cost of the Contractor. However Employer is not bound to accept such proposal. 



 

Sub-Clause 33.1 Terms of Payment 
 

Payment by Employer to Contractor after installation of contracted quantity shall be as per 

following break up. 

 

 Payment to the contractor will be made on percentage of Cost / Work of the work order 

value. Contractor shall submit each Interim Payment Certificate after completion of 

approximate 05% of Cost / Work of the work order value. The approximate 05% of 

Cost / Work of the work order value for each Interim Payment Certificate may be 

increased or decreased as required, by the permission of Engineer In-charge & Client. 

 

Note: 

 

 Retention money will be the sum of 08% retention money from each IPC and 2% bid 

security (CDR)  

 5% of the Retention money will be released to contractor upon completion of 

installation of each system.  

 2.5% of the Retention money will be released to contractor after 1.5 years of completion 

of Defect Liability period (DLP) of each system. 

 2.5% of the Retention money CDR) will be released to contractor after 03 years of 

completion of Defect Liability period (DLP) of each system. 

 

 

Sub-Clause 33.1.1 Retention of Payment 
 

If at any time, any payment would fall due for Works or part of Works and, if there 

shall be any defect in part of such Works in respect of which such payment is proposed, 

the Employer may retain the whole or any part of such payment. Any sum retained by 

the Employer pursuant to the provisions of this Clause shall be paid to the Contractor 

after the said defect is removed. 

 

Sub-Clause 33.1.2 Payment Where Taking-Over Certificate Issued for Section or part of 

Works 
 

If any section or part of the Works shall be taken-over separately under Clause 29 

(Taking-Over) hereof, the payments herein provided for on or after Taking-Over shall 

be made in respect of the section or part taken-over and reference to the price shall 

mean such part of the price as shall, in the absence of agreement, be apportioned thereto 

by the Engineer. 

 
 

Sub-Clause 33.2 Method of Application 
 

Sub-Clause 33.2 (b) & (c) is deleted 

Sub-Clause 33.5 Payment 

Sub-Clause 33.5 is deleted and substituted by the following: 

 

The amount due to the Contractor under any Interim Payment  Certificate issued by the 

Engineer pursuant to this Clause, or to any other term of the Contract, shall, subject to 

Clause 27, be paid by the Employer to the Contractor within 30 days after such Interim 



 

Payment Certificate has been jointly verified by Employer and Contractor, or, in the 

case of the Final Certificate referred to in Sub-Clause 33.10 



 

within 60 days after such Final Payment Certificate has been jointly verified by 

Employer and Contractor; Provided that the Interim Payment shall be caused in 42 days 

and Final Payment in 60 days in case of foreign funded project. 

 

Deduction shall be made from the net amounts payable to the Contractor of any sum(s) 

in accordance with the prevalent Federal and/or Provincial laws, provided that no such 

deduction shall be made from those payments in respect of which the Contractor has 

obtained exemption under the Law.” 

 

Sub-Clause 33.5.1 IPCs/Bill Submission 
 

New Sub-Clause 33.5.1 is added as given below; 

“The IPCs/Bills submitted by the contractor shall include the following: 

a) Tax Exemption certificate (In case of any claim from exemption of tax) 

b) Bill of entry/lading for the imported items 

c) End user certificates, Feedback reports from each village council Nazim / 

Concern along with Copy of CNIC of concerned end-users. 

The date of submission of IPCs/Bills shall be considered from date of submission 

of comprehensive IPCs/Bills (Complete in all respect and without short comings)”. 

 

Sub-Clause 33.6 Delayed Payments 
 

The text of Sub-Clause 33.6 is deleted and substituted by the following: 

 

“In the event of the failure of the Employer to make payment within the times stated in 

Sub-Clause 33.5, the Employer shall pay to the Contractor compensation at the rate of 

KIBOR+2% for local currency and LIBOR+1% for foreign currency per annum, upon 

all local currency sums unpaid from the date by which the same should have been paid. 

The provisions of this Sub-Clause are without prejudice to Contractor's entitlement 

under Sub-Clause 46.1.” 

 

Sub-Clause 33.8 Payment by Measurement 
 

The work shall be measured for the units mentioned in the Schedule of Prices according 

to the Contract as determined by the Engineer from approved drawings, Specifications 

and Contract Documents. 

 

Sub-Clause 33.12 Withholding of Payment 
 

New Sub-Clause 33.12 is added as given below: 

 

If the Works or any part thereof is not being carried out to the Engineer's satisfaction 

and in order to protect the Employer from loss on account of: 

 

(a) defective work not rectified 

(b) guarantees not met 

(c) claims filed against the Contractor 

(d) failure of the Contractor to make payments due for Plant procured or labor 

employed by him. 



 

(e) damage to any other contractor employed by the Employer. 

(f) Contractor's non–compliance with the Contract 

(g) any Government dues recoverable from the Contractor if notified by the 

Government 

 

The Engineer may notify withholding of such payments or part thereof as may, in his 

opinion, be related to the aforesaid reasons/grounds. When the reasons/grounds for 

withholding the payment are removed by the Contractor, the Engineer shall upon being 

satisfied to that effect issue Certificate of Payment in respect of withheld amounts. 

 

Sub-Clause 35.1 Payment in Foreign Currencies (Not Applicable) 
 

Sub-Clause 35.2 Currency Restrictions (Not Applicable) 
 

The text of Sub-Clause 35.2 is deleted and substituted by the following: 

 

“Any required foreign currency transactions shall be met by the Contractor at his cost 

from his own resources.” 

 

Sub-Clause 35.3 Rates of Exchange (Not Applicable) 
 

The words “as stated in the Preamble” appearing in 3rd line of Sub-Clause are deleted 

and substituted by the words “as published or authorized by State Bank of Pakistan”. 

 

Sub-Clause 36.4 Payment against Provisional Sums (Not Applicable) 
 

Sub-Clause 36.4 is deleted and substituted by the following: 

 

“Provisional Sum if any will be expended on the direction of the Engineer through 

Variation Orders which would be valued in accordance with the provisions of Clause 

31 Conditions of Contract.” 

 

Sub-Clause 37.2 Employer's Risks 
 

The text of Sub-Clause 37.2 is deleted and substituted by the following: 

“The Employer's Risks are: 

(a) (Insofar as they relate to Pakistan) war and hostilities (whether war be 

declared or not), invasion, act of foreign enemies 

 

(b) (Insofar as they relate to Pakistan) rebellion, revolution, insurrection, 

military or usurped power or civil war 

 

(c) ionizing radiation or contamination by radioactivity from any nuclear 

fuel, radio-active toxic explosives or other hazardous properties of any 

explosive nuclear assembly or nuclear components thereof 

 

(d) pressure waves caused by aircraft travelling at sonic or supersonic 



 

speed 

 

(e) (Insofar as they relate to Pakistan) riot, commotion or disorder, unless 

solely restricted to the employees of the Contractor or of his 

Subcontractors 

 

(f) use or occupation of the Work or any part thereof by the Employer 

 

(g) fault, error, defect or omission in the design of any part of the Works by 

the Engineer, Employer or those for whom the Employer is responsible 

for which the Contractor has disclaimed responsibility in writing within 

a reasonable time after the receipt of such design 

 

(h) the use or occupation of the Site by the Works or any part thereof, or for 

the purposes of the Contract: or interference, whether temporary or 

permanent with any right of way, light, air or water or with any 

easement, way leaves or right of a similar nature which is the inevitable 

result of the construction of the Works in accordance with the Contract 

 

(i) the right of the Employer to construct the Works or any part thereof on, 

over, under, in or through any land 

 

(j) damage (other than that resulting from the Contractor's method of 

construction) which is the inevitable result of the construction of the 

Works in accordance with the Contract 

 

(k) the act, neglect or omission or breach of contract or of statutory duty of 

the Engineer, the Employer or other contractors engaged by the 

Employer or of their respective employees or agents.” 

 

Sub-Clause 39.2 Loss or Damage before Risk Transfer Date 
 

The words “by arbitration under Clause 50” are deleted and substituted by the words 

“by the Engineer”. 

 

Sub-Clause 39.4 Duty to Minimize Delay 
 

New Sub-Clause 39.4 is added as given below: 

 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the 

Performance of the Contract as a result of Risks. 

 

The Contractor shall give notice to the Employer and vice versa the Employer shall 

give notice to the Contractor in case of foreseeable delay by the Risks. 

 

Sub-Clause 40.2 Employer's Liability 
 

The text of Sub-Clause 40.2 from the words “or of death or personal injury” to the 

end of the Sub-Clause, is deleted and substituted by the following: 



 

“........ (other than the Works) or of death or personal injury to the extent caused by any 

of the Employer's Risks listed in paragraphs (f), (g), (h), (i), (j), and (k) of Sub- Clause 

37.2 but not otherwise.” 

 

Sub-Clause 42.2 Maximum Liability 
 

the words “the sum stated in the Preamble to Conditions of Contract or if no such sum 

is stated” appearing in 2nd line of Sub-Clause are deleted. 



 

Sub-Clause 42.6 Foreseen Damage 
 

Sub-Clause 42.6 is deleted in its entirety. 

 

Sub-Clause 43.1 The Works (Insurance) 
 

The Contractor Shall insure the Works in the joint names of the Contractor and the 

Employer to their full replacement value with deductible limits not exceeding those 

stated in the Preamble. 

(a) from the Commencement Date until the Risk Transfer Date against any loss or 

damage caused by any of the Contractor’s Risk and other risks specified in the 

Preamble, and 

(b) during the Defect Liability period against any loss or damage which is caused 

either: 

(i) by the Contractor in completing any outstanding work or complying with his 

obligations under Clause 30, or 

(ii) by any of the Contractor’s Risks which occurred prior to the Risks Transfer Date. 

 

Sub-Clause 43.2 Contractor's Equipment 
 

Sub-Clause 43.2 is deleted and substituted by the following: 

 

“The Contractor shall insure the Contractor's Equipment for its full replacement value 

while on the Site against all loss or damage caused by any of the Contractor's Risks.” 

 

Sub-Clause 43.3 Third Party Liability (Insurance) 
 

The amount of insurance per occurrence shall be as stated in Preamble to Conditions 

of Contract. 

 

Sub-Clause 43.7 Remedies on the Contractor’s Failure to Insure 
 

In 3rd line after the word, “purpose”, the expressions- “and reasonable costs including 

the man-hours costs of Employer’s Personnel” are added. 

 

Sub-Clause 43.9 Currency of Insurance 
 

New Sub-Clause 43.9 is added as given below: 

 

“All policies of Insurance of the Plant shall provide for payment of indemnity to be 

made in such amounts as will allow making good of loss of or damage to the whole or 

any part of the Works.” 

 

Sub-Clause 43.10 Contractor to Notify 
 

New Sub-Clause 43.10 is added as given below: 

 

“It shall be the responsibility of the Contractor to notify the insurance company of any 

changes in nature and extent of the Works and to ensure the adequacy of the insurance 

coverage at all times in accordance with the provisions of the Contract.” 



 

Sub-Clause 43.11 Procurement of Insurance Policies 
 

New Sub-Clause 43.11 is added as given below: 

“The Contractor shall procure and submit the insurance cover under this Clause within 

a period of 28 days from the date of receipt of Letter of Acceptance from the Employer.” 

 

Sub-Clause 44.6 Damage Caused by Force Majeure 
 

At the end of the Sub-Clause 44.6 the following is added: 

 

“However the Contractor shall put up his claim to the Employer / Engineer with full 

details and justification.” 

 

Sub-Clause 44.8 Payment on Termination for Force Majeure 

Text in sub-para (c) is deleted and para (d) and (e) are re-numbered as (c) and (d). 

 
 

Sub-Clause 44.10 Force Majeure Affecting Engineer’s Duties 
 

Sub-Clause 44.10 is deleted in its entirety. 

 

Sub-Clause 45.2 Contractor's Default 
 

The following paragraph is added at the end of Sub-Clause 45.2. 

 

“The Employer or such other contractor may use for such completion any Contractor's 

Equipment which is upon the Site as he or they may think proper, and the Employer 

shall pay the Contractor a reasonable compensation for such use”. 

 

Sub-Clause 45.6 is added as follows: 

Sub-Clause 45.6 Integrity Pact 

If the Contractor or any of his Subcontractors, agents or servants is found to have violated or 

involved in violation of the Integrity Pact signed by the Contractor as Schedule-H to his Bid, 

then the Employer shall be entitled to: 

 

(a) recover from the Contractor an amount equivalent to ten times the sum of any 

commission, gratification, bribe, finder’s fee or kickback given by the Contractor 

or any of his Subcontractors, agents or servants; 

(b) terminate the Contract; and 

(c) recover from the Contractor any loss or damage to the Employer as a result of such 

termination or of any other corrupt business practices of the Contractor or any of 

his Subcontractors, agents or servants. 

The termination under Sub-Para (b) of this Sub-Clause shall proceed in the manner 

prescribed under Sub-Clauses 45.2 to 45.5 and the payment under Sub-Clause 45.4 shall be 

made after having deducted the amounts due to the Employer under Sub-Para (a) and 

(c) of this Sub-Clause. 



 

Sub-Clause 46.1 Employer's Default 
 

The comma and the word “or” at the end of paragraph (d) of Sub-Clause 46.1 are 

deleted and substituted by period (.) Paragraph (e) of Sub-Clause 46.1 is deleted. 

 

Sub-Clause 46.3 Payment on Termination for Employer's Default 
 

The words “including loss of profit” in the second paragraph of Sub-Clause 46.3 are 

deleted. 

 

Sub-Clause 49.1 Notice to Contractor 
 

The following is added at the end of Sub-Clause 49.1: 

 

“For the purposes of Sub-Clause 49.1 the Contractor shall, immediately after receipt of 

Letter of Acceptance, intimate in writing to the Employer and the Engineer by 

registered post, the address of his principal place of business or any change in such 

address during the period of the Contract.” 

 

Sub-Clause 50 Disputes & Arbitration 
 

Clause 50 is deleted and in its place the following Sub-Clauses 50.1 to 50.5 are 

inserted: 

 

“50.1 If a dispute of any kind whatsoever arises between the Employer and the 

Contractor in connection with, or arising out of, the Contract or the execution 

of the Works, whether during the execution of the Works or after their 

completion and whether before or after repudiation or other termination of the 

Contract, including any dispute as to any opinion, instruction, determination, 

certificate or valuation of the Engineer, the matter in dispute shall, in the first 

place, be referred in writing to the Engineer, with a copy to the other party. Such 

reference shall state that it is made pursuant to this Clause. No later than the 

fifty sixth (56) day after the day on which he received such reference, the 

Engineer shall give notice of his decision to the Employer and the Contractor. 

Such decision shall state that it is made pursuant to this Clause. 

 

Unless the Contract has already been repudiated or terminated, the Contractor 

shall, in every case, continue to proceed with the Work with all due diligence, 

and the Contractor and the Employer shall give effect forthwith to every such 

decision of the Engineer unless and until the same shall be revised, as 

hereinafter provided in an amicable settlement or in an arbitral award. 

 

In any case where the Conditions of Contract provide that the decision of the 

Engineer is to be final and conclusive, such decision shall not be referable to 

arbitration under this Clause nor shall the same be questioned in any other form 

of proceedings whatsoever. 

 

50.2 If either the Employer or the Contractor be dissatisfied with a decision of the 

Engineer or if the Engineer fails to give notice of his decision on or before the 

fifty sixth (56) day after the day on which he received the reference, then 



 

either the Employer or the Contractor may, on or before the twenty eighth (28) 

day after the day on which the said period of fifty six (56) days expired, as the 

case may be, give notice to the other party to commence arbitration, as 

hereinafter provided, as to the matter in dispute. Such notice shall establish the 

entitlement of the party giving the same to commence arbitration, as hereinafter 

provided, as to such dispute and, subject to Sub-Clause 50.5, no arbitration in 

respect thereof may be commenced unless such notice is given. 

 

If the Engineer has given notice of his decision as to a matter in dispute to the 

Employer and the Contractor and no notification of intention to commence 

arbitration as to such dispute has been given by either the Employer or the 

Contractor on or before the twenty eighth (28) day after the day on which the 

parties received notice as to such decision from the Engineer the said decision 

shall become final and binding upon the Employer and the Contractor. 

 

50.3 Where notice of intention to commence arbitration as to a dispute has been given 

in accordance with Sub-Clause 50.2, arbitration of such dispute shall not be 

commenced unless an attempt has first been made by the parties to settle such 

dispute amicably through mutual negotiation within ninety (90) days from the 

date of notification of Engineer’s decision. 

 

50.4 Any dispute in respect of which: 

 

(a) the decision, if any, of the Engineer has not become final and binding 

pursuant to Sub-Clause 50.1 and 

 

(b) amicable settlement has not been started/reached within the period 

stated in Sub-Clause 50.3 

shall be finally settled, unless otherwise specified in the Contract, under the 

Pakistan Arbitration Act, 1940 (Act No. X of 1940) and Rules made thereunder 

as amended, by one or more arbitrators appointed under such Rules. 

 

The said arbitrator(s) shall have full power to open up, review and revise any 

decision, opinion, instruction, determination, certificate or valuation of the 

Engineer for the purpose of obtaining said decision pursuant to Sub-Clause 

50.1. No such decision shall disqualify the Engineer from being called as a 

witness and giving evidence before the arbitrator(s) on any matter whatsoever 

relevant to the dispute. 

 

The venue of arbitration proceedings shall be the place in Pakistan as mentioned 

in the Preamble to Conditions of Contract. 

 

50.5 Where neither the Employer nor the Contractor has given notice of intention to 

commence arbitration of a dispute within the period stated in Sub-Clause 50.1 

or 50.2 and the related decision has become final and binding, either party may, 

if the other party fails to comply with such decision, and without prejudice to 

any other rights it may have, refer the failure to arbitration in accordance with 

Sub-Clause 50.4. The provisions of Sub-Clauses 50.1 to 50.2 shall not apply to 

any such reference.” 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

VIII- STANDARD FORMS 



 

STANDARD FORMS 
 

 

 

Page No. 
 

Standard Forms include the following: 

 Form of Contract Agreement 154 

 Form of Performance Security 156 
(Performance Bond in shape of Bank Guarantee) 

 Form of Bank Guarantee/Bond for Advance Payment 158 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
(Note: Standard Forms provided in this document for securities are to be issued by a bank. In 

case the bidder chooses to issue a bond for accompanying his bid or performance of contract 

or receipt of advance, the relevant format shall be tailored accordingly without changing the 

spirit of the Forms of securities). 



 

FORM OF CONTRACT AGREEMENT 

 

THIS CONTRACT AGREEMENT (hereinafter called the “Agreement”) made on the    

day of  _  (month)  20          between     

     (hereafter called the 

“Employer”)  of  the  one  part  and   (hereafter 

called the “Contractor”) of the other part. 

 
WHEREAS the Employer is desirous that certain Works, via  should be 

executed by the Contractor and has accepted a Bid by the Contractor for the execution and 

completion of such Works and the remedying of any defects therein. 

 
NOW this Agreement witnessed as follows: 

 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to. 

2. The following documents after incorporating addenda, if any except those parts relating 

to Instructions to Bidders shall be deemed to form and be read and construed as part of 

this Agreement, via: 

 

(a) The Contract Agreement 

(b) The Letter of Acceptance 

(c) The completed Form of Bid 

(d) The Preamble to Conditions of Contract 

(e) The Particular Conditions of Contract 

(f) The General Conditions of Contract 

(g) The priced Schedule of Prices 

(h) The completed Schedules to Bid 

(i) The Specifications 

(j) The Drawings 

3. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 

and complete the Works and remedy defects therein-in conformity and in all respects 

with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor, in consideration of the execution 

and completion of the Works as per provisions of the Contract, the Contract Price or 

such other sum as may become payable under the provisions of the Contract at the times 

and in the manner prescribed by the Contract. 

 
IN WITNESS WHEREOF, the parties hereto have caused this Contract Agreement to be 

executed on the day, month and year first before written in accordance with their respective 

laws. 



 

Signature of the Contactor Signature of the Employer 
 

(Seal) (Seal) 

 

 

Signed, Sealed and Delivered in the presence of: 

 

 
 

Witness: Witness: 
 

 

 

 

 

(Name, Title and Address) (Name, Title and Address) 



 

 

FORM OF PERFORMANCE SECURITY 

(Performance Bond in shape of Bank Guarantee) 
 

 

 

 
[Letter by the Guarantor to the Employer] 

Guarantee No.    

Executed on                                        

Expiry date    

 

Name of Guarantor (Bank) with address:    

Name of Principal (Contractor) with address: 
 

 

Penal Sum of Security (express in words and figures)    
 

Letter of Acceptance No.  Dated    

KNOW ALL MEN BY THESE PRESENTS, that in pursuance of the terms of the Bidding 

Documents and above said Letter of Acceptance (hereinafter called the Documents) and at the 

request of the said Principal we, the Guarantor above named, are held and firmly bound unto 

the  (hereinafter called the 

Employer) in the penal sum of the amount stated above for the payment of which sum well and 

truly to be made to the said Employer, we bind ourselves, our heirs, executors, administrators 

and successors, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has 

accepted the Employer's above said Letter of Acceptance for    

  (Name of Contract) for the    

  (Name of Project). 

 
NOW THEREFORE, if the Principal (Contractor) shall well and truly perform and fulfill all 

the undertakings, covenants, terms and conditions of the said Documents during the original 

terms of the said Documents and any extensions thereof that may be granted by the Employer, 

with or without notice to the Guarantor, which notice is, hereby, waived and shall also well and 

truly perform and fulfill all the undertakings, covenants terms and conditions of the Contract 

and of any and all modifications of said Documents that may hereafter be made, notice of which 

modifications to the Guarantor being hereby waived, then, this obligation to be void; otherwise 

to remain in full force and virtue till all requirements of Clause 30,  Defects after Taking Over, 

of Conditions of Contract are fulfilled. 

 
Our total liability under this Guarantee is limited to the sum stated above and it is a condition 

of any liability attaching to us under this Guarantee that the claim for payment in writing shall 

be received by us within the validity period of this Guarantee, failing which we shall be 

discharged of our liability, if any, under this Guarantee. 

 
We,  (the Guarantor), waiving all objections and 

defenses under the Contract, do hereby irrevocably and independently guarantee to pay to the 

Employer without delay upon the Employer's first written demand without cavil or arguments 



 

and without requiring the Employer to prove or to show grounds or reasons for such demand 

any sum or sums up to the amount stated above, against the Employer's written declaration that 

the Principal has refused or failed to perform the obligations under the Contract which payment 

will be effected by the Guarantor to Employer’s designated Bank & Account Number. 

PROVIDED ALSO THAT the Employer shall be the sole and final judge for deciding whether 

the Principal (Contractor) has duly performed his obligations under the Contract or has 

defaulted in fulfilling said obligations and the Guarantor shall pay without objection any sum 

or sums up to the amount stated above upon first written demand from the Employer forthwith 

and without any reference to the Principal or any other person. 

IN WITNESS WHEREOF, the above-bounden Guarantor has executed this Instrument under 

its seal on the date indicated above, the name and corporate seal of the Guarantor being hereto 

affixed and these presents duly signed by its undersigned representative, pursuant to authority 

of its governing body. 
 

 
 

 

 

Witness: 

1.    

Guarantor (Bank) 

Signature    

 

Corporate Secretary (Seal) 
Name  

Title    

2.     
 

 

Name, Title & Address Corporate Guarantor (Seal) 



 

 

FORM OF BANK GUARANTEE/BOND FOR ADVANCE PAYMENT 
 

 

 

 
[Letter by the Guarantor to the Employer] 

Guarantee No.    

Executed on                           

Expiry date    

 

 

WHEREAS   the  (hereinafter 

called  the  Employer)  has  entered  into  a  Contract for     
 

    (Particulars of Contract), with 
 

  (hereinafter called the Contractor). 

 
 

AND WHEREAS the Employer has agreed to advance to the Contractor, at the Contractor’s 

request,          an          amount          of          Rupees   

(Rs.  ) which amount shall be advanced to the Contractor as per 

provisions of the Contract. 

 

AND WHEREAS the Employer has asked the Contractor to furnish Guarantee to secure 

advance payment for performance of his obligations under the said Contract. 
 

 

AND WHEREAS   (Bank) 

(hereinafter called the Guarantor) at the request of the Contractor and in consideration of the 

Employer agreeing to make the above advance to the Contractor, has agreed to furnish the said 

Guarantee. 

 

NOW THEREFORE the Guarantor hereby guarantees that the Contractor shall use the advance 

for the purpose of above mentioned Contract and if he fails, and commits default in fulfillment 

of any of his obligations for which the advance payment is made, the Guarantor shall be liable 

to the Employer for payment not exceeding the aforementioned amount. 

 
 

Notice in writing of any default, of which the Employer shall be the sole and final judge, as 

aforesaid, on the part of the Contractor, shall be given by the Employer to the Guarantor, and 

on such first written demand payment shall be made by the Guarantor of all sums then due 

under this Guarantee without any reference to the Contractor and without any objection. 

 

This guarantee shall come into force as soon as the advance payment has been credited to the 

account of the Contractor. 

 
 

This guarantee shall expire not later than    

by which date we must have received any claims by registered letter, telegram, telex or telefax. 



 

 

 

 

 

It is understood that you will return this Guarantee to us on expiry or after settlement of the 

total amount to be claimed hereunder. 
 

 

Guarantor (Bank) 
 

Witness: 

1.    

 
Signature    

 

 
Corporate Secretary (Seal) 

Name  

Title    

2.     
 

 

Name, Title & Address Corporate Guarantor (Seal) 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ANNEX “A” 

TECHNICAL SPECIFICATION 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

 



 

SPECIFICATIONS FOR SUPER CAPACITOR BASED 

BATTERY BANK: 
 

5.1.1 Cycle life of the Super Capacitor based battery before 80% capacity of Initial 

Capacity must be minimum 0.1 Million cycles @ 50% depth of discharge 

(DOD) at discharge rate of 1C. 

5.1.2 The battery must have an Active Integrated Battery Management System 

(BMS) to ensure battery safety and reliability. 

5.1.3 The Battery must have a Display LED for battery Voltage, Amperes etc and 

should have alarm indications. 

5.1.4 The charge and discharge rate of the battery must be designed at 1C 

minimum and also capable of handling 1C Charge and discharge currents. 

5.1.5 Warranty of battery for free repair & replacement should be minimum Three 

years. 

5.1.6 Nominal Temperature for Super Capacitor battery shall be minimum  -10 to 

+55 degree Celsius. 

5.1.7 No maintenance shall be required in Super Capacitor battery during shelf life. 

5.1.8 Super Capacitor battery shall be Non-flammable. (i.e: Super Capacitor Cells 

should be non-petroleum based). 

 

Note: Product brochure, Catalog and certificates must be attached with the 

Technical Bid. 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ANNEX “B” 

MANUFACTURERS AUTHORIZATION 



 

 

 

 

 

 

 

 

MANUFACTURER’S AUTHORIZATION/UNDERTAKING 

 

 

Date:    
 

ICB No.:   
 

 

To:    
 

WHEREAS 

 

We  , who are official manufacturer of 

  , having factories at    , do 

hereby authorize   to submit a bid the purpose of which is 

to provide the following goods, manufactured by us   , and to 

subsequently negotiate and sign the contract. 

 

We hereby extend our full guarantee and warranty in accordance with Schedule A: Specific 

Work Data, with respect to the goods offered by the above firm. 

 

We hereby undertake that we will be responsible to replace our products in case of its 

efficiency falls during the warranty period of the equipment. 

 
 

Signed:    
 

 

Name:    
 

 

Title:    
 

 

Duly authorized to sign this Authorization on behalf of: 
 

 

 
 

Dated on  day of  ,    



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ANNEX “C” 
 

ELECTRICAL LOAD DETAIL 



 

 
Appliances/ 

Load Name 

 
 

Watts Per Appliance 

 
 

QTY 

 
 

Total Watts 

 
Fans 

 
50 W 

 
6 

 
300 W 

 
LED Light Bulbs 

 
15 W 

 
10 

 
150 W 

 
Motor (0.75hp) 

 
1100 W 

 
1 

 
1100 W 

 
Loud Speaker 

 
100 W 

 
1 

 
100 W 

 
Total 

   
1650 W 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ANNEX “D” 
 

DRAWINGS 



 

 
 

 
 

 
 

 
 

 

 
 

 

Grounding 

 
 

 
 

 

 
 

PV POWER= 1.770 kw DC Circuit 
Breaker 

(63 A, 2-P) 
Battery Bank 

MC-4 T-Branch Connectors 
(If required) 

DC Circuit 
Breaker 

(15A, 2-P) 

 

 

Solar Inverter 
4 kVA 

AC Circuit 
Breaker 

(25A, 2-P) 

 

Auto Voltage 
Stabilizer 

6 kW 

 
Wapda/AC 

Main 

 
Mosque Loud 

Speaker 

AC Circuit 
Breaker 
(6A, 1-P) 

 
 

Change Over 2 
30A 

 
 

Change Over 1 
30A 

AC Circuit 
Breaker 

(15A, 1-P) 

Indoor Energy 
Efficient 

6 Fans, 10 LED Lights 

Mosque Existing 
Electric Motor 

(0.75hp) 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WIRE DIAGRAM 



 

 
 

 
       3 PIN SWITCH  

 

BARG ENGINEERING CONSULTANT 

 
 

       3 PIN SWITCH 3 PIN PLUG  

 
 
 
 
 
 

7/0.036 (4mm2)  
Mosque Existing 

Load 

 
 

 

Mosque Existing Neutral Wire Connection 

 

 

 Grounding   
7/0.029 (2.5mm2) 

 

7/0.029 (2.5mm2) for Masjid Existing Electric Motor 

 

7/0.029 (2.5mm2) 7/0.029 (2.5mm2) 

 
 
 
 
 
 
 
 
 
 

F-1 

 
F-2 

 
F-3 

 
F-4 

 
F-5 

 
F-6 

 
 

L-1 

 
 

L-2 

 
 

L-3 

 
 

L-4 

 
 

L-5 

 
 

L-6 

 
 

L-7 

 
 

L-8 

 
 

L-9 

 
 

L-10 

Battery Bank 

PV Capacity = 1.770 kW 

WAPDA-1 
(Connect From 

Stabilizer Output) 

 

Inverter Output 
WAPDA-1 

(Connect From 
Stabilizer Output) 

WAPDA-1 
(Connect From 

Stabilizer Output) 

Grounding Wire 



 

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

ANNEX E: LIST OF PACKAGES 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

  
District Package Details

Consultant for the 

Required Package

Total Allocation of 

Masjid in District

Estimated Cost 

Per Masjid 

Estimated Cost 

Per 

Package(Million)

CDR (2% for each 

Package(Milliom))

PEC 

Required 

Category 

Limit

(a) Mansehra

(b) Batagram

(c) Kohistan

(d) Torghar

Package - 09 

Ultimate 

Engineering 

Consultants

391 528,370 206.59267M 04.1318534M C3

PAKHTUNKHWA ENERGY DEVELOPMENT ORGANIZATION 

(PEDO)

DETAIL OF PACKAGES FOR THE PROJECT "SOLAR ELECTRIFICATION OF 4000 MASAJID'S IN KHYBER 

PAKHTUNKHWA"


