

**Pakhtunkhwa Energy Development Organization**  
**ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2017-18**

S. No.	Description	Estimated cost (PKR 'Million)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks
1	Construction of Cafeteria & Mosque	7.50	Tendering	Sep-17	Nov-17	Feb-18	
2	Construction of 672 Micro Hydel Projects	10.056.56	International Competitive Bidding (ICB)				
3	Furniture and Fixture	2.95	As per requirement	-	-	-	As per demand
4	Office equipment	1.25	As per requirement	-	-	-	As per demand
5	Netwoetrking Equipment	2.64	As per requirement	-	-	-	As per demand
6	Laptops	4.12	As per requirement	-	-	-	As per demand
7	Printers	0.18	As per requirement	-	-	-	As per demand
8	Bar Code Readers	0.08	As per requirement	-	-	-	As per demand
9	Vehicles	8.51	Alternate method	Sep-17	Sep-17	Dec-17	
10	ERP Implementation	20.00	Quality & Cost Based Selection	Oct-17	Feb-18	Oct-19	
11	Project Implementation Consultant/ Management Consultant (PIC/MC)	555.81	Quality & Cost Based Selection				
12	Independent Validation Agency (IVA)	102.00	Quality & Cost Based Selection				